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PUBLIC NOTICE OF REGULAR MEETING 

TAKE NOTICE THAT A REGULAR MEETING OF THE 
Board of Directors of Travis County Water Control and Improvement District — Point Venture 

‘Will be held at the District Office located at: 
18606 Venture Drive, Point Venture, TX 78645 

In Travis County, Texas, commencing on March 28, 2024 @ 3:00 p.m. 
To consider and act upon any or all of the following: 

AGENDA 

Call to Order. 

Roll call of Directors. 

Pledge of Allegiance. 

Public Comments. 
This is an opportunity for members of the public to address the Board of Directors concerning any issue that is not on the agenda. 
The response of the Board to any comment under this heading is limited to making a statement of specific factual information in 
response to the inquiry, or, reciting existing policy in response to the inquiry. Any deliberation of the issues is limited to a proposal 
to place it on the agenda for a later meeting. Each speaker offering public comment shall be limited to 3 minutes, unless more than 
10 members of the public wish to speak during this meeting. In such case, speakers offering public comment shall be limited to [ 
minute each. 

Note: Members of the public wishing to address the Board of Directors on specific agenda items will be required to indicate the 
agenda items on which they wish to speak. They will be given an opportunity to speak when the item is called and prior to 
consideration by the Board. Such comments shall be limited to 3 minutes per speaker for each agenda item. If more than 10 members 
of the public wish to speak, all speakers shall be limited to 1 minute each per item per person. 

February 22, 2024 Meeting Minutes. 

Accountant’s Report on the financial affairs of the District, including authorization of payment of bills — 

Bott and Douthitt, PLLC. 

Adopt updated Plumbing Code. 

Public Hearing on Water Conservation Plan. 

Resolution Approving Water Conservation Plan. 

. Public Hearing on Drought Contingency Plan. 

. Resolution Approving Drought Contingency Plan. 

. Engineer's Report — Trihydro Corporation. 

. Proposed bond projects in District and discussion of bond related projects and issuance of contract 

agreements. 

Approval of construction plans and pay estimates, change orders and acceptances of completion with 

respect to construction contracts. 

Operations and Maintenance Report — Inframark. 

Expenditures, contracts, repairs, replacements and maintenance to Operations and Maintenance Report in 

Item 15 above. 

Texas Water Development Board funding application status.



18. 

19. 

20. 

21. 

Board announcements. 

Updated Verizon agreement. 

BLX Interim Arbitrage Rebate Analysis Report; Unlimited Tax Bonds, Series 2020. 

Adjourn the Meeting. 

This facility is wheelchair accessible and accessible parking spaces are available. The Board of Directors reserves the right to adjourn 
into closed executive session at any time during the course of this meeting to discuss any of the matters listed above, as authorized 
by Texas Government Code Sections 551.071 (Consultation with Attorney), 551.074 (Personnel Matters), 551.072 (Deliberations 
about Real Property. *Travis County WCID Meetings will follow Open Meeting Rules. Be advised that a quorum of the Village of Point 
Venture Council may be present at these meetings. 

(SEAL) Hunter Hudson, Attorfiey for the District
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MINUTES OF REGULAR MEETING OF THE BOARD OF DIRECTORS 

OF TRAVIS COUNTY WCID —POINT VENTURE 

February 22, 2024 

STATE OF TEXAS § 

COUNTY OF TRAVIS § 

The Board of Directors of the District met in regular meeting, open to the public, at the District Office, 
18606 Venture Drive, Point Venture, Texas 78645, on the 22nd day of February 2024, at 3:00 p.m. with 

the Directors present being Steve Tabaska, Annette Kikta, and Mark Villemarette. 

Others in attendance were Allen Douthitt of Bott and Douthitt, PLLC, David Vargas of Trihydro 

Corporation, and Dodie Erickson, Thomas Jackert, Gerald Connell and Jean Cecala of Inframark. No 

residents were in attendance. 

1. CALL TO ORDER. 

Board President Steve Tabaska called the meeting to order at 3:02 p.m. 

ROLL CALL OF DIRECTORS. 

Jean Cecala called roll of Directors. Present were President Steve Tabaska, Vice-President Anne Kikta, 

and Assistant Secretary Mark Villemarette thus constituting a quorum. Secretary Manuel Macias and 

Assistant Secretary Curt Webber were absent. 

PLEDGE OF ALLEGIANCE. 

President Tabaska led the Pledge of Allegiance. 

PUBLIC COMMENTS. 

Account Manager, Dodie Erickson, for Inframark introduced two new employees who will be working 
for the District. Thomas Jackert is a Tech III and is assigned to work in Point Venture doing various 
tasks in maintenance. Gerald Connell is the new Operations Manager who oversees Point Venture. Mr. 

Connell addressed the Board relaying updates to multiple projects in the District and his overall plan 
as he manages the District. 

JANUARY 25, 2024 MEETING MINUTES. 

The proposed minutes of the January 25, 2024 regular meeting were presented for approval. Director 
Mark Villemarette made a motion to approve the minutes for the previous meetings as presented. The 
motion was seconded by Director Anne Kikta. Motion unanimously approved. 

ACCOUNTANT’S REPORT ON THE FINANCIAL AFFAIRS OF THE DISTRICT, INCLUDING 

AUTHORIZATION OF PAYMENT OF BILLS — BOTT & DOUTHITT. PLLC. 

Mr. Allen Douthitt of Bott & Douthitt PLLC gave the financial report for the District. Mr. Douthitt 
went over invoices paid by the District in January 2024 through the bookkeeper’s account and 

presented the December 2023 financials. 
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After Mr. Douthitt answered questions from the Board, Director Kikta a made the motion for approval 
of payments of monthly bills, payment for professional services, and authorization to transfer funds 

as noted on the report. It was seconded by Director Villemarette. Motion unanimously approved. 

7. TEXAS WATER DEVELOPMENT BOARD FUNDING APPLICATION STATUS. 

President Steve Tabaska read a statement from Jerry Kyle, bond counsel for the District, about the 

proposed loan the District is seeking with Texas Water Development Board. Mr. Kyle had contacted 

the Texas Attorney General (AG) for an opinion. Mr. Kyle stated that the AG has expressed concern 
that the proposed order could be deemed to be a pledge or encumbrance of sorts of the District’s 
Maintenance and Operation tax order. Mr. Kyle’s firm does not agree with the opinion and will do 

additional work to revise the order or come up with an alternative that the AG will accept. 

8. WATER CONSERVATION PLAN. 

The Board discussed changes and questioned several portions of the Water Conservation Plan (WCP) 
as presented. Trihydro was tasked to make the changes to have the WCP ready for approval at the 

March Board meeting. No action was required. 

9. DROUGHT CONTINGENCY PLAN. 

Jean Cecala led the discussion explaining that the Lower Colorado River Authority (LCRA) amended 
its Drought Contingency Plan (DCP) for all firm water customers at its February 21, 2024 meeting. 

This update affects the District. The LCRA has changed watering guidelines for its firm water 
customers from twice a week in its Stage 2 plan to once a week. All firm water customers must update 
their DCP to come into alignment with LCRA’s. The Board agreed that using the same guidelines as 

LCRA’s DCP is the best solution for the District. Trihydro and Mrs. Cecala were tasked with making 
the needed changes to have the DCP ready for approval at the March Board meeting. No action was 
required. 

10. EMERGENCY AGREEMENT WITH TRAVIS COUNTY MUD #10. 

President Tabaska stated that the District’s legal counsel had reviewed the document from MUD 10 
and only some slight modifications were needed. None of these modifications were to the content. 
Director Kikta made a motion to approve the emergency agreement and give the President authority to 

sign the document once these modifications have been made. Director Villemarette seconded the 
motion. Motion unanimously approved. 

11. STREET REPAIRS WITHIN THE DISTRICT. 

Directors reviewed five quotes for street repairs on two streets in Point Venture. These repairs were 
necessary due to either repairs or installing new taps. After discussion, Director Kikta made a motion 
to accept the proposal from Steven’s Paving for $6.250 to make the necessary street repairs. The motion 
was seconded by Director Villemarette and unanimously approved. 

12. ENGINEER’S REPORT — TRIHYDRO CORPORATION. 

Mr. David Vargas of Trihydro then presented the engineer’s report for February. 

No current engineering issues were reported for Distribution and Storage, the Wastewater System, or 

Reclaimed Water System. 

Surface Water Treatment Plant — Trihydro provided Inframark a copy of three-inch Cla-Val pressure 

relief and surge anticipator valve submittal document to obtain low- and high-pressure pilot settings on 
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January 26. On January 29, Trihydro reviewed and provided comments on raw water hose pressure test 
report to the District. 

‘WTP Generator Project — On January 31, Trihydro met on site with T. Morales and Inframark to discuss 

plans for connection GenSet and existing manual transfer switch (MTS). Trihydro followed up with T. 
Morales on February 13. T. Morales plans to perform the load test the same day as installation of the 
switch. The generator is topped off with diesel fuel. Holt-Cat can come out March 4 to do start up and 

load testing of the MTS. 

FY 2024 General Engineering Services — Trihydro assisted the District in drafting the updated Drought 

Contingency Plan and the Water Conservation Plan. 

Director Kikta made a motion to accept the engineer’s report. The second was made by Director 

Villemarette and was unanimously approved. 

13. PROPOSED BOND PROJECTS IN DISTRICT AND DISCUSSION OF BOND RELATED 

PROJECT AND ISSUANCE OF CONTRACT AGREEMENTS. 

Mr. Vargas updated the Directors on the bond related projects and contracts. The Bond Program 

currently has two active projects which are the Wastewater Treatment Plant (WWTP) Construction 
Services and the Water System Analysis. 

‘WWTP Construction Services — Trihydro has been reviewing construction submittals from Associated 
Construction Partners (ACP). On February 2, Trihydro reviewed pay application #3 from ACP and 

recommended payment. Trihydro approved ACP’s concrete mix design for major structures/basins on 
January 30. On February 7, ACP completed excavation for headworks/aeration and on February 8 
completed proof-rolling subgrade for the same. 

ACP now has a temporary construction water meter and RPZ assembly on a fire hydrant for 
construction purposes. ACP completed installing flex base for headworks/aeration on February 14 and 

began excavation for the chlorine contact/effluent transfer basins. On February 15, ACP installed 
formwork for headworks/aeration slab and began installing rebar. 

ACP believes that it will be ready to pour concrete by the end of next week and want to have a 3:00 or 
4:00 a.m. start. The Board said Trihydro or ACP needs to contact the Village of Point Venture to ask 
for a variance to begin work this early. Approximately 20-25 concrete trucks are expected to arrive on 

this day. ACP is also removing spoils and carrying them out of the District for disposal. 

Trihydro will begin conducting monthly progress meetings for the construction project. Included in the 

meetings each month will be ACP, Trihydro and a Board member. 

‘Water System Analysis — Trihydro completed filling out the TWDB DWSRF project information form 
online application as of January 5. The District reviewed and provided revisions to the TWDB DWSRF 
project information form online application on January 30. Trihydro performed a final review and 

submitted the project information form to TWDB on February 5. Additionally, as part of the PIF 
supplemental attachments, replaced the Water Master Plan report with updated version to reflect the 
changes to the cost estimates for the proposed water improvement projects. 

‘Water System Improvements — The scope of these future bond projects is defined in the Water Master 
Plan, developed as part of the Water System Analysis project. The Water Master Plan provided 

recommendations for replacing the Augusta Standpipe and renovating the Augusta Pump Station to 
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address immediate concerns and deficiencies in the system. Additional projects to address aging 
infrastructure, fire flow availability and operation issues included: rehabilitating the Augusta Elevated 

Storage Tank (EST); installed a 6-inch water line from Nicklaus Drive to Champions Circle; installing 
a PRV assembly: replacing 2-inch water lines with 8-inch water lines at Lakeland Circle and Lakehead 

Circle: and installing 6-inch waterlines along Valley Hill Drive and Valley Hill Lane to reallocate 35 
Living Unit Equivalence (LUE) to the lower pressure plane. A minimal amount of funding will be 
available from Bond money due to final project costs of the WWTP and Water System Improvements. 

Other future bond projects will be dependent on funding once the final project costs of the WWTP and 
‘Water System Improvements are determined. 

Director Kikta made a motion to accept the Bond report. Motion was seconded by Director 
Villemarette. Motion unanimously approved. 

APPROVAL OF CONSTRUCTION PLANS AND PAY ESTIMATES, CHANGE ORDERS AND 
ACCEPTANCES OF COMPLETION WITH RESPECT TO CONSTRUCTION CONTRACTS. 

Director Kikta made a motion to approve Pay Application #3 to Associate Construction Partners for 
$505.124.94. Director Villemarette seconded the motion which was approved unanimously. 

. OPERATIONS AND MAINTENANCE REPORT — INFRAMARK. 

Ms. Dodie Erickson gave the Operations and Maintenance Report for Inframark. 

‘WTP and Distribution System — Inframark asked the Board for approval for a quote from Westech to 
assess the Trident and provide recommendations for needed repairs. On February 16, Inframark 
removed and reinstalled a blind flange on the raw water intake hose. Banding and tool for application 

were received on February 20 for the February 28 raw water hose installation. Also on the barge, pump 
3 only turns off by hand. Alterman determined a new phase monitor was needed. The Rotork valve 
actuator for Plant A has not been received. Inframark will explore using different vendors because it is 

taking so long to get the part. Inframark is in the process of replacing the eye wash station and backflow 
preventer at the Trident plant. Inframark will provide a quote for flow control to Plant A. 

Inframark is also seeking Board approval for a quote to replace a fire hydrant at 703 Augusta Circle 

and add an isolation valve at the hydrant. 

‘WWTP and Collection System — Repairs at Whispering Hollow lift station were completed February 7 

for wiring. Weekly reoccurring work orders have been created for exercising the blower at the WWTP 
and uploading the data for the pressure loggers on sewer lines throughout the District. A monthly 

reoccurring work order has been set up for maintenance on the barge. This includes a monthly PO to 
hire Liquid Thrillz to provide access to the barge. A daily reoccurring work order has been set up to 
check the data on OmniSite at each lift station. 

Other — A District specific winterization plan is in the draft stages. Director Villemarette requested that 
achecklist also be developed for the monthly maintenance on the barge. The Board would like to review 
and approve the checklist. The Board also requested Inframark provide a status update to winterization 

of the Cla-Vals on the barge. 

Director Kikta made a motion to accept the operations and maintenance report. Director Villemarette 

seconded the motion. Motion unanimously approved. 
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16. EXPENDITURES. CONTRACTS, REPAIRS., REPLACEMENTS AND MAINTENANCE TO 

OPERATIONS AND MAINTENANCE REPORT IN ITEM 15 ABOVE. 

Director Kikta made a motion to approve the quote from Westech with a not to exceed total of 

$7.500.00. Director Villemarette seconded the motion which was unanimously approved. Director 
Kikta made a motion to approve replacement of the fire hydrant and installing an isolation valve on 
Augusta Circle with a not to exceed total of $16,000.00. The motion was seconded by Director 

Villemarette and unanimously approved. 

17. BOARD ANNOUNCEMENTS. 

President Tabaska announced he will be out of town and not return in time for the 3:00 March 28 
meeting. The Board agreed to proceed with the meeting at its usual time. 

18. ADJOURN THE MEETING. 

Meeting was adjourned at 5:15 p.m. 

Annette Kikta, Vice- President 

Travis County WCID — Point Venture 

ATTEST: 

Manuel Macias, Secretary 

Travis County WCID — Point Venture (SEAL) 
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TRAVIS COUNTY WCID POINT VENTURE 

Accounting Report 

March 28, 2024 

= Review Cash Activity Report, including Receipts and Expenditures 

M Action Items: 

e Approve vendor payments 
e Approve fund transfers 

= Review January 31, 2024 Financial Statements 
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Travis County WCID Point Venture 
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Cash Activity Report 
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Travis County WCID Point Venture 

Cash Activity Report 

January 31, 2024 - March 28, 2024 
PNC PNC 

—Operating __ Bookkeeper's 

Cash — Balance as of January 31, 2024 10,772.01 65,527.91 

Subsequent Act 2,661.53 (33,581.39) 

Cash Receipts Cell Tower Leases 
Subtotal - Operating Account 

[Transfers approved at February 22, 2024 Meeting From TexPool Operating 176,009.42 
Expenditures Checks approved at February 22, 2024 Meeting (141,537.33) 
Customer Refunds Customer Refunds (835.69) 
|05 Treatment Solutions LLC Chemicals - WWTP - February 2024 (10,512.50) 
DsHs Central Lab Lab Fees - January 2024 (357.00) 
zane Furr Mowing - February 2024 (1,050.00) 
Pedernales Electric Utiites - February 2024 (3,833.95) 
[Anthony Walters Office Cleaning - February 2024 (130.00) 
|Aqua-Tech Lab Lab Fees - January 2024 (1,467.25) 
|aTeT Telco Account - February 2024 (322.47) 
Bill Cecala Oversee Golf Course Irrigation - February 2024 (2,392.50) 
[17's waste & Recycling Trash Service - March 2024 (177.00) 
Point Venture POA Irrigation Pump at Holding Pond - February 2024 (850.09) 
Stevens Paving Paving Repairs - February 2024 (6,250.00) 
[Terracon Consultants, Inc WWTP Soil Testing - February 2024 (2,696.00) 
[Travis Central Appraisal District Appraisal Fees - Second Quarter 2024 (4,001.37) 
Wastewater Transport Services, LLC Sludge Load - February 2024 (3,838.40) 
Water Utility Service Lab Fees - February 2024 (271.00) 
|aTaT WWTP Internet - March 2024 (63.80) 
DsHs Central Lab Lab Fees - February 2024 (624.00) 
LcrA Water - February 2024 (2,999.38) 
Maxwebs Website Maintenance - February 2024 (125.00) 
Wastewater Transport Services, LLC Sludge Load - February 2024 (3,563.97) 
Spectrum Internet - March 2024 (452.11) 
BLX Group LLC Arbitrage Rebate Review - Series 2020 (1,500.00) 
(chapman Marine nc Install New Section of Hose - February 2024 (19,650.00) 

Subtotal - Bookkeeper's Account 

[Expenditures to be Approved at March 28, 2024 Board Mee! - (117,799.12) 

Vendor Memo Amount 

Bott & Douthitt, PLLC Accounting Services - February 2024 (3,750.00) 
Trihydro Corporation Engineering - February 2024 (29,775.89) 
Inframark LLC Operations and Maintenance - February 2024 (82,679.43) 
Williatt & Flickinger Legal - February 2024 (1,593.80) 

Subtotal - Bookkeeper Account ___(117,799.12) 

Subtotal 13,433.54 (85,852.60) 

[Transfers to be Approved at March 28, 2024 Board Meeting - 185,852.60 

Transfer From TexPool Operating Account to PNC Bookkeeper's Account 117,799.12 
Transfer From TexPool Operating Account to PNC Bookkeeper's Account 68,053.48 

[Projected Balance, March 28, 2024 $  13,433.54 $  100,000.00 
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Travis County WCID Point Venture 

Cash/Investment Activity Report 

January 31, 2024 - March 28, 2024 

68
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Transfers to be Projected 
Interest  Maturity Balance Subsequent Subsequent Subtotal Approved Balance 
Rate Date 1/31/2024 Receipts Disbursements 3/28/2024 3/28/2024 3/28/2024 

General Fund - 
PNC - Operating 0.0000% NA s 10,772.01 § 266153 § - s 1343354 § - $ 13,433.54 

PNC - Bookkeeper's 0.0000% N/A 65,527.91 176,000.42 (327,389.93) (85,852.60) 185,852.60 (1, (2) 100,000.00 

Central Bank - Lockbox 0.0000% N/A 74,450.58 72,878.99 (75,000.00) 72,3257 (70,000.00) [€)] 2,329.57 

Texpool General Operating 5.3143% N/A 3,046,170.97 886,176.87 (176,009.42) 3,756,338.42 7,984.74 (1), (2), (3), (4), (6) 3,764,323.16 

Total - General Fund 3,106,021.47 1,137,726.81 (578,390.35) 3,756,248.93 123,837.34 3,880,086.27 
Debt Service Fund - 

TexPool Tax 5.3143% N/A 1,306,933.41 153,636.32 (1,297,070.12) 163,499.61 (155,611.95) (), (5) 7,887.66 

TexPool - Interest and Sinking 5.3143% N/A 1,445,594.77 515,000.00 (223,065.63) 1,737,529.14 60,000.00 ®) 1,797,520.14 

Total - Debt Service Fund 2,752528.18 668,636.32 (1,520,135.75) 1,901,028.75 (95,611.95) 1,805,416.80 
Capital Project Fund - 

Texpool - Series 2016 5.3143% N/A 27,204.66 - - 27,204.66 - 27,204.66 

Texpool - Series 2020 5.3143% N/A 12,279,290.64 - (534,231.69) 11,745,058.95 (692,512.89) (), (7) 11,052,546.06 

Texpool - American Resue CLFRF 5.3143% N/A 56,396.03 - - 56,396.03 - 56,396.03 

Total - Capital Project Fund 1236289133 - (534,23169) _ 11,88,659.64 ___ (692,512.89) 

Total - All Funds. $ 1831234098 $  1,806,363.13 $ (2,632,766.79) $ 17,485937.32 §  (664,287.50) $ 16,821,649.82 

Transfer Letter Information: 
{1) From TexPool Operating Account to PNC Bookkeeper's Account: $117,799.12 
(2) From TexPool Operating Account to PNC Bookkeeper's Account: $68,053.48 
(3) From Central Bank Lockbox Account to TexPool Operating Account: $70,000.00 
(4) From TexPool Tax Account to TexPool Operating Account: $95,611.95 
(5) From TexPool Tax Account to TexPool Interest and Sinking Account: $60,000.00 
(6) From TexPool SR 2020 Capital Projects Account to TexPool Operating Account: $28,225.39 
(7) From TexPool SR 2020 Capital Projects Account to Associated Construction Partners, Ltd: $664,287.50



TRAVIS COUNTY TAX OFFICE 
TXDISTIA OVERALL COLL/DIST REPORT DATE 02/01/2024  PAGE 195 

RECEIVABLE BALANCE REPORT FROM 10/01/2023 TO 01/31/2024 YEAR FROM 0000 TO 2023 
ALL OTHERS 

wev -- WCID POINT VENTURE 
BEGINNING 18X BASE TAX NET BASE TAX  PERCENT ENDING 2a1 P&l LRP OTHER PENALTY 

YEAR  TAX BALANCE 2p3 COLLECTED ~ REVERSALS ~COLLECTED COLLECTED TAX BALANCE COLLECTED REVERSALS COLLECTED  COLLECTED 

1983 .00 .00 .00 .00 .00 .00 % .00 .00 .00 .00 .00 .00 
1984 .00 .00 .00 .00 .00 .00 % .00 .00 .00 .00 .00 .00 
1985 .00 .00 .00 .00 .00 .00 % .00 .00 .00 .00 .00 .00 
1986 .00 .00 .00 .00 .00 .00 % .00 .00 .00 .00 .00 .00 
1987 .00 .00 .00 .00 .00 .00 % .00 .00 .00 .00 .00 .00 
1988 .00 .00 .00 .00 .00 .00 % .00 .00 .00 .00 .00 .00 
1989 .00 .00 .00 .00 .00 .00 % .00 .00 .00 .00 .00 .00 
1990 .00 .00 .00 .00 .00 .00 % .00 .00 .00 .00 .00 .00 
1991 .00 .00 .00 .00 .00 .00 % .00 .00 .00 .00 .00 .00 
1992 .00 .00 .00 .00 .00 .00 % .00 .00 .00 .00 .00 .00 
1993 .00 .00 .00 .00 .00 .00 % .00 .00 .00 .00 .00 .00 
1994 .00 .00 .00 .00 .00 .00 % .00 .00 .00 .00 .00 .00 
1995 .00 .00 .00 .00 .00 .00 % .00 .00 .00 .00 .00 .00 
1996 .00 .00 .00 .00 .00 .00 % .00 .00 .00 .00 .00 .00 
1997 .00 .00 .00 .00 .00 .00 % .00 .00 .00 .00 .00 .00 
1998 .00 .00 .00 .00 .00 .00 % .00 .00 .00 .00 .00 .00 
1999 .00 .00 .00 .00 .00 .00 % .00 .00 .00 .00 .00 .00 
2000 .00 .00 .00 .00 .00 .00 % .00 .00 .00 .00 .00 .00 
2001 .00 .00 .00 .00 .00 .00 % .00 .00 .00 .00 .00 .00 
2002 .00 .00 .00 .00 .00 .00 % .00 .00 .00 .00 .00 .00 
2003 .00 .00 .00 .00 .00 .00 % .00 .00 .00 .00 .00 .00 
2004 .00 .00 .00 .00 .00 .00 % .00 .00 .00 .00 .00 .00 
2005 .00 .00 .00 .00 .00 .00 % .00 .00 .00 .00 .00 .00 
2006 .00 .00 .00 .00 .00 .00 % .00 .00 .00 .00 .00 .00 
2007 .00 .00 .00 .00 .00 .00 % .00 .00 .00 .00 .00 .00 
2008 461.78 .00 .00 .00 .00 .00 % 461.78 .00 .00 .00 .00 .00 
2009 1224.88 .00 .00 .00 .00 .00 % 1224.88 .00 .00 .00 .00 .00 
2010 1220.25 .00 .00 .00 .00 .00 % 1220.25 .00 .00 .00 .00 .00 
2011 1259.07 .00 .00 .00 .00 .00 % 1259.07 .00 .00 .00 .00 .00 
2012 1416.57 .00 153.53 .00 153.53 10.84 % 1263.04 106.43 .00 .00 .00 259.96 
2013 1917.28 .00 .00 .00 .00 .00 % 1917.28 .00 .00 .00 .00 .00 
2014 1934.13 .00 .00 .00 .00 .00 % 1934.13 .00 .00 .00 .00 .00 
2015 3176.56 .00 .00 .00 .00 .00 % 3176.56 .00 .00 .00 .00 .00 
2016 3191.21 .00 .00 .00 .00 .00 % 3191.21 .00 .00 .00 .00 .00 
2017 3414.74 .00 .00 .00 .00 .00 % 3414.74 .00 .00 .00 .00 .00 
2018 3725.49 .00 .00 .00 .00 .00 % 3725.49 .00 .00 .00 .00 .00 
2019 3779.87 .00 .00 .00 .00 .00 % 3779.87 .00 .00 .00 .00 .00 
2020 4475.61 9.54- .00 9.54 9.54-  .21-% 4475.61 .00 .00 .00 .00 9.54- 
2021 8856.15 .06 83.04 .00 83.04 .94 % 8773.17 27.38 .00 .00 .00 110.42 
2022 22246.81 1743.02- 5228.64 3263.88 1964.76  9.58 % 18539.03  1125.28 108.51- .00 .00 2981.53 

TOTL 62300.40 1752.50- 5465.21 3273.42 2191.79  3.62 % 58356.11  1259.09 108.51- .00 .00 3342.37 

68
40

9 

2023 3217914.10 3619.98-  2947755.03 316.29  2947438.74 91.70 % 266855.38 .00 .00 .00 .00 2947438.74 
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ENTITY 
TOTL 3280214.50 5372.48- 2953220.24 3589.71 2949630.53 90.07 % 325211.49 1259.09 108.51- .00 .00 2950781.11
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BASE TAXREV 
TAXES 
PENALTY 

R 
TAX ADTUSTMENTS 
BASE TAXREV 
TAXES 
PENALTY 

may 
TAX ADTUSTMENTS 
BASE TAXREV 
TAXES 
PENALTY 

v 
TAX ADTUSTMENTS 
BASE TAXREV 
TAXES 
PENALTY 

s 
TAX ADTUSTMENTS 
BASE TAXREV 
TAXES 
PENALTY 

ToTAL 
BASE TAXREV. 
TAXES 
PENALTY 

TOTAL BISTRIBUTION| 

BESTNWNING 

TAX ADIUSTHENTS 
BASE TAXREV. 
LESS: COLLECTIONS. 

TAX 
RECE END OF PERIOD 

ANALYSTS OF TAXES COLLECTED FOR RECONCILTATION 
Traviz County WCTD Point Venture 

Fy 2023 - 2024 

pe) o Prior Vears ToTA 
Comaral Dbt Servis Comeral Dbt Service Conaral Dabt Sevice Gomaral Dbt Servis 
Fund Fond Total Fund Fond Totd | Fd  Fad ot Fund Fond Total 

$ 04062 § 0260 § O672|$ 0362 § 0W2 § 0700 

om 57056, 00 000 Sm5% 5030 110086 
om (@768 00 o000 e @23 @ 
om 171388 032 83 17420 1es132 34152 
om 35992 5% 1949 s 35401 738 

(s%37)  (130732) (473%0)  (136994) ©%)  @52) @4T627)  268078)  (615709) 
om 000 (473%8)  (136994) ©®) 659 (147993  (137349) @842 

325563 2505170 71106 30487 1576 995 Be@s5 2540652 640897 
om 000 2539 2360 1084 684 %23 3044 .67 

om 000 00 o000 000 000 000 
om 000 00 o000 000 000 000 

6179094 62982863 7969 1569 990 619863 63000554 159199186 
om 000 4133 1088 685 s221 4527 o748 

asum)  (2556) 000 00 o000 asm) i) G 
s 2516 000 00 o000 asm) s G 

TB23592 51159221 24530 % me TETBY 51203572 125376389 
om 000 10034 e 26 13508 11352 2700 

om 000 00 o000 000 000 000 
om 000 00 o000 000 000 000 
om 000 0o o000 000 000 000 
om 000 ) 000 000 000 

om 000 00 o000 000 000 000 
om 000 0o o000 000 000 000 
om 000 0o o000 000 000 000 
om 000 ) 000 000 000 

om 000 00 o000 000 000 000 
om 000 0o o000 000 000 000 
om 000 0o o000 000 000 000 
om 000 ) 000 000 000 

om 000 00 o000 000 000 000 
om 000 00 o000 000 000 000 
om 000 0o o000 000 000 000 
om 000 ) 000 000 000 

om 000 000 000 00 o000 000 000 000 
om 000 000 000 00 o000 000 000 000 
om 000 000 000 0o o000 000 000 000 
om 000 000 000 ) 000 000 000 

om 000 000 000 00 o000 000 000 000 
om 000 000 000 00 o000 000 000 000 
om 000 000 000 0o o000 000 000 000 
om 000 000 000 ) 000 000 000 

om 000 000 000 00 o000 000 000 000 
om 000 000 000 0o o000 000 000 000 
om 000 000 000 0o o000 000 000 000 
om 000 000 000 ) 000 000 000 

om 000 000 000 00 o000 000 000 000 
om 000 000 000 0o o000 000 000 000 
om 000 000 000 0o o000 000 000 000 
om 000 000 000 ) 000 000 000 

(SL3)  (251) (1629 (69162 (57226 (326388 (5%9) (355 (954 (186874) (170057) (358971 
178128249 116647254 29477503 270993 25871 522864| 13872 9785 28657 178413114 116908910 29522024 

om 000 000 s2698 48979 101677| 79%  mes  m3st 60698 w364 115058 

1781091% 116634738 29474374| 154529 143624 298153| 21269 4815 36084| 178284934 116793177 295078111 

1984535302 127337868 153020 1071661 2159009 18,4630 197765571 13025879 328021450 
@IE7%)  (143248)  (3s1998) G033/ @96  (174302) (3%) (52 (48] (0%84 @275ed)  (I74) 

19113 12516 3629|  1ev1 157226  326388| 599 355 954  1g8yA 170097 38971 
(178128249) (116647254) Q.9TT5503)|  (2709%) (25187 (522864) (13872) (785 (23657) (17B413114) (1169,089.10) (2.9%.220.28) 
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Travis County WCID Point Venture 

Accountant’s Compilation Report 

January 31, 2024 

The District is responsible for the accompanying financial statements of the governmental activities of 
Travis County WCID Point Venture, as of and for the four months ended January 31, 2024, which 

collectively comprise the District’s basic financial statements - governmental funds in accordance with 
the accounting principles generally accepted in the United States of America. We have performed a 
compilation engagement in accordance with Statements on Standards for Accounting and Review 
Services promulgated by the Accounting and Review Services Committee of the AICPA. We did not 
audit or review the financial statements nor were we required to perform any procedures to verify the 
accuracy or completeness of the information provided by management. Accordingly, we do not 
express an opinion, a conclusion, nor provide any form of assurance on these financial statements. 

The District has omitted the management’s discussion and analysis, the Statement of Net Assets, and 

Statement of Activities that the Governmental Accounting Standards Board required to be presented 
to supplement the basic financial statements. Such missing information, although not a part of the 
basic financial statements, is required by the Governmental Accounting Standards Board who 
considers it to be an essential part of financial reporting for placing the basic financial statements in 
an appropriate operational, economic, or historic context. 

In addition, the District has elected to omit substantially all of the disclosures and the statement of 
cash flows required by accounting principles generally accepted in the United States of America. If 
the omitted disclosures and components required by GASB 34 were included in the financial 
statements, they might influence the user's conclusions about the District's financial position, results 
of operations, and cash flows. Accordingly, these financial statements are not designed for those who 
are not informed about such matters. 

Accounting principles generally accepted in the United States of America require that budgetary 
comparison information be presented to supplement the basic financial statements. Such information 
is presented for purposes of additional analysis and, although not a required part of the basic financial 
statements, is required by the Governmental Accounting Standards Board who considers it to be an 
essential part of financial reporting and for placing the basic financial statements in an appropriate 
operational, economic, or historical context. Such information is the responsibility of management. 
The required supplementary information was subject to our compilation engagement. We have not 
audited or reviewed the required supplementary information and do not express an opinion, a 
conclusion, nor provide any assurance on such information. 

Supplementary Information 
The supplementary information contained in the schedules described in the Supplementary 
Information Index is presented for purposes of additional analysis and is not a required part of the 
basic financial statements. This information is the representation of management. The information 
was subject to our compilation engagement, however, we have not audited or reviewed the 
supplementary information and, accordingly, do not express an opinion, a conclusion, nor provide any 
form of assurance on such supplementary information. 

We are not independent with respect to Travis County WCID Point Venture. 

BodbDirtlell fe 
BOTT & DOUTHITT, P.LL.C. 

March 21, 2024 
Round Rock, TX 
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Travis County WCID Point Venture 
Governmental Funds Balance Sheet 

January 31, 2024 

Governmental Funds 
Governmental 

General Debt Service Capital Projects Funds 
Fund Fund Fund Total 

Assets 

Cash and Cash Equivalents 
Cash $  151,250.50 - - $ 151,250.50 
Cash Equivalents 3,046,170.97 2,752,528.18 12,362,891.33 18,161,500.48 

Receivables 
Property Taxes 192,316.46 132,895.03 - 325,211.49 
Service accounts, net of allowance 

for doubtful accounts of $626.85 62,619.81 - - 62,619.81 
Interfund 810,776.87 - - 810,776.87 
Accrued Service Revenue 26,189.99 - - 26,189.99 
Other 6,297.38 - - 6,297.38 

Total Assets $ 4,295621.98 $ 2,885423.21 $ 12,362,801.33 $19,543,936.52 

i 
Accounts Payable $ 13944587 $ - $  505124.94 $  644,570.81 
Retainage - - 77,790.02 77,790.02 
Accrued Expenses - - 129,063.81 129,063.81 
Undlaimed Property 1,814.81 - - 1,814.81 
Customer Deposits 110,623.41 - - 110,623.41 
Due to TCEQ 370.03 - - 370.03 
Interfund - 781,670.12 29,106.75 810,776.87 

Total Liabilities 252,254.12 781,670.12 741,085.52 1,775,009.76 

Deferred Inflows of Resources 
Deferred Revenue - Property Taxes 192,316.46 132,895.03 - 325,211.49 

Total Deferred Inflows of Resources 192,316.46 132,895.03 - 325,211.49 

Fund Balance 
Fund Balances: 
Restricted for 

Debt Service - 1,970,858.06 - 1,970,858.06 
Capital Projects - - 11,621,805.81 11,621,805.81 

Unassigned 3,851,051.40 - - 3,851,051.40 

Total Fund Balances 3,851,051.40 1,970,858.06 11,621,805.81 17,443,715.27 

Total Liabilities, Deferred Inflows of 
Resources and Fund Balances $ 4,295,621.98 $ 2,885423.21 $ 12,362,801.33 $19,543,936.52 

See Accountants’ Report. 
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Travis County WCID Point Venture 
Statement of Revenues, 

Expenditures & Changes in Fund Balance-Governmental Funds 
October 1, 2023 - January 31, 2024 

Revenues: 
Property Taxes and Penalties 
Service Accounts 
Water Revenue 
Sewer Revenue 
Service Account Penalty 

Tap/Connection Fees 
Interest 
Other 
Total Revenues 

Expenditures: 
Current- 

District Facilities 
Water Purchases 
Utilities 
Telephone 
Water Maintenance 
Water Tap 
Sewer Maintenance 
Sludge Hauling 
General Maintenance 
Operations/Management Fees 

Administrative Services 
Office 
Permit and Fees 
Tax Appraisal/Collection Fees 
Insurance 
Bank Charges 
Miscellaneous 

Professional Fees 
Legal Fees 
Accounting Fees 
Engineering Fees 
Audit Fees 

Capital Outlay 
Total Expenditures 
Excess/(Deficiency) of Revenues 
over Expenditures 

Other Financing Sources (Uses) - 
Arbitrage 

Total Other Financing Sources (Uses) 
Excess/(Deficiency) of Revenues and 
Other Financing Sources over 
Expenditures and Other Financing Uses 

Fund Balance, October 1, 2023 

Fund Balance, January 31, 2024 

Governmental Funds 

Governmental 
General Debt Service Capital Projects Funds 
Fund Fund Fund Total 

$ 1,782,849.34 $ 1,167,931.77 $ - $ 2,950,781.11 

176,308.48 - - 176,308.48 
132,984.48 - - 132,984.48 

7,860.00 - - 7,860.00 
14,400.00 - - 14,400.00 
39,734.67 25,559.55 236,747.20 302,041.42 
11,146.12 - 252.93 11,399.05 

2,165,283.09 1,193,491.32 237,000.13 3,595,774.54 

9,953.21 - - 9,953.21 
19,297.18 - - 19,297.18 
3,316.68 - - 3,316.68 

90,050.02 - - 90,050.02 
107.61 107.61 

89,550.83 - - 89,550.83 
7,959.47 - - 7,959.47 
1,505.81 - - 1,505.81 

195,231.57 - - 195,231.57 

3,342.42 - - 3,342.42 
3,565.25 - - 3,565.25 
4,088.24 2,677.19 - 6,765.43 

20,549.92 - - 20,549.92 
1,788.71 - - 1,788.71 

500.00 - - 500.00 

14,739.54 - - 14,739.54 
17,544.33 - - 17,544.33 
21,183.50 - - 21,183.50 
15,500.00 - - 15,500.00 
6,910.21 - 1,841,539.29 1,848,449.50 

526,684.50 2,677.19 1,841,539.29 2,370,900.98 

1,638,598.59 1,190,814.13 (1,604,539.16) 1,224,873.56 

- - (129,063.81) (129,063.81) 

- - (129,063.81) (129,063.81) 

1,638,598.59 1,190,814.13 (1,733,602.97) 1,095,809.75 

2,212,452.81 780,043.93 13,355,408.78 16,347,905.52 

$_3,851,051.40 $ 1,970,858.06 $ 11,621,805.81 $17,443,715.27 

See Accountants' Report. 120f89
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Revenues: 
Property Taxes, including penalties 
Service Accounts 
Water Revenue 
Sewer Revenue 
Service Account Penalty 

Tap/Connection Fees 
Interest Income 

Other Income 

Total Revenues 

Expenditures: 
Current- 

District Facilities 

Water Purchases 
Utilities 

Telephone 
Water Maintenance 

Water Tap Installation 
Sewer Maintenance 
Sewer Tap Installation 
Sludge Hauling 
General Maintenance 
Operations and Management Fees 

Administrative Services 

Office 
Permit and Fees 
Tax Appraisal/Collection Fees 
Insurance 
Bank Charges 
Miscellaneous 

Professional Fees 
Legal Fees 
Accounting Fees 
Engineering Fees 
Audit Fees 

Capital Outlay 

Total Expenditures 

Excess/(Defici 
and Other 
over Expen 

ncy) of Revenues 
nancing Sources over 

Travis County WCID Point Venture 

January 31, 2024 

CURRENT MONTH 

Budgetary Comparison Schedule - General Fund 

YEAR TO DATE 

Actual Budget Difference Actual Budget Difference 

$ 781,670.12 § 779,464.00 $  2,206.12 § 1,782,84934 § 1,778,069.00 § 4,780.34 

38,468.90 36,000.00 2,468.90 176,308.48 178,000.00 (1,691.52) 
33,472.72 33,000.00 472.72 132,984.48 132,000.00 984.48 

930.00 900.00 30.00 7,860.00 3,600.00 4,260.00 
7,200.00 7,300.00 (100.00) 14,400.00 29,200.00 (14,800.00) 

10,501.76 8,000.00 2,501.76 39,734.67 32,000.00 7,734.67 
2,861.53 3,215.00 (353.47) 11,146.12 12,860.00 (1,713.88) 

875,105.03 867,879.00 7,226.03 2,165,283.09 2,165,729.00 (445.91) 

3,146.84 3,110.00 (36.84) 9,953.21 13,628.00 3,674.79 
4,746.72 5,600.00 853.28 19,297.18 22,400.00 3,102.82 

836.39 900.00 63.61 3,316.68 3,600.00 28332 
46,253.14 33,333.00 (12,920.14) 90,050.02 133,332.00 43,281.98 

- 3,000.00 3,000.00 107.61 12,000.00 11,892.39 
26,021.47 37,500.00 11,478.53 89,550.83 150,000.00 60,449.17 

- 4,300.00 4,300.00 - 17,200.00 17,200.00 
1,423.09 6,000.00 4,576.91 7,959.47 24,000.00 16,040.53 
245.45 1,000.00 754.55 1,505.81 4,000.00 2,494.19 

49,315.22 48,616.00 (699.22) 195,231.57 190,216.00 (5,015.57) 

1,030.09 1,500.00 469.91 3,342.42 6,000.00 2,657.58 
- - - 3,565.25 2,000.00 (1,565.25) 
- - - 4,088.24 3,500.00 (588.24) 

2,161.88 - (2,161.88) 20,549.92 20,000.00 (549.92) 
407.28 500.00 92.72 1,788.71 2,000.00 211.29 
125.00 500.00 375.00 500.00 2,000.00 1,500.00 

4,545.30 4,750.00 204.70 14,739.54 19,000.00 4,260.46 
6,294.33 4,250.00 (2,044.33) 17,544.33 17,000.00 (544.33) 
4,903.75 6,000.00 1,096.25 21,183.50 24,000.00 2,816.50 

15,500.00 15,500.00 - 15,500.00 15,500.00 - 
- - - 6,910.21 - (6,910.21) 

166,955.95 176,359.00 9,403.05 526,684.50 681,376.00 154,691.50 

$ 708,149.08 _§ 691,520.00 _$  16,620.08 _$ 1,638,598.59 _$ 1,484,353.00 _§ 154,245.59 

See Accountants' Report.
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Travis County WCID Point Venture 

Revenues and Expenditures - General Fund: Actual + Budgeted 
Fiscal Year October 2023 - September 2024 

GET T 
‘Adopted Projected 

Variance 

566,308 
396,984 

15,060 
72,800 

103,735 
80,930 

4,780 

(1,602) 
984 

4,260 
(14,800) 

7,735 
719 

3,119,474 (346) 

Actual Actual Budget Budget Budget Budget Budget Budget Budget 
Dec23 Jan-23 Eeb23 Mar2a Apr-23 May-2 Jun-2a Juk2a Aug-23 

$ 062,03 § 781,670 $ 100807 $ - -8 -8 - - - 

39,244 38,469 33,000 39,000 45,000 43,000 54,000 54,000 50,000 
33,178 33,473 33,000 33,000 33,000 33,000 33,000 33,000 33,000 

015 930 900 900 900 900 900 900 900 
- 7,200 7,300 7,300 7,300 7,300 7,300 7,300 7,300 

9,603 10,502 8,000 8,000 8,000 8,000 8,000 8,000 8,000 
2,762 2,862 3,215 3,215 3,215 3,215 3,215 3,215 3,215 

1,047,739 875,105 185,222 91,415 07,415 95415 105,415 105,415 112,315 

3,118 3,147 3,110 3,018 4,208 4,200 5122 4,756 4,756 
5,520 4747 5,600 5,600 5,600 5,600 5,600 5,600 5,600 

826 836 900 900 900 900 900 900 900 
21,364 6,253 33,333 33,333 33,333 33333 33,333 33,333 33,333 

108 - 3,000 3,000 3,000 3,000 3,000 3,000 3,000 
18,551 26,021 37,500 37,500 37,500 37,500 37,500 37,500 37,500 

- - 4,300 4,300 4,300 4,300 4,300 4,300 4,300 
2,846 1,423 5,000 5,000 5,000 6,000 5,000 5,000 5,000 

28 215 1,000 1,000 1,000 1,000 1,000 1,000 1,000 
51,611 49,315 8,616 8,616 8,616 a8,616 8,616 8,616 8,616 

200 1,030 1,500 1,500 1,500 1,500 1,500 1,500 1,500 

4,803 
64,007 
10,517 

356,718 
24,108 

389,551 
34,400 
55,959 
9,506 

584,160 

15,32 
5,000 
3,565 
9,338 

20,550 
5,789 

52,740 
51,508 
69,184 
15,500 
5,910 

43,282 
11,802 
60,449 
17,200 
16,041 
2,404 

(5,016) 

2,658 

(1,565) 
(588) 
(550) 
211 

1,500 

a,260 
(544) 
2,817 

(6,010 

- - 1,750 - - 1,750 - - 
- 2162 - - - - - - - 

ass a07 500 500 500 00 500 500 500 

125 125 500 500 500 00 500 500 500 

2,223 4,545 4,750 4,750 4,750 4,750 4,750 4,750 4,750 
3,750 6,200 4,250 4,250 4,250 4,250 4,250 4,250 4,250 
7,957 008 5,000 5,000 5,000 6,000 5,000 5,000 5,000 

- 15,500 - - - - - - - 
3s0 - - - - - - - - 

123,133 166,956 160,850 162,517 161,957 162,048 164,621 162,505 162,505 1,839,371 154,602 

9/28/23 
Revenue: 

Property Tax, including p & i $ 1,878,876 
Servics Accounts 
Water Revenue 568,000 
Sewer Revenue 396,000 
Sarvics Account Penalty 10,800 

Tap/Connection Fees 87,600 
Interest 96,000 
Other Income 82,644 

Total Revenuss 3,119,920 
Expenditure 
Current - 

District Facilities 
Water Purchases 48,568 
Utilities 67,200 
Telephone 10,800 
Water Maintenance 400,000 
Water Tap Installation 36,000 
Wastewater Maintenance 450,000 
WW Tap Installation 51,600 
Sludge Hauling 72,000 
General Maintenance 12,000 
Operations and Management Fass 579,149 

Administrative Services 
office 18,000 
Public Notice 5,000 
Permit and Fees. 2,000 
Tax Appraisal/Collactor Fees 8,750 
Insurance 20,000 
Bank Charges 5,000 
Director Training 500 
Election 5,000 
Miscellaneous 5,000 

Professional Fees 
Legal Fees. 57,000 
Accounting Fees 51,000 
Engineering Fees 72,000 
Audit Fees 15,500 

Capital Outlay - 

Total Expenditures 1,994,062 

Excess/(Deficiency) of Revenues. 
over Expenditures $ 1,125,858 $ 924606 § 708,140 § 25363 § (71,102) § (64,542) $ (66,633) $ (58206) § (56,090) § (50,090) 1,280,104 154,245 

See Accourtants Report, 
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Travis County WCID Point Venture 

Debt Service Schedule 

Series 2016 Series 2020 
Due Date Paid Date Principal Interest Principal Interest Total 

2/15/2024 2/15/2024 - 85,863 - 137,203 223,066 
8/15/2024 335,000 85,863 460,000 137,203 1,018,066 
FY 2024 335,000 171,725 460,000 274,406 1,241,131 

2/15/2025 - 80,838 - 128,003 208,841 
8/15/2025 350,000 80,838 480,000 128,003 1,038,841 
FY 2025 350,000 161,675 480,000 256,006 1,247,681 

2/15/2026 - 75,588 - 118,403 193,991 
8/15/2026 360,000 75,588 505,000 118,403 1,058,991 

FY 2026 360,000 151,175 505,000 236,806 1,252,981 
2/15/2027 - 70,188 - 108,303 178,491 
8/15/2027 375,000 70,188 525,000 108,303 1,078,491 

FY 2027 375,000 140,375 525,000 216,606 1,256,981 
2/15/2028 - 64,563 - 103,053 167,616 
8/15/2028 395,000 64,563 545,000 103,053 1,107,616 

FY 2028 395,000 129,125 545,000 206,106 1,275,231 
2/15/2029 - 58,638 - 100,328 158,966 
8/15/2029 410,000 58,638 570,000 100,328 1,138,966 

FY 2029 410,000 117,275 570,000 200,656 1,297,931 
2/15/2030 - 52,488 - 96,766 149,253 
8/15/2030 425,000 52,488 595,000 96,766 1,169,253 

FY 2030 425,000 104,975 595,000 193,531 1,318,506 
2/15/2031 - 46,113 - 92,675 138,788 
8/15/2031 445,000 46,113 620,000 92,675 1,203,788 

FY 2031 445,000 92,225 620,000 185,350 1,342,575 
2/15/2032 - 39,438 - 88,025 127,463 
8/15/2032 460,000 39,438 645,000 88,025 1,232,463 

FY 2032 460,000 78,875 645,000 176,050 1,359,925 
2/15/2033 - 32,538 - 82,784 115,322 
8/15/2033 480,000 32,538 675,000 82,784 1,270,322 

FY 2033 480,000 65,075 675,000 165,569 1,385,644 
2/15/2034 - 25,038 - 77,300 102,338 
8/15/2034 500,000 25,038 700,000 77,300 1,302,338 

FY 2034 500,000 50,075 700,000 154,600 1,404,675 
2/15/2035 - 17,225 - 70,300 87,525 
8/15/2035 520,000 17,225 730,000 70,300 1,337,525 
FY 2035 520,000 34,450 730,000 140,600 1,425,050 

2/15/2036 - 8,775 - 63,000 71,775 
8/15/2036 540,000 8,775 760,000 63,000 1,371,775 
FY 2036 540,000 17,550 760,000 126,000 1,443,550 

2/15/2037 - - - 55,400 55,400 
8/15/2037 - - 1,300,000 55,400 1,355,400 
FY 2037 - - 1,300,000 110,800 1,410,800 

2/15/2038 - - - 42,400 42,400 
8/15/2038 - - 1,355,000 42,400 1,397,400 
FY 2038 - - 1,355,000 84,800 1,439,800 

2/15/2039 - - - 28,850 28,850 
8/15/2039 - - 1,415,000 28,850 1,443,850 
FY 2039 - - 1,415,000 57,700 1,472,700 

2/15/2040 - - - 14,700 14,700 
8/15/2040 - - 1,470,000 14,700 1,484,700 
FY 2040 - - 1,470,000 29,400 1,499,400 
Total - 

All Series $ 7,080,000 $ 2,280,600 $ 14,500,000 $ 3,617,544 $ 27,478,144 

ng Balance 5,595,000 1,228,713 7,810,000 

See Accountants' Report. 
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‘Travis County WCID Point Venture 
Capital Projects Fund 
A of March 28, 2024 

Tye Date Num 
Summary: 
Bond Proceeds 
Bond Issue Costs. 
Accumulated Interest 
‘Transfer approved on June 24, 2021 
‘Transfer approved on July 22, 2021 
“Transfer approved on August 26, 2021 
‘Transfer approved on September 23, 2021 
‘Transfer approved on October 28, 2021 
‘Transfer approved on November 18, 2021 
‘Transfer approved on December 16, 2021 
‘Transfer approved on January 27, 2022 
‘Transfer approved on February 24, 2022 
‘Transfer approved on March 24, 2022 
‘Transfer approved on April 28, 2022 
‘Transfer approved on My 26, 2022 
‘Transfer approved on June 23, 2022 
‘Transfer approved on July 28, 2022 
‘Transfer approved on August 25, 2022 
‘Transfer approved on September 22, 2022 
‘Transfer approved on October 27, 2022 
‘Transfer approved on November 17, 2022 
‘Transfer approved on December 15, 2022 
‘Transfer approved on January 26, 2023 
‘Transfer approved on February 23, 2023 
‘Transfer approved on March 23, 2023 
‘Transfer approved on April 27, 2023 
‘Transfer approved on May 25, 2023 
‘Transfer approved on June 22, 2023 
‘Transfer approved on July 27, 2023 
Transfer approved on August 24, 2023 
‘Transfer approved on September 28, 2023 
‘Transfer approved on October 26, 2023 
‘Transfer approved on November 16, 2023 
‘Transfer approved on December 14, 2023 
‘Transfer approved on January 25, 2024 
‘Transfer approved on February 22, 2024 
‘Account Balance as of March 28, 2024 

‘Transfer to be approved on March 28, 2024 

Projected Account Balance 

Detait 
Bil 022012024 82458 
Bil 022012024 198680 
Bil 022012024 198671 
Bil 022012024 198672 
Bil 022012024 4 

Terracon 
Trihycro Corporation 
Trihycro Corporation 
Trihycro Corporation 
‘Associated Constuction Partners, Lid 

WWTP Soi Testing 
WWTP Construction - February 2024 
Water System Analysis - February 2024 
WAWW Bond Program - February 2024 
WWTP Expansion - February 2024 

Ls SR 2020 
Improvements  WWTP EQBasin Msc  Bondlssue Costs  Total 

14,500000.00 
- - - - (79068474)  (790684.74) 
- - - 91028627 910286.27 

(10,198.00)  (70,17300) - - (65,986.32)  (166357.32) 
(1260000)  (20,99550) - - (20125) (337975 
(162450)  (13,56850) (193,114.78)  (96,152.81) (16%.25) (306,157 84) 
©682000)  (8,67900) - (1,345.50) (048.75)  (17,80225) 
@71650)  (18,237.75) - (3495.25) - (26449.50) 

(1081353)  (12,08000) - (1,695.00) (34500) (2493353 
4,3%978)  (20,345.00) - - (345.00) (2508978 
@15275)  (51,07650) - (246.25) (66125)  (54136.75) 
(670244)  (40,28025) - (320.00) (@6750) (4760019 

(1308075)  (39,78200) - (1848.75) (230.00)  (544150) 
©02873)  (@41,52825) - (2865.00) (437.50)  (53859.48) 
240850)  (37,00275) - (437.50) (43750)  (40376.25) 
(1073.00)  (50,604.00) - (3986.25) (166500)  (57328.25) 

- (77,40867) - (3872.50) (71875)  (81999.92) 
- @5,83333) - (4,936.25) (56250) (4133208 
- - - (2930.00) (50000)  (343000) 
- (50,33000) - (4403.75) 7.24650)  (62040.25) 
- 24,02625) - (8492.50) (545.50)  (33,064.25) 
- (18,23550) - (890575) (500.00)  (27,641.25) 
- - - (570575) @3750) (614325 
- - - (751375) (62500) (813875 
- - - @730 (500.00)  (24673.00) 
- (10,76925) - (8853.00) (667.50)  (20309.75) 
- 46,50375) - (211.25) (59850)  (47,31350) 
- - - (3552.50) (78125) (433375 
- - - (18,09000) (50000)  (1850.00) 
- - - (625.00) (103125) (165625 
- 21,78375) - (1,756.25) (937.50)  (2447750) 
- (5,464.00) - (3,640.00) @93750) (1204150 
- (23,86425) - (6300.00) @290000)  (33064.25) 
- (45238050 - - - (452,380.50) 
- 72675 - (1,125.00) - (528,85175) 
- (53241919 - (937.50) (B75.00) __(534:231.69) 

(85,627.48) (2251,25869) (193,11478) 682807.71 906,810.31) 11,745,058.95 

- (9117339 - (4350) (396.00)  (69251289) 

(85,627.48) (2942,452.08) _(193,114.78) _681,864.21 907,206.31) _11,05254.06 

2,696.00 26%.00 
24,1898 2418989 

4350 94350 
396.00 396,00 

664,287.50 664,267 50 
000 691,17339 000 PEE) 3%600 69251289
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1.0 INTRODUCTION 

1.1 PLANNING AREA DESCRIPTION 

Travis County Water Control and Improvement District Point Venture (the District) is a political subdivision of the 

State of Texas and serves the residents of the Village of Point Venture (the Village). The District was created to 

purchase, construct, operate, and maintain all works, improvements, and facilities necessary for the treatment, supply, 

and distribution of water, the collection and treatment of sanitary sewer, drainage conveyance, and the disposal of 

reclaimed water. The District was created on October 14, 1970 by order of the Texas Water Rights Commission, 

predecessor to the Texas Commission on Environmental Quality (TCEQ) and confirmed on November 27, 1970. The 

District operates under the provisions set forth in Title 4 Chapters 49 and 51 of the Texas Water Code and TCEQ 

Chapter 293. The District is a registered public water system in the State of Texas and is listed as Public Water System 

(PWS) ID No. 2270038. The District provides water to customers in the Village by Certificate of Convenience and 

Necessity (CCN) No. 10296, as shown in Attachment A. 

The District is located on the north shore of Lake Travis in northwestern Travis County, approximately 17 miles 

northwest of Austin, Texas and approximately 7 miles south of the intersection of Farm-to-Market (FM) Road 1431 

and Lohman Ford Road. The District is bounded on the north by Travis County Municipal Utility District (MUD) No. 

10 and on the south, east, and west sides by Lake Travis. The entire District lies within the jurisdictional boundaries of 

the Village. The District’s service area is shown in Attachment B. Originally a second family home and vacation 

destination, the Village overtime is slowly transitioning to primarily a residential and retirement community, covering 

an area of approximately 1,002 acres with an estimated population of 1,521, per the 2022 U.S. Census Bureau 

American Community Survey (ACS) 5-Year population estimates. During peak holiday weekends (i.c., Memorial Day 

& Labor Day) and the summer months of June through August, the District’s sees an increase to its water capital use 

due to favorable conditions for recreational activities on the lake. 

1.2 WATER AND WASTEWATER SYSTEM DESCRIPTION 

The District withdraws raw water from Lake Travis. The District has an existing contract, effective May 23,2013, 

with the Lower Colorado River Authority (LCRA) to purchase and use LCRA’s firm raw water for municipal use. This 

contract allows for a maximum annual authorized diversion of 285 acre-feet per year. The District is currently working 

with LCRA to increase the authorized withdrawal amount. The raw water is treated at the District's water treatment 

plant (WTP). Wastewater is treated at the District's wastewater treatment plant (WWTP) and discharged to the Point 

Venture Property Owner’s Association (POA) Golf Course for irrigation. 

202403_TRAVI-023-0001_WaterConservationPlan_RPTdocx 1-1



The existing WTP has a treatment capacity of 0.95 million gallons per day (MGD), which will meet TCEQ 

requirements at full build-out with no further capacity required. The existing WWTP has a capacity of 0.10 MGD. A 

project is under construction to build a new 0.15 MGD WWTP. Combing the two plants will result in a total treatment 

capacity of 0.25 MGD, which will meet TCEQ requirements at full build-out. 

The District meters all connections in the service area and monitors the uses. The unaccounted-for losses of water and 

the meter testing in the District are also accounted for on a monthly basis. For the purpose of this Water Conservation 

Plan (WCP), the water accounting and use data is utilized up to the end 0f 2023. 

1-2 202403_TRAVI-023-0001_WaterConservationPlan_RPT docx
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2.0 PLAN GOALS 

The District purchases raw water from LCRA and recognizes that there is no guarantee that the required quantity of 

raw water from Lake Travis will be available at all times. These plans are consistent with the LCRA's Rules for Water 

Conservation, Emergency Management and Nonpoint Source Pollution Abatement Plans. 

21 NEEDS 

The continual growth of the District has created a need to add water production capacity. A reduction in the rate of 

consumption will also be pursued. In addition, system losses should be systematically reduced through incorporation 

of checks and balances along with monitoring the unaccounted-for water losses and meter rework and replacement 

program. Growth has also increased chances of pollution. With proper training, education, and implementation we can 

reduce this risk. 

22 GOALs 

The overall goal of the WCP is primarily to achieve resource conservation. The immediate goals are to reduce water 

system consumption and water loss by five percent (5%) over a five year period. Over ten years, we plan to reduce the 

unaccounted for water and add more water reuse in order to increase conservation by an additional 5% in (gpcd). 

Achieving these goals will extend the life of the water facility and protect Texas Water Ways. 

A System Water Loss Goals 

5 Year .. . 5% Reduction. ...Reduce Water Loss from 17.6% to 16.7% 

10 Year ........... 10% Reduction............ Reduce Consumption from 146 gpcd to 132 gpcd 

C. Gallons per Capita per Day (gpcd) Residential Goals 

5Year ... 5% Reduction.............. Reduce Consumption from 102 gpcd to 97 gpcd 

10 Year ........... 10% Reduction............ Reduce Consumption from 102 gpcd to 92 gped 

202403_TRAVI-023-0001_WaterConservationPlan_RPTdocx 21
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3.0 WATER CONSERVATION PLAN ELEMENTS 

The District promotes this WCP through public education and information including mail outs with the monthly water 

bills. Pamphlets are available and offered to everyone at the District's office. These pamphlets cover "Be Water Wise 

at Home", "Landscape Irrigation", "Mulching and Composting", “Guide to Yard Care" and “Rain Harvesting with Rain 

Barrels.” These pamphlets are made available through the Texas Water Development Board (TWDB), LCRA, and 

TCEQ’s Take Care of Texas. 

The District also keeps residents informed of water conservation measures through an email distribution list. In 

addition, the POA also mails quarterly newsletters to all at the property owners concerning water conservation or any 

other District information they need to know. 

3.1 CONSERVATION ORIENTED WATER RATE STRUCTURE 

The District has established water rates that are extremely conservation oriented. Each customer is charged a Base 

Rate as determined by the size of the meter and a Volume Rate as determined by the actual water usage. Customers 

shall refer to the District’s current rate order for base and volume rates: Amended Rate Order 1-25-2024 - Effective 3- 

1-2024.pdf. There is no differentiation between residential and commercial rates. 

3.2 UNIVERSAL METERING AND METER REPAIR REPLACEMENT 

A program for testing, repairing and replacement of the residential and commercial meters throughout the District is 

continuing. This program along with the conservation plan should reduce the consumption by more than the targeted 

10% value. 

All meters that did not have flow indicators have been replaced. The District's billing department will notify the 

manager if there is unusual usage on a particular water meter, in which case the meter is tested for accuracy. If found 

to be faulty, it is replaced and the meter will be repaired, if possible, for future use. The District's test equipment will 

only handle the smaller meters, so anything over one inch has to go out for testing and repairs. 

The District is also pursuing with upgrading the water meter registers at the Townhomes to be able to identify leaks 

instantaneously, since the Townhomes are more susceptible to line freezing. This will also allow the District to 

decrease water losses and track water usages for the Townhomes. 

202403_TRAVI-023-0001_WaterConservationPlan_RPTdocx 31



3.3 LEAK DETECTION AND REPAIR PROGRAM 

The District completed a water line replacement project for approximately 10,670 feet of water lines. In this 2015 

Bond initiative, the District replaced aging 6 inch lines with 8 inch lines and completed mapping of these new lines. In 

addition, the District upgraded a total of 35 fire hydrant assemblies. 

The District also continues to cross-check the Production vs. Consumption in an effort to narrow the gap and eliminate 

water losses due to leaks and theft of service. Increased citizen awareness in spotting leaks has enhanced this effort. 

To further conserve and reduce water loss, the District completes the TWDB’s Water Loss Audit every five years to 

evaluate the water distribution system and determine if water loss control measures are to be implemented. 

3.4  WATER CONSERVING LANDSCAPING 

The District promotes and recommends LCRA’s Landscaping Guidelines for any new or substantially retrofitted 

landscape, as shown in Attachment E. The District also encourages residents to seek LCRA residential outdoor rebates. 

LCRA provides rebates of 50 percent of the total cost, up to $600 per residential property, for irrigation evaluations, 

retrofitting or replacing irrigation system equipment, new pool filters and covers, aeration, compost and mulch, and soil 

testing. Information about the rebates may be found at https://www.lcra.org/water/watersmart/. 

3.5 WATER DISTRIBUTION SYSTEM AND RESIDENTIAL PRESSURE CONTROL 

The water distribution system is designed with two pressure planes. Pressure planes are isolated areas of a distribution 

system that maintain a specific hydraulic grade for a particular service area. The hydraulic grade of a pressure plane is 

equal to the water service elevation of a tank servicing the area during static conditions (i.e., no water being pumped 

through the system). Pressure planes are arranged so that a reasonable range of operating pressures exist in each area. 

Per TCEQ, reasonable operating pressures range from 35 to 80 pounds per inch (psi). A water master plan was recently 

completed which recommended the existing Augusta Standpipe serving the Lower Pressure Plane be replaced to 

address deficiencies in elevated storage requirements and alleviate low pressure problem areas. This recommended 

improvement would provide a minimum 45 psi to each homeowners’ meter box. Additionally, other recommendations 

included installing a pressure reducing valve assembly and a 6 inch water line to increase fire flow availability within 

the two pressure planes and to provide psi residual pressures during 1,000 gallons per minute (gpm) fire hydrant flows. 

3.6 WATER RECYCLING AND REUSE PROGRAM 

The District's WWTP discharges effluent, or reclaimed water, into the existing 2.1 millon gallon (MG) and 3.0 MG 

effluent storage tanks and two effluent storage ponds at a total capacity of 3.85 acre-feet. The effluent is then pumped 

32 202403_TRAVI-023-0001_WaterConservationPlan_RPT docx



8 
into various distribution lines, spray heads, and field controllers and disposed of onto the POA Golf Course via 

spray/surface irrigation. The recycling of wastewater effluent is beneficial to the community. Currently, the District is 

permitted through TCEQ to dispose effluent at a daily average flow not to exceed 100,000 gallons per day onto 48- 

acres of the golf course, via spray irrigation. 

3.7  WATER SAVING PLUMBING CODE 

The District follows the Village’s adopted International Plumbing Code, 2012 Edition. The Edition includes a section 

on water conservation and stipulates that all new and rehabilitated structures shall incorporate the water conserving 

plumbing fixtures outlined in the code. Local plumbers will be encouraged to furnish and install water saving fixtures 

per the District’s plumbing code. These fixtures will include but not be limited to: low-flow water closets and shower 

heads and spring closing sink faucets. 

3.8 REGIONAL WATER PLANNING COORDINATION 

The District will provide a copy of this WCP to TWDB Region K Planning Group (Region K) and will coordinate with 

Region K to complete occasional requests for information to assist in the development of the next water plan. 

3.9 MEANS OF IMPLEMENTATION AND ENFORCEMENT 

The District will be responsible for implementing the WCP. The District will be responsible for all record keeping and 

for verifying that the program is working. In conjunction with the WCP, the District will perform the following tasks: 

A Adoption of a resolution and supporting this WCP and its goals. Resolution included in 

Attachment D. 

3.10 PROVISIONS FOR PERIODIC REVIEW AND EVALUATIONS OF THE WCP 

The District will be responsible for preparing and submitting an annual report to the Board. This report will be 

presented and approved by the Board and forwarded to TWDB for approval. The report shall include: 

A The effectiveness of the WCP at conserving water. 

B. Public acceptance of the WCP. 

C. WCP implementation milestone accomplishment. 

202403_TRAVI-023-0001_WaterConservationPlan_RPTdocx 33



EXHIBIT A 

WCID POINT VENTURE CERTIFICATE OF CONVENIENCE AND NECESSITY MAP



SCALE: 1"=1MILE 

CERTIFICATE OF CONVENIENCE AND 
NECESSITY (CCN) MAP



EXHIBIT B 

WCID POINT VENTURE SERVICE AREA
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EXHIBIT A 

SERVICE AREA 

WATER SYSTEM ANALYSIS 
TRAVIS COUNTY W.C.I.D. POINT VENTURE 

POINT VENTURE, TEXAS 

Drawn By KP_| Checked By DV_| Scale: 17=600 | Date: 1/30/2023 



EXHIBIT C 

TWDB UTILITY PROFILE



WRD8(2-25-05) 
TEXAS WATER DEVELOPMENT BOARD 

UTILITY PROFILE 

The purpose of the Utility Profile is to assist with water conservation plan development and to ensure 
that important information and data be considered when preparing your water conservation plan and 

its target and goals. Please complete all questions as completely and objectively as possible. See Water Conservation 
Plan Guidance Checklist (WRD-022) for information on other water conservation provisions. You may contact the 
Municipal Water Conservation Unit of the TWDB at 512-936-2391 for assistance. 

APPLICANT DATA | 

Name of Utility: TRAVIS COUNTY WCID POINT VENTURE 

Address & Zip: 18606 VENTURE DR., POINT VENTURE, TX 78645 

Telephone Number: (512) 267-1641 Fax: (512) 267-0818 

Form Completed By: David Alexander Vargas, P.E. Title: Assistant Project Engineer 

Signature: Date: 3/21/2024 

Name and Phone Number of Person/Department responsible for implementing a water conservation 
program: 

Name: __Steve Tabaska, Board President Phone:_ 512-267-1641 

UTILITY DATA 

I CUSTOMER DATA 

A. Population and Service Area Data 

1. Please attach a copy of your Certificate of Convenience and Necessity (CCN) from the TCEQ 

2. Service area size (acres): 1,002 

Page | 1



Current population of service area: 1535 8 3. 

4. Current population served by utility: a: water 1535 
b: wastewater 1535 

5. Population served by water utility 6. Projected population for 
for the previous five years: service area in the following 

decades: 

Year Population Year Population 

2019 1031 2030 1638 

2020 1260 2040 1638 

2021 1531 2050 1638 

2022 1521 2060 1638 

2023 1530 2070 1638 

7. List source(s)/method(s) for the calculation of current and projected population: 

Estimated to build out would occur in Year 2029. 
There are approximately 1,155 parcels located in the Village. 
Using connection data since 2005, U.S. Census ACS Population Data, and a linear future growth 
trend provides this forecast. 

B. Active Connections 

1. Current number of active connections by user type. If not a separate classification, check whether multi- 
family service is counted as Residential _X  or Commercial 

Page | 2 

Treated Water Users Metered Not-Metered Total 

Residential-Single-Family 922 0 922 

Commercial-Irrigation 29 0 29 

Commercial 10 0 10 

Industrial 0 0 0 

Other-District Facilities 12 0 12



2. List the net number of new connections per year for most recent three years: 

2021 2022 2023 

Residential-Single-Family 39 25 12 

Commercial-Irrigation 0 0 0 

Commercial 0 3 0 

Industrial 0 0 0 

Public 0 0 0 

Other-District Facilities 0 0 0 

C. High Volume Customers 

List annual water use for the five highest volume retail and wholesale customers 
(Please indicate if treated or raw water delivery.) 

Customer Use (1000 gal./yr.) Treated OR Raw 

(1) POA 2794 Treated 

(2) TOWN HOUSE 2454 Treated 

(3) Captain Pete’s 1128 Treated 

(4) WII-H20 526 Treated 

(5) Ameritex 508 Treated 

Page |3



1L ‘WATER USE DATA FOR SERVICE AREA 

A. ‘Water Accounting Data 

2022 
3789 

3637 

4398 

5974 

5634 

7925 

8895 

8929 

7140 

7545 

6100 

4615 

1. Amount of water use for previous five years (in 1,000 gal.): 
Please indicate: Diverted Water 

Treated Water X 

Year 2019! 020! 2021 
January X X 5438 

February X X 6272 

March X X 4465 

April X X 6084 

May X X 5196 

June X X 5748 

July X X 6891 

August X X 7418 

September X X 7527 

October X X 5983 

November X X 5522 

December X X 4536 

Total X X 71080 74581 

2023 
4533 

3898 

4828 

5805 

5406 

7363 

10246 

10776 

9132 

8284 

5397 

5491 

81159 

Please indicate how the above figures were determined (e.g., from a master meter located at the point of a 
diversion from a stream or located at a point where raw water enters the treatment plant, or from water sales). 

Raw water meter located at the water treatment plant. 

2. Amount of water (in 1,000 gallons) delivered (sold) as recorded by the following account types 
(See #1, Appendix A) for the past five years. 

Year Residential Commercial Industrial ~ Wholesale Other Total Sold 

2023 57668 2144 - - 7042 66854 

2022 58803 1034 - - 6889 66726 

2021 53126 570 - - 6606 60302 

2020" X X - - X X 
2019" X X - - X X 

12019 and 2020 data unavailable. 
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3. List previous five years records 4. 
for water loss 

(See #2, Appendix A) 

List previous five years records for 
annual peak-to-average daily use ratio 

(See #3, Appendix A) 

Year Amount (gal.) Year Avg. MGD Peak MGD  Ratio 

2023 14,305,000 2023 0.222 0.348 1.568 

2022 7,855,000 2022 0.204 0.288 1.412 

2021 10,778,000 2021  0.195 0.251 1.287 

2020! X 2020! X X X 
2019! X 2019! X X X 

5. Total per capita water use for previous five years (See #4, Appendix A): 

Total Diverted (or Per Capita 

Year Population = Treated Less Wholesale (gped) 

Sales (1,000 gal.) 

2023 1530 81159 146 

2022 1521 74581 135 

2021 1531 71080 128 

2020! 1260 X X 

2019! 1031 X X 

6. Seasonal water use for the previous five years (in gallons per person per day) 
(See #5, Appendix A): 

Base Per  Summer Per 

Year Population Capita Use Capita Use 

2023 1530 102 206 

2022 1521 88 188 

2021 1531 118 146 

2020" 1260 X X 

2019" 1031 X X 

Projected Water Demands 

8 

Project water supply requirements for at least the next ten years using population trends, historical 
water use, and economic growth, etc. Indicate sources of data and how projected water demands 
were determined. Attach additional sheets if necessary. 

Average LUEs (living unit equivalents) added to the water system over the past five years from 
2018-2022 was 29 LUESs per year. This was used to predict future growth of the water system 
and determine full build out to occur in 2029. 

12019 and 2020 data unavailable. 
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III. WATER SUPPLY SYSTEM 8 

A. ‘Water Supply Sources 

List all current water supply sources and the amounts available with each: 

Source Amount Available 

Surface Water: Lake Travis 285 ac-ft per yr 

Groundwater: N/A N/A 

Contracts: N/A N/A 

Other: N/A N/A 

B. Treatment and Distribution System 

1. Design daily capacity of system: 1.0 MGD 

2. Storage Capacity: Elevated .06 MG, Ground 0.280 MG 

3. If surface water, do you recycle filter backwash to the head of the plant? 
Yes X No __ . Ifyes, approximately 0.06 MGD. 

4. Please describe the water system. Include the number of treatment plants, wells, and storage 
tanks. If possible, include a sketch of the system layout. 

Water system consists of a 700 gpm raw water intake, a 0.50 MGD conventional clarifier 
and gravity filter media system WTP, a 0.50 Trident packaged adsorption clarifier and 
mixed media filter WTP, 0.22 MG Clearwell storage, 660 gpm high service pump station 
discharging into Lower Pressure Plane and feeding into a 0.296 MG standpipe, and a 469 
gpm transfer pump station discharging into Upper Pressure Plane and feeding into a 0.05 
MG spheroid elevated storage tank. 
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IV.  WASTEWATER UTILITY SYSTEM 8 

A. ‘Wastewater System Data 

1. Design capacity of wastewater treatment plant(s): 0.10 MGD 

2. Is treated effluent used for irrigation on-site NO, off-site YES, plant 
washdown YES, or chlorination/dechlorination YES? 

If yes, approximately 3,280,000 gallons per month. Could this be substituted for 
potable water now being used in these areas? NO 

3. Briefly describe the wastewater system(s) of the area serviced by the water utility. Describe how 
treated wastewater is disposed of. Where applicable, identify treatment plant(s) with the TCEQ 
name and number, the operator, owner, and, if wastewater is discharged, the receiving stream. 

Please provide a sketch or map which locates the plant(s) and discharge points or disposal sites. 

Approximately 11 miles of pressure sewer collection lines, 3 off-site lift stations, 0.10 MGD 
conventional activated sludge WWTP, 3 MG welded steel effluent storage tank, 2.1 MG concrete 
effluent storage tank, 1.255 MG total capacity effluent storage ponds, spray irrigation golf course, 
and sludge haul-off by WWTS. Currently constructing a new 0.15 MGD conventional activated 
sludge WWTP including replacement of 2 off-site lift stations, and renovations to the existing 
0.10 MGD WWTP. 

B. ‘Wastewater Data for Service Area 

1. Percent of water service area served by wastewater system: 100 % 

2. Monthly volume treated for previous three years (in 1,000 gallons): 
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Year 2021 2022 2023 
January 2421 2294 1887 

February 2375 2103 1499 

March 2561 2508 1701 

April 2556 2440 1778 

May 3044 2577 1760 

TJune 3094 2535 1788 

Tuly 2978 3308 1969 

August 2521 3048 1849 

September 2510 2324 1939 

October 2624 2550 1887 

November 2356 2181 1979 

December 2392 2084 2003 

Total 31432 29952 22039



Appendix A Definitions of 

Utility Profile Terms 

1. Residential sales should include water sold to residential (Single and Multi-Family) class customers only. 
Industrial sales should include water sold to manufacturing and other heavy industry. 

Commercial sales should include water sold to all retail businesses, offices, hospitals, etc. 

‘Wholesale sales should include water sold to another utility for a resale to the public for human consumption. 

2. ‘Water Loss is the difference between water a utility purchases or produces and the amount 
of water that it can account for in sales and other known uses for a given period. Water 
loss can result from: 

1.inaccurate or incomplete record keeping: 
2. meter error; 

3.unmetered uses such as firefighting, line flushing, and water for public buildings and 
water treatment plants; 

4. leaks; and 
5. water theft and unauthorized use. 

3. The peak-day to average-day ratio is calculated by dividing the maximum daily pumpage (in million gallons per 

day) by the average daily pumpage. Average daily pumpage is the total pumpage for the year (as reported in 
Section ITA1, p. 4) divided by 365 and expressed in million gallons per day. 

4. Total use in gallons per capita per day is defined as total average daily amount of water diverted or pumped for 
treatment for potable use by a public water supply system. The calculation is made by dividing the water diverted 
or pumped for treatment for potable use by population served. Indirect reuse volumes shall be credited against 

total diversion volumes for the purpose of calculation gallons per capita per day for targets and goals developed for 
the water conservation plan. Total water use is calculated by subtracting the wholesale sales from the total water 
diverted or treated (as reported in Section IIA1). 

5. Seasonal water use is the difference between base (winter) daily per capita use and summer daily per capita use. 
To calculate the base daily per capita use, average the monthly diversions for December, January, and February, 

and divide this average by 30. Then divide this figure by the population. To calculate the summer daily per 
capita use, use the months of June, July, and August. 
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EXHIBIT D 

WCID POINT VENTURE ORDER AND RESOLUTION



EXHIBITE 

LCRA CONSERVATION LANDSCAPING GUIDELINES



LANDSCAPE 
GUIDELINES 

s O 
N e d 
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Thin soils, hot weather and periodic 
droughts punctuated bySigrrential 
downpours make garfledfing in 

Central and South Texas a challenge. 
Incorporate LCRA’s WaterSmart 
landscape guidelines to plan 
and create a well-designed, 
water-efficient landscape. 

DESIGN FOR SUCCESS 
 Plant turf on no more than 50%, or up fo 

7,000 square feet, of the landscape 

o Limit automatic spray irrigation for each 
home or business to 2.5 times the foundation 
footprint — or a 12,000-square-foot maximum 

PREPARE YOUR SOIL 
o Use at least 6 inches of topsoil in planted areas. 

e Use native soil from the site, or a fertile, 
easily crumbled soil /compost blend 

® Incorporate topsoil into 2 to 3 inches 
of the existing surface fo enable water to 
drain adequately.



IRRIGATE EFFICIENTLY 

Automated irrigation systems are cessary 

for a thriving landscape. If you chese to install 
an automated system, a licensed irrigator must 
install it according fo state regulations 

Irrigation system guidelines: 

o Use drip irrigation for landscaped areas 
Turf may be irrigated with drip, but it is not 
required 

o Sef up separate zones for furf and areas 
planted with shrubs, trees or perennials 

o Create hydrozones for plants with 
similar watering needs 

o Design the system fo prevent overspray 

onfo hardscapes 

o Equip sprinkler zones af the botiom of sloped 
terrain along curbs, sidewalks, driveways and 
other hardscapes with devices to prevent low- 
head drainage after the sprinkler zone is turned 
off. Those devices may include inine check 
valves and sprinkler heads with check valves 

Recommended irrigation system features: 

A rain sensor, soil moisture sensor or weather 
sensor fo stop the irrigation cycle during and 
affer a rainfall event, 

o Inine pressure regulators, flow control 
valves or sprinkler devices equipped with 
pressure regulation stems or nozzles to 

maintain efficient water flow. 

o A confroller featuring multiple start times, 
rain sensor capability, a water budget 
feature and a non-volatile memory in case 
of a power outage 

Use low-volume irrigation on median strips, 
parking islands and landscape areas less than 
10 feet wide to avoid runoff and overspray.



CHOOSE PLANTS ELY 

Use native and drought-tolerant s and turf 
that require litfle watering. Avoi sive plants 

PLANT PREPPING, 
PLACEMENT AND SPACING 

Proper plant placement and spacing is crifical fo 
plant health and long-term landscape quality. 

o Consider the mature height and width of 
plants before planting them 

¢ Dig a hole for a plant or free two fo three 
times wider than the plant’s roof ball or 
plant's container. 

e Blend existing soil with compost before 
sodding or seeding with turf grass. 



USE MULCH 
o Finish areas planted with freeg™8rennials 

and shrubs with a 2- to 4-incheep layer 
of high quality 50/50 blend of organic 
mulch and compost. 

o Use wood chip mulch free of man-made 
debris, shredded info coarse pieces from 
1 1o 3 inches 

o Use rock mulch only temporarily in planting 
beds until achieving full plant coverage, or as 
permanent mulch in areas with native shrubs 
and perennials 

MAINTAIN YOUR LANDSCAPE 
o Replenish mulch a minimum of every two 

years in the fall and spring 

o Aerate turf grass within the first year of 
construction and twice a year afterward 

o Topdress turf grass with quality compost 
twice a year. 

o Set your automatic irrigation system back to a 

normal schedule after the esfablishment period



WATERST ki 
Reduce wqrer use and sdve monéy; 
through conservation rebates at 

www.WaterSmart.org. 

ENERGY - WATER  COMMUNITY SERVICES 

LOWER COLORADO 

RIVER AUTHORITY * 

PO. Box 220 - Austin, TX 78767-0220. 

www.\cro.org | 800-776-5272 

November 2021
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Conservation landscaping is characterized by deep high-quality soil, less turf and more 
native plants. 

Conservation landscaping: L= o 

® Requires less water and can save up 
to 70% on outdoor watering costs. 

e Eliminates the need to apply 
fungicides, pesticides and synthetic 
fertilizer. 

¢ Reduces mowing and maintenance 
time by a third. 

® Does not require an irrigation system. 

e Uses deep, high-quality soil to 
provide the foundation a healthy 
landscape needs to grow. 

e Uses native and well-adapted plants 
that thrive in Texas’ tough climate. 

e Uses a design that ensures proper 
placement and spacing of plants. 

Soil 

® Minimum soil depth: & to 8 inches. 

e Use healthy, native soil: a minimum 
20% compost and less than 20% clay. 
Soil should be filtered of materials 
larger than 1 inch diameter (stones, 
stumps, roots, etfc.). 

¢ Do not use sandy loam. Caliche is 
not considered soil. 



Turf 

e Choose a recommended turf species 
based on the slope of the lawn. 

o Slopes less than 20%: blue grama, 

buffalo grass, curly mesquite, 
bermuda, zoysia or shortgrass 
prairie seed mixes. 

o Slopes greater than 20%: bunch 

grasses and shortgrass prairie 
seed mixes. 

® Maintain grass on the highest mower 
setting (around 3 inches) to maximize 
root growth and water retention. 

Plants and trees 

e Choose native and well-adapted 
plants. Browse the 

for plants native to the 
Edwards Plateau. 

e Add 2 to 4 inches of a high-quality 
organic mulch/compost blend to 
landscape beds to protect plant roots 
and retfain soil moisture. Reapply 
mulch annually. 

¢ Avoid using rock instead of mulch. 
Rock creates higher localized 
temperatures. 

¢ Place new trees strategically to 
provide shade from the affernoon sun. 



Conservation Landscaping Design Example %‘ 

Edwards Plateau native shade . 

trees, such as Texas Red Oak L 

Natural Area 
Blue grama, buffalo grass, curly . 
mesquite, bermuda, zoysia or |.. .‘... 
shortgrass prairie seed mixes 

. . . I A2 

. . A biodiverse selection of Py 
. Edwards Plateau native shrubs, TR G 

forbs, fruiting plants and grasses 

For more information 

Visit www.lcra.org/hlwo or 

contact LCRA at hlwo@lcra.org. 

ENERGY + WATER » COMMUNITY SERVICES
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RESOLUTION ADOPTING WATER CONSERVATION PLAN 

STATE OF TEXAS § 

§ 
COUNTY OF TRAVIS § 

TRAVIS COUNTY WATER CONTROL AND 
IMPROVEMENT DISTRICT — POINT VENTURE 

‘WHEREAS, Travis County Water Control and Improvement District — Point Venture (the 
“District”) has reviewed the District’s current Water Conservation Plan and has determined 
amendments are needed. 

NOW THEREFORE, BE IT RESOLVED BY THE BOARD OF DIRECTORS OF 
TRAVIS COUNTY WATER CONTROL AND IMPROVEMENT DISTRICT — POINT 
VENTURE THAT: 

Section 1. The Water Conservation Plan attached hereto is hereby approved and adopted 
by and on behalf of the District and replaces the District’s prior Water Conservation Plan as 
approved on February 16, 2019. 

Section 2. The District’s agents and consultants are authorized and directed to take all 
actions necessary to implement the Water Conservation Plan. 

ADOPTED this 28™ day of March, 2024. 

By: 

Annette Kikta 
Vice President, Board of Directors 

ATTEST: 

By: 

Manuel Macias 
Secretary, Board of Directors 

[SEAL] 

3\Point Venture'reso-wep-2024 
32024
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1.0 PLAN ELEMENTS 

This Drought Contingency Plan (DCP) is designed to protect both the available water supply and the integrity of water 

supply facilities, with particular regard for domestic water use, sanitation and fire protection, to protect and preserve 

public health, welfare and safety, and to minimize the adverse impacts of water supply shortage or other water supply 

emergency conditions. 

‘Water uses regulated or prohibited under this DCP are considered to be non-essential and continuation of such uses 

during times of water shortage or other emergency water supply conditions are deemed to constitute a waste of water. 

The overall goal of the DCP is to establish a set of procedures initiated by certain conditions to prevent loss of water 

supply to any customer during periods of high demand and/or low supply. To accomplish these goals, this DCP will: 

1. Establish trigger conditions. 

2. Outline a management plan. 

3. Specify public information and education policies. 

4. State initial update and termination notice procedures. 

5. State implementation and enforcement procedures. 

1.1 PUBLIC EDUCATION 

The Travis County Water Control and Improvement District Point Venture (the District) will periodically provide its 

representatives, members, and the general public with information about this DCP, including the importance of the 

DCP, information about the conditions under which each stage of the DCP is to be initiated, processes used to reduce 

water use, and impending or current drought conditions. 

1.2 APPLICATION 

The provisions of this DCP shall apply to all persons, customers, and property utilizing water provided by the District. 

The terms “persons™ and “customers” as used in this DCP include individuals, corporations, partnerships, associations, 

and all other legal entities. 

202403_TRAVI-023-0001_DroughtContingencyPlan_RPT docx 1-1
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PERMANENT WATER USE RESTRICTIONS 

The following restrictions apply to all of the District customers on a year-round basis. 

1.31 

1.3.2 

IRRIGATION SCHEDULE FOR LANDSCAPE AREAS 

Atits February 21, 2024 meeting, the Lower Colorado River Authority (LCRA) Board of Directors 

adopted an amendment to this plan that customers shall limit outdoor watering to no more than once 

per week as follows: 

A 

C. 

Irrigation of landscaped areas with hose sprinklers or in-ground irrigation systems 

shall be limited to @ no more than ONCE weekly watering schedule. A variance may 

be requested for commercial landscapes and recreational areas (including public 

parks) where no part of the landscape is watered more than once per week. 

1. Residential addresses ending in odd numbers: Saturdays. 

2. Residential addresses ending in even numbers: Sundays. 

3. Commercial/ HOA/ POA addresses: Fridays. 

4. November through February: No irrigation with in-ground irrigation systems 

allowed. 

Outdoor watering hours will be limited to between 10 p.m. and 7 a.m. on designated 

days. This requirement does not apply to irrigation of landscaped areas if by means 

of: 

1. A hand-held hose with a positive shut-off device; or 

2. Afaucet-filled bucket or watering can of 5 gallons or less. 

Violations are subject to the surcharges specified in Section 4.0 of this DCP. 

PROHIBITION OF WATER WASTE 

‘Water waste is prohibited, including the following: 

A Failure to repair a controllable leak, including a broken sprinkler head, a leaking 

valve, leaking or broken pipes, or a leaking faucet; 

Operating an irrigation system: 

1. with a broken head; 

202403 TRAVI-023-0001_DraughtContingencyPlan_RPT docx
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2. with a head that is out of adjustment and spraying into a public street or parking 

area; 

3. with a head that is fogging or misting because of excessive water pressure; or 

4. between the hours of 10 a.m. to 7 p.m. 

C. Allowing water: 

1. torun off a property and form a stream of water in a street for a distance of 50 

feet or greater; or 

2. topoolin a street or parking lot to a depth greater than one-quarter of an inch. 

202403_TRAVI-023-0001_DroughtContingencyPlan_RPT docx 1-3
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2.0 CRITERIA FORINITIATION AND TERMINATION OF 

DROUGHT RESPONSE STAGES 

The District shall monitor water supply and demand conditions on a regular basis and shall determine when conditions 

warrant initiation and termination of each stage of this DCP in accordance with the LCRA 2020 Water Management 

Plan (WMP). Water supply conditions will be determined by the source of supply and weather conditions. Water 

demand will be measured by the peak daily demands on the system. 

Public notification of the initiation or termination of drought response stages shall be by a variety of means, including: 

bill inserts, e-mail and automated telephone calls, signs posted at entry points to the service area or a combination of 

these methods. 

The following triggering criteria shall apply to the District’s customer service area: 

21 STAGE 1 — MILD WATER SHORTAGE CONDITIONS (VOLUNTARY MEASURES) 

A Requirements for Initiation — Customers will be asked to implement the Stage 1 Drought 

Response Measures when: 

1. Treatment Capacity 

The total daily water demand equals or exceeds 80 percent of the total operating system 

treatment capacity for three consecutive days, or 85 percent on a single day; or 

2. Water Supply 

The combined storage of Lakes Travis and Buchanan reaches 1.4 million acre-feet in 

accordance with the LCRA Drought Contingency Plan for Firm Water Customers (DCP- 

FWC). 

B. Requirements for Termination — Customers may stop implementing Stage 1 measures 

when: 

1. Treatment Capacity 

The water treatment plant capacity condition listed above as a triggering event for Stage 

1 has ceased to exist for five consecutive days; or 

2. Water Supply 

202403_TRAVI-023-0001_DroughtContingencyPlan_RPT docx 21
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LCRA announces that Stage 1 restrictions are no longer required. 

2.2  STAGE 2 - MODERATE WATER SHORTAGE CONDITIONS (MANDATORY MEASURES) 

A Requirements for Initiation — Customers will be asked to implement Stage 2 Drought 

Response Measures when: 

1. Treatment Capacity 

The total daily water demand equals or exceeds 93 percent of the total operating system 

treatment capacity for three consecutive days, or 95 percent on a single day; or 

2. Water Supply 

The combined storage of Lakes Travis and Buchanan reaches 900,000 acre-feet in 

accordance with the LCRADCP-FWC. 

B. Requirements for Termination — Customers may stop implementing Stage 2 measures 

when: 

1. Treatment Capacity 

The water treatment plant capacity condition listed above as a triggering event for Stage 

2 has ceased to exist for five consecutive days; or 

2. Water Supply 

LCRA announces that Stage 2 restrictions are no longer required. 

Upon lifting of Stage 2, a less restrictive stage may become operative. 

2.3  STAGE 3 - SEVERE WATER SHORTAGE CONDITIONS (MANDATORY MEASURES) 

A Requirements for Initiation — Customers must implement Stage 3 Drought Response 

Measures when: 

1. Treatment Capacity 

The total daily water demand equals or exceeds 95 percent of the total operating system 

treatment capacity for three consecutive days, or 97 percent on a single day; or 

2. Water Supply 

2-2 202403_TRAVI-023-0001_DroughtContingencyPlan_RPT.docx
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The combined storage of Lakes Travis and Buchanan reaches 600,000 acre-feet in 

accordance with the LCRA DCP-FWC; or 

The LCRA Board declares a Drought Worse than Drought of Record or other water 

supply emergency and orders the mandatory curtailment of firm water supplies. 

B. Requirements for Termination — Customers may stop implementing Stage 3 measures 

when: 

1. Treatment Capacity 

The water treatment plant capacity condition listed above as a triggering event for Stage 

3 has ceased to exist for five consecutive days; or 

2. Water Supply 

LCRA announces that Stage 3 restrictions are no longer required. 

Upon lifting of Stage 3, a less restrictive stage may become operative. 

24  STAGE 4 - CRITICAL WATER CONDITIONS (MANDATORY MEASURES) 

A Requirements for Initiation — Customers must implement Stage 4 Drought Response 

Measures when: 

1. Treatment Capacity 

Major water line breaks, loss of distribution pressure, or pump system failures that cause 

substantial loss in its ability to provide water service; or 

2. Water Supply 

The LCRA Board declares a prolonged Drought Worse than the Drought of Record or 

other water supply emergency and orders the mandatory curtailment of firm water 

supplies at a level more severe than in Stage 3. 

B. Requirements for Termination — Customers may stop implementing Stage 4 measures 

when: 

1. Treatment Capacity 

The water treatment plant capacity condition listed above as a triggering event for Stage 

4 has ceased to exist for five consecutive days; or 

202403_TRAVI-023-0001_DroughtContingencyPlan_RPT docx 2-3
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2. Water Supply 

LCRA announces that Stage 4 restrictions are no longer required. 

Upon lifting of Stage 4, a less restrictive stage may become operative. 

25 STAGE 5-EMERGENCY WATER CONDITIONS (MANDATORY MEASURES) 

A Requirements for Initiation — Customers must implement Stage 5 Drought Response 

Measures when: 

1. Treatment Capacity 

Major water line breaks, loss of distribution pressure, or pump system failures that cause 

substantial loss in its ability to provide water service; or 

2. Water Supply 

Any other emergency water supply or demand conditions exist that the LCRA General 

Manager or the LCRA Board determines constitutes a water supply emergency. 

B. Requirements for Termination — Customers may stop implementing Stage 5 measures 

when: 

1. Treatment Capacity 

The water treatment plant capacity condition listed above as a triggering event for Stage 

5 has ceased to exist for five consecutive days; or 

2. Water Supply 

LCRA announces that Stage 5 restrictions are no longer required. 

Upon lifting of Stage 5, a less restrictive stage may become operative. 

24 202403_TRAVI-023-0001_DroughtContingencyPlan_RPT.docx
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3.0 DROUGHT RESPONSE MEASURES 

3.1 TARGETS FOR WATER-USE REDUCTIONS 

311 

315 

STAGE 1 — MILD WATER SHORTAGE CONDITIONS (VOLUNTARY MEASURES) 

System Capacity Reduction Target: Limit daily water demand to no more than 80% capacity for three 

days or 85% for one day. 

Water Supply Reduction Target: Achieve a 5% reduction in water use. 

STAGE 2 — MODERATE WATER SHORTAGE CONDITIONS (MANDATORY MEASURES) 

System Capacity Reduction Target: Limit daily water demand to no more than 93% capacity for three 

days or 95% for one day. 

Water Supply Reduction Target: Achieve a 10-20% reduction in water use. 

STAGE 3 — SEVERE WATER SHORTAGE CONDITIONS (MANDATORY MEASURES) 

System Capacity Reduction Target: Limit daily water demand to no more than 95% capacity for three 

days or 97% for one day. 

Water Supply Reduction Target: Achieve a minimum 20% reduction in water use. 

STAGE 4 - CRITICAL WATER SHORTAGE CONDITIONS (MANDATORY MEASURES) 

System Capacity Reduction Target: Same as Stage 3. 

Water Supply Reduction Target: As determined by the LCRA Board. 

STAGE 5 - EMERGENCY WATER SHORTAGE CONDITIONS (MANDATORY 

MEASURES) 

System Capacity Reduction Target: Same as Stage 4. 

202403_TRAVI-023-0001_DroughtContingencyPlan_RPT docx 31
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Water Supply Reduction Target: Same as Stage 4. 

REQUIRED MEASURES 

3.21 

A 

3.22 

STAGE 1 — MILD WATER SHORTAGE CONDITIONS (VOLUNTARY MEASURES) 

Demand Management Measures: The District will review system operations and identify 

ways to improve system efficiency and accountability. 

Supply Management Measures: 

1. Actively promote drought related issues and the need to conserve. 

2. Continue to follow the permanent landscape watering schedule. 

STAGE 2 — MODERATE WATER SHORTAGE CONDITIONS (MANDATORY MEASURES) 

Demand Management Measures: 

1. Apply all water-use restrictions prescribed for Stage 2 of the DCP for the District’s utility 

owned facilities and properties; and 

2. Discontinue water main and line flushing unless necessary for public health reasons. 

Supply Management Measures: All requirements of Stage 1 are also in effect during Stage 2, 

with the following modifications and additions: 

1. LCRAwill keep customers informed about issues regarding current and projected water 

supply and demand conditions. 

2. Irrigation of Landscape Areas: 

= Continue to follow the permanent landscape watering schedule. 

= New irrigated landscapes may be installed, and re-vegetation seeding may be performed 

only pursuant to a variance granted by the District for a period of no more than 30 days. 

3. Pools: 

= Draining and re-filling of residential swimming pools, hot tubs, and wading pools is 

recommended only onto pervious surfaces or onto a surface where water will be transmitted 

directly to a pervious surface, and only if: 

202403 TRAVI-023-0001_DraughtContingencyPlan_RPT docx
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= Draining excess water from pool due to rain in order to lower water to maintenance 

level; 

= Repairing, maintaining or replacing pool components that have become hazardous; or 

= Repair of a pool leak. 

4. Outdoor Water Features: 

= Operation of an outside water feature is allowed only if the system is recirculating through a 

closed loop system. 

= Operation of outdoor misting systems at a commercial facility is allowed only between 

the hours of 4 p.m. and midnight. 

= Splash pad type fountains are allowed only if recirculating. 

5. Restricted Activities: 

= Dust Control 

= Use of water to control dust is limited to uses necessary to meet requirements of 

federal, state, or local permits related to land development or for public health and 

safety. 

= Washing of Structures, Impervious Surfaces, and Vehicles 

= Use of water to wash any structure, impervious surface, or motor vehicle (such as a 

motorbike, boat, trailer, or airplane) is prohibited except on designated watering days 

between the hours of midnight and 10 a.m. & between 7 p.m. and midnight. Such 

activity, when allowed, shall be done with a hand-held bucket or a hand-held hose 

equipped with a positive shutoff nozzle. 

3.2.3 STAGE 3 — SEVERE WATER SHORTAGE CONDITIONS (MANDATORY MEASURES) 

A Demand Management Measures: 

1. Apply all water-use restrictions prescribed for Stage 3 of the DCP for the District’s utility 

owned facilities and properties; and 

2. Discontinue water main and line flushing unless necessary for public health reasons. 
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B. Supply Management Measures: All requirements of Stages 1 and 2 are also in effect during 

Stage 3, with the following modifications and additions: 

1. 

2. 

LCRA will increase efforts to keep customers informed about issues regarding current 

and projected water supply conditions, watering restrictions, and how they can reduce 

water use. In addition to measures implemented in the preceding stages of the DCP, 

LCRA will explore additional emergency water supply options. 

Irrigation of Landscaped Areas: 

Irrigation of landscaped areas with hose-end sprinklers or in-ground irrigation systems shall 

be further limited to the following schedule: 

= Residential addresses ending in odd numbers: Saturdays. 

= Residential addresses ending in even numbers: Sundays. 

= Commercial / HOA / POA addresses: Fridays. 

= Outdoor watering hours will be limited to six hours a day between the hours of 4 a.m. 

and 10 a.m. on designated day. 

= November through February: Turn off your sprinkler system. 

The Stage 3 landscape watering schedule does not apply to irrigation of landscaped areas if it 

is by means of: 

= Ahand-held hose with a positive shut-off device; or 

= Afaucet-filled bucket or watering can of five gallons or less; or 

Drip irrigation or soaker hoses used with a working on/off timer to water: 

i Vegetable gardens; 

ii. Around a tree drip line; or 

iii. ~ Afoundation. 

New irrigated landscapes representing a re-design of over 50% of the landscaped area may 

only be installed if: 

= A 30 day watering schedule variance has been applied for and accepted; 
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= Only drought resistant or native plants or turf are installed; 

= No more than 50% of the irrigated landscaped area is turf; and 

= Irrigation of beds is accomplished by drip irrigation with an automatic timer. 

3. Pools: 

= Installation of swimming pools is only allowed when equipped with an automatic pool cover. 

= Public/community swimming pools should only be filled or replenished as necessary to 

maintain safe levels of water quality for human contact and for maintenance. 

4. Outside Water Features: 

Operation of outside water features is only allowed when such features are used for 

aeration necessary to sustain aquatic life. 

5. Ponds: 

Ponds used for aesthetic, amenity, and/or storm water purposes may maintain water 

levels only to the extent necessary to preserve the integrity of the liner, for water quality 

purposes, or for operating an irrigation system. The District may request specific design 

documentation regarding a pond and the intended purpose. 

6. Restricted Activities: 

= Washing Impervious Surfaces 

= Washing sidewalks, walkways, driveways, parking lots, street, tennis courts, and other 

impervious surfaces is prohibited except for immediate health and safety. 

= Vehicle Washing 

= Use of water to wash any motor vehicle is prohibited except on designated watering 

days between the hours of 4 a.m. and 10 a.m. Such activity, when allowed, shall be 

done with a hand-held bucket or a hand-held hose equipped with a positive shutoff 

nozzle. 

= Fire Hydrants 

= Use of water from fire hydrants shall be limited to firefighting and activities necessary to 

maintain public health, safety, and welfare. Use of water from designated fire hydrants 
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for construction purposes may be allowed under special conditions and requires a 

meter; a variance application must be submitted with an explanation of the special 

conditions. 

Construction Related Revegetation 

= Revegetation of disturbed areas due to construction is allowed if required by local, state 

or federal regulations. A temporary watering variance must be granted by LCRA. 

3.24 STAGE 4 - CRITICAL WATER SHORTAGE CONDITIONS (MANDATORY MEASURES) 

A Demand Management Measures: In addition to measures implemented in the preceding 

stages of the DCP, the District’s water utility systems will explore additional emergency water 

supply options. 

Supply Management Measures: All requirements of Stages 1 through 3 are also in effect 

during Stage 4, with the following modifications and additions. 

1. Irrigation of Landscaped Areas: 

The use of hose-end sprinklers and in-ground irrigation systems are prohibited except drip 

irrigation. 

Irrigation is allowed with hand-held hoses with a working on/off nozzle, bucket, or drip 

irrigation and only between the hours of 4 a.m. to 10 a.m. on the designated outdoor water 

use day listed in Stage 3. 

New landscapes that include irrigated turf grasses are prohibited. 

Irrigation of athletic fields is allowed if the field is used for organized sports practice, 

competition, or exhibition events and the irrigation is necessary to protect the health and 

safety of the players, staff, or official present for the athletic event. 

Pools: 

The filling or replenishing of water to single-family residential swimming pools is only 

allowed if the pool is covered with a pool cover when not in use. 

Outside Water Features: 
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= Use of water to operate outside water features, ornamental fountains, or ponds are only 

allowed when such features support aquatic life. 

= Outdoor misting systems and splash pads are prohibited. 

4. Washing of Structures and Vehicles: 

Use of water to wash any structure or motor vehicle is prohibited except in instances with 

a direct public health and safety risk. 

5. Events: 

Events involving the use of water such as car washes, festivals, parties, water slides, 

and other event activities are prohibited. 

3.25 STAGE 5-EMERGENCY WATER SHORTAGE CONDITIONS (MANDATORY 

MEASURES) 

All requirements of Stages 1 through 4 are also in effect during Stage 5, with the following modifications and 

additions: 

A Irrigation of landscaped areas by any means is prohibited. 

B. Use of water from fire hydrants shall be limited to firefighting and activities necessary to 

maintain public health, safety, and welfare only. 

C. No applications for new, additional, expanded, or larger water service connections, meters, 

service lines, pipeline extensions, mains, or water service facilities of any kind shall be 

allowed or approved. 

D. Additional restrictions, as deemed necessary by the Board of Directors. 

Upon declaration of Stage 5 — Emergency Water Shortage Conditions, water use restrictions outlined in Stage 

5 Emergency Response Measures shall immediately apply. 
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4.0 ENFORCEMENT 

The following enforcement provisions shall apply to all District customers: 

A No person shall knowingly or intentionally allow the use of water from a District water utility 

system for residential, commercial, industrial, agricultural, governmental, or any other 

purpose in a manner contrary to any provision of this DCP, or in an amount in excess of that 

permitted by the drought response stage in effect at the time. 

Any person who violates this DCP shall be subject to the following surcharges and conditions 

of service: 

1. Following the first documented violation, the violator shall be given a notice specifying 

the type of violation and the date and time it was observed. Surcharges and restrictions 

on service that may result from additional violations. 

2. Following the second documented violation, the violator shall be sent by certified mail a 

notice of violation and shall be assessed a surcharge of $200.00 and water service 

discontinued until fine is paid. 

3. Following the third documented violation, the violator shall be sent by certified mail a 

notice of violation and shall be assessed a surcharge of $500.00 and water service 

discontinued until fine is paid. 

4. Following the fourth documented violation, the violator shall be sent by certified mail a 

notice of violation and shall be assessed a surcharged of $1,000.00 and water service 

discontinued until fine is paid. 

5. Following the fifth offense and beyond, the violator shall be sent by certified mail a notice 

of violation and shall be assessed a surcharged of $2,000.00 and water service 

discontinued until fine is paid 

Services discontinued under such circumstances shall be restored only upon payment of 

a reconnection charge, and any outstanding charges including late payment fees or 

penalties. 

6. Compliance with this DCP also may be sought through injunctive relief in district court. 

Each day that one or more of the provisions in this DCP is violated shall constitute a 

separate violation. Watering schedule violations do not carry over from year to year for 
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purposes of deeming a violation a second or subsequent violation. Tracking of multiple 

violations restarts at the beginning of the calendar year. Any person, including one classified 

as a water customer of the District, in apparent control of the property where a violation 

occurs or originates, shall have the right to show that he or she did not commit the violation. 
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5.0 VARIANCES 

The District or the District’s designated person may grant variances: 

A Temporary watering schedule variances are allowed for new landscapes that use drought 

resistant landscaping or water conserving natural turf as limited based upon the drought 

stage. Temporary watering schedule variances are also allowed for revegetation of disturbed 

areas due to construction, or if required by local, state or federal regulations. 

The following guidelines apply to Temporary Watering Schedule Variance for new 

landscapes: 

1. A 30 day temporary watering schedule must be applied for and issued before the 

irrigation may begin. 

2. Ondays 1 thru 10, automatic irrigation or hose end sprinklers are allowed every day, 

subject to the allowable watering hours for the Stage in effect. 

3. Ondays 11-20, automatic irrigation or hose end sprinklers are allowed every other day 

subject to the allowable watering hours for the Stage in effect. 

4. Ondays 21-30, automatic irrigation or hose end sprinklers are allowed every third day 

subject to the allowable watering hours for the Stage in effect. 

5. Onday 31, the customer must return back to the watering schedule for the Stage in 

effect. 

6. Hand watering is allowed anytime with a hose equipped with a positive shutoff nozzle, 

except as restricted under the watering hours or other restrictions for the Stage in effect 

For commercial and large residential properties, where the mandatory outdoor water 

schedule window is inadequate to cover large landscapes and subject to the requirements of 

the applicable stage of this DCP, a variance may be granted, providing that the variance 

does not increase the time allowed for watering each area but rather alters the schedule for 

watering; and 

Allowing the use of alternative water sources (i.e., ground water, reclaimed wastewater) that 

do not increase demand on potable water sources for outdoor use. 
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The District or the District’s designated person may grant in writing temporary variances for existing water uses 

otherwise prohibited under this DCP if it is determined that failure to do so would cause an emergency adversely 

affecting the public health, sanitation, or fire protection, and if one or more of the following conditions are met: 

A Compliance with this DCP cannot be accomplished during the duration of the time the DCP 

is in effect; or 

Alternative methods can be implemented that will achieve the same level of reduction in 

water use. 

Persons requesting a variance from the provisions of this DCP shall file a petition for variance with the District water 

utility system any time the DCP or a particular drought response stage is in effect. The petitions shall include the 

following: 

A 

B. 

H. 

Name and address of the petitioner. 

Purpose of water use. 

Specific provision of the DCP from which the petitioner is requesting relief. 

Detailed statement as to how the specific provision of the DCP adversely affects the 

petitioner or what damage or harm the petitioner or others will sustain if petitioner complies 

with this DCP. 

Description of the relief requested. 

Period of time for which the variance is sought. 

Alternative water use restrictions or other measures the petitioner is taking or proposes to 

take to meet the intent of this DCP and the compliance date. 

Other pertinent information. 

Variances shall be subject to the following conditions, unless waived or modified by the District or the District’s 

designated person: 

A 

B. 

Variances granted shall include a timetable for compliance. 

Variances granted shall expire when the DCP, or its requirements, is no longer in effect, 

unless the petitioner has failed to meet specified requirements. 

No variance shall be retroactive or otherwise excuse any violation occurring before the variance was issued. 
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RESOLUTION ADOPTING DROUGHT CONTINGENCY PLAN 

STATE OF TEXAS § 

§ 
COUNTY OF TRAVIS § 

TRAVIS COUNTY WATER CONTROL AND 
IMPROVEMENT DISTRICT — POINT VENTURE 

‘WHEREAS, Travis County Water Control and Improvement District — Point Venture (the 
“District”) has reviewed the District’s current Drought Contingency Plan and has determined 
amendments are needed. 

NOW THEREFORE, BE IT RESOLVED BY THE BOARD OF DIRECTORS OF 
TRAVIS COUNTY WATER CONTROL AND IMPROVEMENT DISTRICT — POINT 
VENTURE THAT: 

Section 1. The Drought Contingency Planattached hereto ishereby approved and adopted 
by and on behalf of the District and replaces the District’s prior Drought Contingency Plan as 
approved on February 16, 2019. 

Section 2. The District’s agents and consultants are authorized and directed to take all 
actions necessary to implement the Drought Contingency Plan. 

ADOPTED this 28™ day of March, 2024. 

By: 

Annette Kikta 
Vice President, Board of Directors 

ATTEST: 

By: 

Manuel Macias 
Secretary, Board of Directors 

[SEAL] 

3\Point Venture'reso-dep-2024 
32024
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memorandum 

To: Travis County W.C.&I.D. Point Venture Board 

From: David Vargas, P.E. — Trihydro 

Date: March 28, 2024 

Re: March Board Meeting — Engineer’s Report 

The intent of this memorandum is to provide the status of various projects and studies that Trihydro is 
currently working on for the District. Updates to this memorandum subsequent to submittal for the board 
packet will be provided at the board meeting. 

L ‘Water System 

A Surface Water Treatment Plant 

Chapman Marine installed new raw water hose on February 28. Hose sales 

representative met on site with the District on March 4 to see and discuss hose 
installation. 

B. Distribution and Storage 

No current engineering issues to report. 

II. ‘Wastewater System 

Al ‘Wastewater Treatment Plant 

No current engineering issues to report. 

B. Collection 

No current engineering issues to report. 

I Reclaimed Water System 

Al Storage 

No current engineering issues to report. 

B. Trrigation 

No current engineering issues to report. 

Austin Office | 5508 Highway 290 West, Suite 201 | Austin, TX78735 | p.512/4423008 | trihydro.com | TX Firm F-131 
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Iv. Other 

‘WTP Generator Project 

Project Budget: $37.217.00 
Percent Invoiced: 92.2% 
Contractor: T. Morales 

Notice To Proceed: November 15, 2022 

Substantial Completion: May 8, 2024 
Final Completion: June 7, 2024 

Project Status: 

= March 4, T. Morales & Holt-Cat were on-site installing battery charger and block 

heater for the GenSet. 
= March 5, Holt-Cat performed load test on GenSet using manual transfer switch 

(MTS). Test passed. Holt-Cat provided training to Inframark on using and 

maintaining GenSet. 
= Updated ship date of ATS from Holt-Cat is April 8. 

- When the ATS arrives, T. Morales will coordinate with PEC, Inframark, & 

District on requesting a plant shutdown to remove the existing manual transfer 
switch (MTS) and install the ATS. 

= March 21, Inframark received notice of complaint from resident next to water plant 

about project debris behind green dumpster. Following day on March 22, Trihydro 
asked and ACP agreed to pick up debris and disposed of it at their dumpster in the 

boat storage yard. 

FY 2024 General Engineering Services 

Project Budget: $75.000.00 
Percent Invoiced: 33.6% 

Commencement Date: October 1, 2023 

Completion Date: September 30, 2024 

Project Status: 

Assisted the District in updating and finalizing the Drought Contingency Plan and the 
‘Water Conservation Plan. 
Reviewed and approved AT&T’s plans on upgrading telecommunications equipment on 

top of the elevated spheroid tank on March 11. 



s 

2024.03.04, Installation of Raw Water Hose near Shore
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2024.03.22, WTP-Generator Project Site (Before) 

2024.03.22, WTP-Generator Project Site (After)
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Project #: 00701-023-4000 

SUBMITTED BY: Trihydro Corporation 

5508 Highway 290 West, Suite 201, Austin, TX 78735 

PREPARED FOR: Travis County Water Control and Improvement District - Point Venture 

18606 Venture Drive, Point Venture, TX 78645 

SOLUTIONS YOU CAN COUNT ON. 
PEOPLE YOU CAN TRUST. 
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EXECUTIVE SUMMARY 

PROGRAM OVERVIEW 

The Bond Program currently has two active projects which are the 0.15 Million Gallons per Day (MGD) 

‘Wastewater Treatment Plant (WWTP) Construction Services and the Water System Analysis. A synopsis 

detailing each project’s updates are in Sections 2.1 and 2.2. 

Section 2.2 provides a list and details of each future bond project for consideration based on priority and 

preliminary costs explained in Section 1.1. 

The intent of this report is to provide the status of bond projects and studies that Trihydro is currently working 

on for the District. Updates to this report subsequent to submittal for the board packet will be provided at the 

board meeting. 

SCHEDULE SUMMARY 

Attachment No. 1 depicts the overall bond program schedule for the two active projects and upcoming future 

projects. 

PROGRAM ALLOCATION SUMMARY 

Bond projects have been allocated by the bond program committee based on project priority and preliminary 

costs. A project ranking spreadsheet is included in Attachment No. 2. As budget and actual costs are refined, 

modifications to the project list will occur as it is intended to be a living document through the duration of the 

bond program. 

%Trihqdro 
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CURRENT PROJECT STATUS 

0.15 MGD WWTP CONSTRUCTION SERVICES 

Budget: $921,050.00 

Percent Invoiced: 9.6% 

Contractor: Associated Construction Partners (ACP) 

Notice to Proceed: Monday, October 23, 2023 

Substantial Completion: Friday, April 10, 2026 

Final Completion: Sunday, May 10, 2026 

Project Status: 

Reviewing construction submittals. 

February 29, ACP concrete poured both headworks/aeration & chlorine contact/effluent transfer basin 

foundations. Pour lasted from 4:00 am to 11:00 am. 21 trucks delivered 210-CY concrete. 

March 6, air compressor equipment for filtration unit was delivered. 

March 7, filtration unit was delivered. 

March 7, reviewed pay application #4 and recommended payment. 

March 12, ACP concrete poured chlorine contact/effluent transfer basin walls. Pour lasted from 7:00 am 

0 9:45 am. 5 trucks delivered 50-CY concrete. 

March 19, ACP concrete poured aeration basin walls & walkway, and headworks columns. Pour lasted 

from 4:15 am to 1:00 pm. 23 trucks delivered 230-CY concrete. 

ACP for approximately next 3-weeks will work on the aeration interior columns & platforms, aeration 

retaining wall, and headworks elevated channels & flow splitter boxes. Afterward, next structure will be 

the clarifier. 

"'7"Trihl|dro 

21



13 
WATER SYSTEM ANALYSIS 

Project Budget: $153.490.00 

Percent Invoiced: 86.8% 

Project Status: 

= March 12, received email from Texas Water Development Board (TWDB) that the Project Information 

Form (PIF) was accepted and approved to be included in the Drinking Water State Revolving Fund 

(DWSRF) Intended Use Plan — Project Priority List. 

FUTURE BOND PROJECTS 

At the May 5, 2022 Special Board Meeting, Trihydro and the District discussed and evaluated the Bond 

Program project list and Summary Budget table. It was agreed to remove the Reclaimed Water System 

Improvements (Non-Golf Course Areas) and Existing Water Treatment Plant Improvements from the Bond 

Program project list. Trihydro and the District followed up with discussions on re-prioritizing the Bond 

projects. Attachment No. 2 depicts the updated Bond Program Summary Budget table including the updated 

project priorities. 

WATER SYSTEM IMPROVEMENTS 

The scope of these future bond projects are defined in the Water Master Plan, developed as part of the 

‘Water System Analysis project. The Water Master Plan provided recommendations for replacing the 

Augusta Standpipe and renovating the Augusta Pump Station to address immediate concerns and 

deficiencies in the water system. Additional projects to address aging infrastructure, fire flow 

availability, and operation issues included: rehabilitating the Augusta Elevated Storage Tank; 

installing a 6-inch waterline from Nicklaus Drive to Champions Circle; installing a PRV assembly; 

replacing 2-inch waterlines with 8-inch waterlines at Lakeland Circle and Lakehead Circle; and 

installing 6-inch waterlines along Valley Hill Drive and Valley Hill Lane to reallocate 35 LUESs to the 

Lower Pressure Plane. Scope and funding will be dependent upon final project costs of the WWTP 

and Water System Improvements. 

"7"Trihl.|dro 
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This future bond project, coinciding with the new WWTP, will consist of installing new drip irrigation 

RECLAIMED WATER SYSTEM IMPROVEMENTS — GOLF COURSE AREAS 

system, irrigation pump station, rehabilitating existing spray irrigation, and installing new reclaimed 

water lines. Funding will be dependent upon final project costs of the WWTP and Water System 

Improvements. 

DRAINAGE AND REGRADING IMPROVEMENTS 

This future bond project will coincide with the Reclaimed Water System Improvements — Golf Course 

Areas project. The original scope was to re-grade areas within the golf course that are prone to 

ponding and install runoff collection systems. Design Committee has identified Holes #1, #7, and #9 

as areas experiencing inadequate drainage. Funding will be dependent upon final project costs of the 

‘WWTP and Water System Improvements. 

’?'Trihqdro 
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ID Task Task Name Duration Start Finish 

Mod 2021 2022 2023 2024 
| o1 a2 laslas]arfazlaslasarlazlas/aslarfazlaslas 01\02\03\04 Lo las 

1 B3 WWTP (Design) 621 days Mon 1/18/21 Mon 6/5/23 e 

2 ES WWTP (Permitting) 70 days Mon 6/5/23  Fri 9/8/23 

3 B8 WWTP (Bidding) 71days Mon 6/5/23 Mon 9/11/23 

4 E@ WWTP (Construction) 797 days Tue 9/12/23 Wed 9/30/26 

5 [ER Water System Analysis (GIS) 274 days Mon 8/2/21  Thu 8/18/22 I—— 

6 [ES Water System Analysis (Modeling) 136 days Fri8/19/22  Fri 2/24/23 

7 E@ Water System Analysis (Water Master Plan) 105 days Mon 10/31/22 Fri 3/24/23 

8 [ER Water System Analysis (WMP, Review/Presentation, Update Report) 65 days Mon 3/27/23 Fri 6/23/23 

Task [ Project Summary I 1 Manual Task Pl start-only C Deadline 

Project: Bond Program Overvie | split Inactive Task Duration-only CU . Finish-only Progress 

Date: Thu 9/21/23 Milestone Inactive Milestone Manual Summary Rollup ses— External Tasks Manual Progress 

Summary "1 Inactive Summary 1 Manual Summary 1 Extemal Milestone ° 

Page 1 
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'WCIDPV-BondProgram_onthlyReportT ables xisx 

PROJECT NANE DESCRIPTION BOND | PRIORITY |BOND ENGINEERING. BOND BOND BOND PROJECT ACTUAL ACTUAL ACTUAL PROJECT 
CATEGORY" FEES® CONTINGENCY = CONSTRUCTION TOTAL ENGINEERING FEES  CONSTRUCTION TOTAL 

cosT cosT cosT 
New 0.15 MGD WWTP Furmish equipment, materals, [3bor, and madentals (o Tstall 

/and place in service a new 150,000 gpd WWTP. 
wwrp 1 $ 673,60000 § 1,12267000 § 5613,4500 | § 7,409615.00 | $ 709,44400 § 10,978,850.00 | $ 11,688,294.00 

New 0.15 MGD WWTP Furmish construction administration, fullparttime RPR, and 
(Construction Phase) CMT solicitation services for the 0.15 MGD WWTP project. 

District will hire a CMT entity to perform concrete, soil density wwrp 1 $ ) ) -l - s 976,43600 § - s 976,436.00 
/and masonry testing, and project management services. 

[Water System Analysis Develop GIS Water System Map; Update Water Model, Furmish 
Preliminary Engineering Report {0 include recommendations on 
improvements and rehabiltation for existing Ground and cw 2 $ ) ) -8 - s 153,53200  § - s 153,532.00 
Elevated Storage Tanks and Transfer Pump Station 

Ground Storage Tank Rehabilltation includes. inspection, paiching, re-coating, 
Rehabilitation deficiency improvements, and transfer pump stafion upgrades. 

Possible replacement of GST to be evaluated cw 3 $ 48,0000 $ 80000.00 $ 400,000.00 | § 528,000.00 | § ) - s - 

[Elevated Storage Tank Rehabilftation includes. inspection, paiching, re-coating, and 
Rehabilitation deficiency improvements. 

cvy 4 $ 2560000 $ 4267000 213,35000 | § 281,620.00 | § ) - s - 

Reclaimed Water System Improvements includes: nstall 19+ acres diip irrigation, 
improvements (Goif Course  |upgrade imigation systers, instal effluent conveyance lines, 
Arca) erect effluent dosing ground storage tank, and install drip RWS 5 $ 233,290 § 38882000 $ 1,944,095.00 | § 2,566205.00 | § -8 - s - 

irrigation pump station 

Drainage and Re-grading Improvements includes: runof Collection and re-grading within 
Improvements Golf Course. 

DR 6 $ 22,8000 § 38,000.00 § 190,000.00 | § 250800.00 | § ) -l - 

Rehabilitate POA, Whispering Hollow, & Mariners Point Litt 
Stations consisting of pump replacement, piping 
reconfiguration, flood control, maintenance, odor control, cw - $ 72,00000 § 12000000 $ 599,990.00 | 791,990.00 [ § 10276100 § - s 102,761.00 
manhole replacement & rehabiliation, and instrumentation. 

Existing Water Treatment Plant |Improverments indlude: backwash system Upgrades. 
improvements 

cvy - $ 4146000 $ 69,090.00 § 345,460.00 | § 456010.00 | § ) - s - 

Utity Line Improvements Improvements include: istaling Waterfine 

cvy - $ 7500000 § 12500000 $ 625,00000 | § 82500000 | § ) - s - 

inflow and Infiltration (1&1) Study |Perform engineering study on determing 18] causes and 
solutions. 

cvy - $ 40,01000 $ ) - s 40010.00 | § ) - s - 

PROJECTTOTAL [$ 1,231,760.00 §$ 1,986,250.00 $ 9,931,240.00 | $ 13,149,250.00 | $ 1,942,173.00 $ 10,978,850.00 | $ 12,921,023.00 

INCIDENTAL EXPENSE (NON-CONSTRUCTION) TOTAL® $ 1,350,750.00 $ 1,350,750.00 

BOND ISSUANCE TOTAL $ 14,500,000.00 $ 14,271,773.00 

Notes: 
*Category Abbreviations. CVY - Conveyance Improvements. 

DR - Drainage Improvements 
RWS - Reclaimed Water System Improvements 
WWTP - Wastewater Treatment Plant Inprovements. 

“Bond Enginesring Fees and Bond Contingency Cost are 12% and 20% of Bond Construction Cost,respectively. 

“Breakdown of Incidental Expense (Non-Construction) costs i provided below. Costs are obtained from the Oct. 19, 2020 TCEQ Order approving the bond issuance. 

F.  Attomey General 

H.Contingency. 
Total Non-Construction Costs 

B, Fiscal Agent Fees (200%) - 
. Bond Discount (0.86%). 
D. Bond Issuance Experises .. 
E. Bond Application Report 

Fee (0.10%) 
G. TCEQFee (025%) B— = 

s 290000 
290,000 
124511 
72,500 

217,500 
500 

310489 
5 1350750 

BudgetReport 2182024
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2024.02.29, Headworks/Aeration Foundation Pour 

2024.02.29, Chlorine Contact/Effluent Transfer Foundation Pour



2024.03.12, CL2/Effluent Basin Wall Pour
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2024.03.19, Aeration Basin Wall Pour



2024.03.19, Concrete Troweling Aeration Walkway 



Contractor's Application for Payment 1 I 

Owner: Travis County WCID Point Venture Owner's Project No.: 701-023-300 

Engineer: Trihydro Engineer's Project No.: TRAVI-023-0002 

Contractor: Associated Construction Partners, Ltd. Contractor's Project No.: ACP 1607 

Project: 0.15 MGD WWTP 

Contract: Wastewater Treatment Plant Improvements 

Application No.: 04 Application Date: 2/29/2024 

Application Period: ~ From 2/1/2024 to 2/29/2024 

1. Original Contract Price $ 10,978,850.00 

2. Net change by Change Orders $ - 

3. Current Contract Price (Line 1 + Line 2) $ 10,978,850.00 

4. Total Work completed and materials stored to date 

(Column L Unit Price Total) $ 2,255,050.46 

5. Retainage 

a. 5% X $ 2,255,050.46 Work Completed 

b. 0% X S 25,300.46 Stored Materials - 

c. Total Retainage (Line 5.a + Line 5.b) 112,752.52 

S 112,752.52 

$ 

S ua7sas2 
. Amount eligible to date (Line 4 - Line 5.c) $ 2,142,297.94 

$ 
$ 
$ 

6 

7. Less previous payments (Line 6 from prior application) 1,478,010.44 

8. Amount due this application 664,287.50 

9. Balance to finish, including retainage (Line 3 - Line 4) 8,723,799.54 

Contractor's Certification 

The undersigned Contractor certifies, to the best of its knowledge, the following: 

(1) All previous progress payments received from Owner on account of Work done under the Contract have been 

applied on account to discharge Contractor's legitimate obligations incurred in connection with the Work covered by 

prior Applications for Payment; 

(2) Title to all Work, materials and equipment incorporated in said Work, or otherwise listed in or covered by this 

Application for Payment, will pass to Owner at time of payment free and clear of all liens, security interests, and 

encumbrances (except such as are covered by a bond acceptable to Owner indemnifying Owner against any such 

liens, security interest, or encumbrances); and 

(3) All the Work covered by this Application for Payment is in accordance with the Contract Documents and is not 

defective. 

Contractor: Associated Construction Partners, Ltd. 

Signature: % Date:  2/29/2024 

Recommendgd by Engineer Approved by Owner 

By: . -:7 { "“1“ By: 

Title:  Project Manager Title: 

Date:  03/07/2024 Date: 

EJCDC C-620 Contractor's Application for Payment 
(¢) 2018 National Society of Professional Engineers for EXCDC. All rights reserved. 
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coinatea ; Vo o work ot | anaateri | Voo of vaearsanen | vy | Cnviom | oDl o | veweorwonTo| e | sunedtopte | Hem | ssancero i 
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|Original Contract 
e 1-0.5 WGDWWTE 
atiston 
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130 _|Filter Foundation - Strip/Clean/ Finalize 100]Ls 2,500.00 2,500.00 - - - 0%| 2,500.00 
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2orse UnitPrice () 2018 National Society of Professional Engineers for EICOC. Allights reserved.
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Bid ftem Unit Price (CXE) Incorporated in Estimate {notin G) +1+K) ®/R (F-1) 

No.. Description Item Quantity Units. 5) 8) the Work_ 8) ) 6 ) 
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2018 o ks o ot el et EBE s eseres



Progress Estimate - Unit Price Work 

14 
Contractor's Application for Payment 

Travis County WOID Poin Venture OunersProjecto.: 701023300 
Teiyro Engincer Project No.: TRAV-0250002 
Hssodated Construction Partners, 1d Contractor's Project No.: AP 1607 
015 MeD WWTP 
Wastewater Treatment Plant Improvements 

[Appication o.: 04 ApplicationPeriod:  From _02/01/24 B o294 Application Dates__02/29/24 
& 5 T T o [ & [ ¥ [T T T ] « T W W 

Contradtnformation Work Completed 
Work Completed | 3ot 

Estimated . Value of Work Materias | anaMateriais | Value of 
Vatue ot iditem | Quanciy | QRPIYFON | compiereamiis | Y240 WOKTO | cumentiystored | tored toDate | ttem | Balance to Finish 

Bid ftem Unit Price (CXE) Incorporated in | PTeVioU Estimate {notin G) +1+K) ®/R (F-1) 
No.. Description Item Quantity Units. 5) 5) the Work_ 8) ) 6 ) 
76 _[NPW Staion Foundation-Steel Reinforcement nstalaton 0[5 2500000 2500000 = = T o 2500000 
75 [NPW Sttion Foundation ~Ready i Placement Too[is 7,50000 7,50000 : : ol 750000 
1.80 | NPW Station Foundation - Strip/Clean/Finalize 1001 2,500.00 2,500.00 - - - 0%| 2,500.00 
181 [Groutea Channel Comer mataation 0[5 1500000 T5,000.00 = = o 35,000.00 
T2 [pre-Cas Concrete Vaultnstaation Too[is 20,0000 2000000 = = T 2,000.00 

Ciorine Gontract Chamber, et Trarsfer Station & NPW Stafon ~Conerete Subtotal  152,50000 
(Ghorine Contract Ghamber, Effucnt Transfer Station & NPW Station - Viecharical ntaiation 

T8 _[NPW Submersibl Pump ntaltion o0 ]1s 1250000 250000 = = 1o 250000 
184 Vertal Turbine Pump ntafstion Too[is T3000000] _130,00000 = = o] ssoonw 
L85 [Fyoropneumaic Tank nstaftion 005 2500000 2500000 : : ol 2500000 
186 |Mechanical Piing Instalation (Pipe, Vaives, Fittngs, <) 10015 750000 750000 - - 150000 150000 204 500000 
57 Contings (includes Labeing and Taggine] 0[5 50600 00000 = = T 000,00 

hiorine Contract Chamber, Effuen Transer Sation & NPW Station - Miechanical ntaltion Subtotal 198,500 
[Ghorine Contact Charmber, Effuent Transie Staton & NPW Stafon  Wisceliancus Metas 

T8 _[Votch Werrinstallton To0]is 500000 500000 = = 1o 500000 
185 [Suppors & brackets instaltons Too[is 5.00000 500000 = = T o 5.00000 
150 [Fandrailhsaletions Toolis 1000000 1000000 = = o To000.00 

Ghorine Gontact Charmber, Efuent Transfer Station & NPW Staton - Wscelaneots Wetal Subtaal 200000 
(Chorine Contract Ghamber,Effaent Transfer Station & NPW Station ~Power & Grounding Electical Subeontractor] 

91 _Grounding (Subcontractor) 00|15 1500000 500000 = = 10 500000 
92 [NPW-CP Rack Subcortractor] Too[is 7.00000 7,00000 : : o 700000 
193 [EFF-CP Rack (ubcontractor] Toolis 7.00000 7.00000 : : T o 700000 
194 [ETP1-P/ETP2-P / Spare (Subcontractor) 100[Ls 7,000.00 '7,000.00 - - - 03| 7,000.00 

195 [NPW-p (subcontractor] Too[is 500000 400000 = = 1o 400000 
hiorine Gontract Chamber, e Trarsfer Staion & NPW Sttion - Povier & Grounding Eectcal Subcontractr] Subtota] 000000 

Chiorine Contract Chamber, Effluent Transfer Station & NPW Station - Instrumentation, Lighting, LV Plan Electrical (Subcontractor) 

19 _[FOA Swich Gubcontractor) T00]is 500000 500000 = = 19 500000 
157 |Froat Suich Gubcontractor] Too[is 5.00000 500000 = = o 5.00000 
98 [Pressure Switch Subcontraciar Too[is 5.00000 500000 : : o 500000 
199 [Stanchion Lght Fitre Gubcontacior] Toolis 200000 200000 : : T o 200000 
1100 |G Receptacle Gubcontroctor 0[5 7.00000 7,00000 = = o 7,00000 
1101 [Flow ngicator ubcontractor) Too[is 5.00000 500000 = = o 500000 
102 |Vioto Space Heater Subcontracior] Too[is 6.00000 500000 : : o 500000 
1103 [Votor Temp Switch tSubcontractor) Toolis 5.00000 500000 : : T o 500000 
1104 _|NPW-DIO / FIT-AIO / LV2-15 / LV2-11,13 (Subcontractor) 100[Ls 9,000.00 '9,000.00 - - - 03| 9,000.00 

1105 _[LV2-21/LV2-17,19 / ETP-AIO / ETP-DIO (Subcontractor) 100[Ls 9,000.00 '9,000.00 - - - 03| 9,000.00 

1106 [ETPLAIO /ETP2-AI0/ IC Spare (Subcontractor) 100[05 7,00000 7,000.00 = = = 0| 7,000.00 
‘orie Contract Chamber, et Transer Sation & NPW Sttion - nsrumentation, Lgnting, LV Plan Eleciical (Subcontractor Subtota 7500000 

[Secondary GarferSte Work 
T107_Survey and taking To0]is 25000 250000 00 = 250000 250000 _100% = 
L1108 [Clear ana Grub Area Too[is 15,000.00 1500000 o0 : 1500000 15,00000] 1004 E 
T100[Excavation s Required Toolis 5000000 5000000 : : T o S000000 
1110 [subgrade Preparaton 0[5 17,500.00 17,50000 = = o 17,500.00 
111 [instal Importes Nierias to Specified Density Too[is 7500000 500000 = = 1o 2500000 

Secondary Garirer-Sie Work Subtotal 92,50000 
[Secondary Garfer-Conerete 

T112_[Hectial Foundetion Rovgh To0]s 500000 500000 = = 19 500000 
1115 [Wiechanical Founcation Rougi Too[is 7500000 2500000 = = o 2500000 
L1136 [orfier Foundation - Form Work Toolis 7000000 7000000 = = T 7000000 

£1CDC C-620 Contractor's ppicaion for Payment 
Unitprice (c) 2018 NationalSociey o Professiona Engineersfor EICDC. Allights reserved. sor1a



Progress Estimate - Unit Price Work 

14 
Contractor's Application for Payment 

Travis County WOID Poin Venture Ouner's Projectio.: 701023300 
Teiyro Engincer Project No.: TRAV-0250002 
Hssodated Construction Partners, 1d Contractors Projct No.: AP 1607 
015 MeD WWTP 
Wastewater Treatment Plant Improvements 

[Appication o.: 04 Application Perod: From o024 B o294 Applcation Dates___02/29/24 
& 5 < T o [ & T G [ W I T T ] « T W W 

Contradtnformation Work Completed 
WorkCompleted | 3%of 

Estimated . Value of Work Materias | anaMateriais | Value of 
Vatue ot iditem | Quanciy | QRPIYFON | compiereamiis | Y240 WOKTO | cumentiystored | tored toDate | ttem | Balance to Finish 

Bid ftem Unit Price (CXE) Incorporated in | PTeVioU Estimate {notin G) +1+K) ®/R (F-1) 
No.. Description Item Quantity Units. 5) 5) the Work_ 8) ) 6 ) 
T35 _Clarfie Founcation - eel Reinforcement stafation 0[5 2500000 2500000 = = T o 2500000 
T 116 [GerfierFouncation - Ready M Placement Too[is 7500000 500000 : : T 500000 
1117 _|Clarifier Foundation - Strip/Clean/Finalize 100[5 5,00000 5,00000 = = = %) 5,000.00 
1116 _[Gorfier Vertce Wal—Form Wiork 0[5 900000 000,00 = = o 9,000.00 
115 [ Gorfier Vertcl ial~Steel Reinforcement nstaaton Too[is 5000000 5000000 = = T o 50000.00 
120 [Glorfie Vertcl Wals—Ready i Placement Too[is 75,0000 7500000 : : T 75000.00 
1.121 | Clarifier Vertical Walls - Strip/Clean/Finalize 1001 5,000.00 5,000.00 - - - 0%| 5,000.00 
1122 [Garfier - Grout mstatation 0[5 7500000 7500000 = = o 25000.00 
1125 {6 Tele Vaive Foundation -Form Work Too[is 1500000 1500000 = = T o 1500000 
T 124 [RAS Tele Valve Foundation Steel Reinforement nsafaion Too[is 17,5000 17,500.00 : : o 17,500.00 
125 [RAS Tele Vlve Foundation ~Ready i Pacement Toolis 1250000 1250000 : : T o 1250000 
1126 _|RASTele Valve Foundation - Strip/Clean/Finalize 100[Ls 5,000.00 5,000.00 - - - 0%| 5,000.00 

1127 [RAS Tele Vlve Wals - Form Work Too[is 5500000 3500000 = = o 35000,00 
128 [RAS Tele Valve Walls - Steel Reiforcement rstalation Too[is 7500000 2500000 : : o 25000.00 
120 (RS Tele Valve Walls - Ready-Mix Placement Toolis 5000000 3000000 : : T o 30,000.00 
1130 _|RAS Tele Valve Walls - Strip/Clean/Finalize 100[Ls 15,000.00 15,000.00 - - - 03| 15,000.00 

T151_[WAS Vaive Vaut instaation Too[is 750,00 4750000 = = T 7,500.00 
Secondary Clarfer- Goncrete Subtotal| 12,5000 

[Secondary Garfer-Mechanicalnstaiaion 
T152_[Clrfier Euipment nstaltion T To0]s T 20500000] 20500000 T T = =i T B I ) 
1133 [submersible Pump instatation T Too[is [ sowo] _ so00] I I = = 1o 2500000 

Sccondary Garifer - Miechanica nstaltion Subtota] 230,000 
[Secondary Clarfier-Misceamous Metas 

1154 _[Stais, Platorms,Handrai & Grating nstafation To0]s 7500000 500000 = = 19 500000 
1155 _[Renorai nstaations Too[is 1250000 12,5000 = = o 12,500.00 
T136_[Offet Operator and Wheelmstaiation Toolis 1250000 1250000 = = T 1250000 

Secondary Grirer - Wiscelancois Vietals Subtotal 5000000 
[Secondary Garfer - Eiectrical & instumentation Subcontractor] 

157 _[Ungerground - Duct Bank€ (subcontractor] To0]is 55,034.00 55,0400 = = 10 55,034.00 
138 [Stanchion Lght Fxture (Subcontractor] Too[is 15,000.00 1500000 : : o 15,000.00 
T130[Receptacie nstall Subcontractor] Toolis 5.00000 500000 : : T o 500000 
1120 [Swich @ Bottom Starwel (Subcontractor] 0[5 5.00000 300000 = = o 300000 
141 [Cerfie ControlPanel (subcontractor) Too[is T5.000.00 1500000 = = o 1500000 
1142 _|HOA Switch/Run Light (WAS J-Box) (Subcontractor) 100[05 3,00000 3,00000 = = = 0% 3,000.00 
143 [Float Swich Gubcontractor) Toolis 500000 500000 : : T o 500000 
T84 [Castin-Concrete -ox Gubcontraciar To0]s 7.00000 7,00000 = = o 7,00000 
Ly [ 00 AP0 WASTE o WG T Toolis o000 e - - T o e 

1185 |RASAIO / LV2-37 Subcontractor] 100[5 500000 500000 = = = 0% 5,00000 
1.147 _|CFR-DIO / CFR-P (Subcontractor) 100[Ls 5,000.00 5,000.00 - - - 03| 5,000.00 

1148 [LV2-23,25 / WAS-AIO /LV2-33 (Subcontractor) 100[Ls 5,000.00 5,000.00 - - - 03| 5,000.00 
Secondary Clarfer - Eiecial & nstrumentation (Subcontractor Subtota] 133,034.00 

[MH & Yard Piping Installation 

38 [ CL- instatation To0]s 5500000 3500000 = = 19 3500000 
150 _[6"Droin Piing Instalation Too[is 15,000.00 1500000 = = o 1500000 
151 |8 Force Main o Readworks Piping mstafation Too[is 15,000.00 1500000 : : 500060 So0000] 33| 1000000 
152 |67 EMuent From FiltersPiping nstalation Toolis 15,000.00 1500000 : : T o 15,000.00 
1153 {6 nfluen From Fikers Pping Instafation 0[5 T5,000.00 1500000 = = o 15,000.00 
T.154_[Pnt Sewer C" iping nstalation Too[is 1250000 1250000 = = o 12,500.00 
1155 |V A2 - Instaltion Too[is 55.000.00 3500000 : : o 3500000 
1156 [V A2-A3 - Plant Sewer Toolis 1250000 1250000 = = T o 1250000 

£1CDC C-620 Contractor's ppicaion for Payment 
Unitprice (c) 2018 NationalSociey o Professiona Engineersfor EICDC. Allights reserved. s or1a



Progress Estimate - Unit Price Work 

14 
Contractor's Application for Payment 

Travis County WOID Poin Venture Ouner's ProjectNo.: 701023300 
Teiyro Engincer Project No.: TRAV-0250002 
Hssodated Construction Partners, 1d Contractors Project No.: AP 1607 
015 MeD WWTP 
Wastewater Treatment Plant Improvements 

[Appication o.: 04 ApplicationPeriod:  From _02/01/24 B o294 Applcation Dates___02/29/24 
& 5 < TR — G < T T ] « T W W 

Contradtnformation Work Completed 
Work Completed | %of 

Estimated . Value of Work Materias | anaMateriais | Value of 
Vatue ot iditem | Quanciy | QRPIYFON | compiereamiis | Y240 WOKTO | cumentiystored | tored toDate | ttem | Balance to Finish 

Bid ftem Unit Price (CXE) Incorporated in | PTeVioU Estimate {notin G) +1+K) ®/R (F-1) 
No.. Description Item Quantity Units. 5) 5) the Work_ 8) ) 6 ) 

T157_[Wri A3 - instatation 0[5 35,0000 3500000 = = T o 3500000 
L1568 [# PVC ressure Sewer Piping nstafation Too[is 1500000 15,000.00 : : ol 15,00000 
150 [V A3 -4~ lant Sevier A" Piping Instaftion Toolis 1500000 1500000 : : ol 15,00000 
1160 [N Ad - instaration 0[5 55,0000 3500000 = = o 35000,00 
161 [V A2 A1-lant Seier A" Pigig istafation Too[is 1500000 1500000 = = T o 1500000 
Ti62 [ AL Insalation Too[is 5500000 3500000 : : ol 3500000 
L1635 [ B2~ Intalaion Toolis 3500000 3500000 : : ol 3500000 
T 164 [a" SCUM Piping Instalaion 0[5 7,50000 7,50000 = = o 750000 
165 [10" nfuent Fiping nstalaton Too[is 2000000 7,00000 = = T o 20,000.00 
166 [ A1-B1- Plant Sevier 8" Ppig rstalation Too[is 15,0000 1500000 : : ol 15,00000 
T167 [ 81 Tntalation Toolis 5500000 3500000 : : o 3500000 
168 6" RAS iping Instaltion 0[5 15,0000 15,000.00 = = o 15,000.00 
165 | 61 2 Piping nstalton Too[is 1500000 15,000.00 = = o 15,000.00 
T170_ [ 52 insiatation Toolis 55,0000 3500000 = = o 3500000 

i & Yard Pipng nstalaton Subtoral477,500.00 
[GhemicalFeed Bulding - e Work 
T171_survey and Staking 0015 250000 250000 00 = 250000 250000 1009 = 
T172[Gleorand Grub Aves Too[is 2,50000 250000 o0 : 250000 250000] 1003 B 
T173[Excavation s Required Toolis 500000 4500000 : : o 500000 
T 17 [subgrace Preparation 0[5 17,500.00 17,500.00 = = o 17,500.00 
T.175 _[install I mportes Nierias to Specified Density o015 250000 250000 = = o 250000 

hemica Feed Buing - Ste Work subtota] 5500000 
[ChemicalFeed Buding Conrete 

176 _[Foundation-Form Work To0]s 250000 250000 = = 19 250000 
1177 _[Foundation~Steel Reinforcement nsaliation Too[is 500000 500000 = = o 500000 
178 [Foundation ~Ready Vi Placement Too[is 1000000 000000 : : o Too0000 
1179 _|Foundation - Strip/Clean/Finalize 100[05 2,50000 2,50000 = = = 03 2,500.00 

Ghemical Fecd Buling -Concrete Subtota 2,00000 
(Chemical Feed Buiding - VU 

L180_[CMU Block nstalston Too]is 5750000 3750000 = = T on 3750000 
161 fisultion nstalaton Toolis 1250000 1250000 : : o 12,500 00 
1162 _[Concree RoorForm Work 0[5 500000 500000 = = o 500000 
1185 _[Concrte RoorRenforcement nstaation Too[is 500000 500000 = = o 500000 
164 [Concrte RoofReady i lacement Too[is 1000000 1000000 : : o Too0000 
1.185 | Concrete Roof Strip/Clean Finalize 100[Ls 5,000.00 5,000.00 - - - 0% 5,000.00 
1186 _[FRP Doorinstalation 0[5 12,500.00 12,5000 = = o 12,500.00 
167 [Sodium Fypochlorite Equipment nstafation Too[is 10500000 105,00000 = = o isoow 
T185 [Ar Compressor staltion Toolis 1250000 1250000 = = o 12,5000 

hemiclFeed Bulding G U Subtoral] 25,0000 
[Ghemica Feed Bulding - BectAca & instrumenation (Subeontractor 

185 _[Ungerground - Duct Bank  (subcontractor) To0]is 1622500 1622600 = = 10 1622600 
1150 [Grounding (ssbcontracior] Too[is 15.000.00 1500000 : : o 1500000 
1191 _|Light/Vent Switch Subcontractor] 100[5 5,00000 5,00000 = = = 03 5,000.00 
152 Ui Focres (subcontracton) 0[5 T2,000.00 200000 = = o 200000 
1193 _|CFP-AIO / CFP-DIO / C-CP-DIO / IC-Spare (Subcontractor) 100[Ls 4,500.00 4,500.00 - - - 03| 4,500.00 

1194 | AC-CP-P /P- Spare (Subcontractor) 100]1s 3,583.00 3,583.00 - - - 0% 3,583.00 

1195 |LV2-14,16 /1V2-10,12 ] LV2-18 (subcontractor] 100[5 2,50000 2,50000 = = = 03 4,500.00 
1196 [1v2-24 /1v2-2,4 / LV2-6,8 (Subcontractor) 100]Ls 4,500.00 4,500.00 - - - 03| 4,500.00 

“Ghemical Feed Bulding - leciial & Instrumentation (Subcontractor) Subtota 530900 
[WWTP Gt Station - Shte Work 

£1CDC C-620 Contractor's ppicaion for Payment 
Unitprice (c) 2018 NationalSociey o Professiona Engineersfor EICDC. Allights reserved. §or1a



Progress Estimate - Unit Price Work 

14 
Contractor's Application for Payment 

Travis County WOID Poin Venture Owner's Projectio.: 701023300 
Teiyro Engincer Project No.: TRAV-0250002 
Hssodated Construction Partners, 1d Contractors Projct No.: AP 1607 
015 MeD WWTP 
Wastewater Treatment Plant Improvements 

[Appicaion o 04 Aoplcationperod;  From _02/01/24 © ous/24 Application Dates__02/29/24 
& 5 T T o [ & [ ¥ [T T ] « T W W 

Contradtnformation Work Complted 
Work Completed | %o 

Estimated . Value of Work Materias | anaMateriais | Value of 
Vatue ot iditem | Quanciy | QRPIYFON | compiereamiis | Y240 WOKTO | cumentiystored | tored toDate | ttem | Balance to Finish 

Bid ftem Unit Price (CXE) Incorporated in | PTeVioU Estimate {notin G) +1+K) ®/R (F-1) 
No.. Description Item Quantity Units. 5) 8) the Work_ 8) ) 6 ) 
157 survey and Saking 0[5 2,50000 250000 o0 = 250000 250000] 100 = 
Tis8 [GearanaGrub Aves 005 5 00000 500000 : = T o 500000 
T 190 [Excavation s Required 1001 T5200000] Ts2.00000 : : T o] 2000w 
1200 [subgrace reparation 0[5 1550000 1550000 = = o 1550000 
1201 [install I mportes Nierias o Specified Density Too[is 7500000 500000 = = T o 25000.00 

TP Lt Station - Site Work Subtota| 19750000 
VWP it Station - Concrete 

202 _[Bectical Foundetion Rovgh To0]s 500000 500000 = = 1o 500000 
1203 [Wiechanical Founcation Rough Too[is 17,0000 17,000.00 = = 255045 25508514 18,449,354 
204 [Foundation-Form Work 005 T5,00000 15,000.00 : : o 15,000.00 
205 [Foundation ~Steel Reiforcement nstaliation 1001 15,00000 15,0000 : : T o 15,000.00 
1205 _[Foundation ~Ready Vi Placement 0[5 1000000 1000000 = = o 1000000 
1207 _|Foundation - Strip/Clean/Finalize 100[Ls 5,000.00 5,000.00 - - - 0%| 5,000.00 
208 [Vertica Wals - Form Wiork 005 3000000 3000000 : : o 30,000.00 
200 [Vertcal Wals SteelReiforcement rstaation 1001 15,00000 1500000 : : T o 1500000 
210 [Vertice Wals Ry N Placement 0[5 7500000 2500000 = = o 25000.00 
1211 _|Vertical Walls - Strip/Clean/Finalize 100[Ls 50,000.00 50,000.00 - - - 03| 50,000.00 

21> [Topping Siab~Formuork 005 500000 500000 : : o 5.00000 
215 [Topping Siab~Steel Renforcement insaation 1001 5.00000 500000 : : T o 5.00000 
1214 [Topping Siab~ReadyMix Placement 0[5 500000 500000 = = o 5.00000 
1.215 _|Topping Slab - Strip/Clean Finalize 100[Ls 2,500.00 2,500.00 - - - 03| 2,500.00 
216 [Vaive Vaultistaition 005 75,000.00 7500000 : : o 7500000 
217 [Drwvewiay~Formviork 1001 75,00000 2500000 : : T o 2500000 
1216 _[Drwvewiay ~Steel Reinforcement insalaion 0[5 20,000.00 200000 = = o 20,000.00 
1215 [Drivewtay~Ready-Mi Pacement Too[is 7500000 2500000 = = o 500000 
1220 |Driveway - Strip/Clean fFinaize 100[05 5,500.00 5,50000 = = = 0 5,500.00 

WTP G Staton -Concrete Subtota|  362,44954 
VWP it Station - Mechanicalinstliations 

221 _[submersible Pumps Instaltion and Appurtenances To0]is 20000000] 20000000 = = T o woow 
222 |ViechanicalPiping Istatation (Pipe, Vaives, Fittngs, Eic] Too[is 55.000.00 3500000 : : o 3500000 
223 [Contings (ncuses Labeling and Tagsing] Toolis 45000.00 4500000 = = T o 4500000 

WP L Staton~ Mechanial intaatins Subtora___280,000.00 
[WWTP it Station - Miscelancous Mietais 

222 _[2Ton i Crane nsataton T T T o000  sp00] T T = =i T T o 500000 
1225 [Supports and Accesories T 00 [ soo00] 500000 | I = -1 T o 500000 

TP Lt Station Wiscelaneous Metals Subtoa] 5000000 
[WWTP it Station ~Efectrcal & instrumentation (Subcontractor) 

226 _[Underground -Duct Bank  (subcontrctor] Too]is 852200 852200 = = T o 52200 
227 [Underground - Eleciical Manhore Package (Subcontracor] Toolis T0121400]101.21800 : : T o e 
1226 _[Ungerground~Hectrica Manhole nsal (Subcontractor] 0[5 15,000.00 1500000 = = o 15,000.00 
1225 | Becrical Buiing Grouning Gubeontracor] Too[is 500000 4500000 = = o 500000 
1230 _[LSP3-P /LSP3-DIO (Subcontractor) 100]1s 4,500.00 4,500.00 - - - 0% 4,500.00 

1231 | SP2-P /LSP2-DIO (Subcontractor] 100[5 2,50000 2,50000 = = = 03 4,500.00 
1232 _[LSP1-P / LSP1-DIO (Subcontractor) 100[Ls 4,500.00 4,500.00 - - - 03| 4,500.00 

1233 |LV2-1,3 /LSH-P (Subcontractor) 100[Ls 4,500.00 4,500.00 - - - 03| 4,500.00 

234 [Stanchion Lght Fxture (Subcontracior] Too[is T5,000.00 500000 : : o T5,000.00 
1235 [Receptacle nstll (ubcontractor] Toolis 7.00000 7.00000 : : T o 7.00000 
1236 _[3P30A Diconnect (Subcontractor 0[5 500000 500000 = = o 500000 
1257 [swich Key Note 11 (subcontrcror] Too[is 5,00000 300000 = = o 300000 
238 |1 Juncion Box (Subcontracton) Toolis 200000 200000 = = T 200000 

£XCDC €620 Contractor's Appicaion for Payment 
Unitprice (c) 2018 NationalSociey o Professiona Engineersfor EICDC. Allights reserved. 7ot



Progress Estimate - Unit Price Work 

14 
Contractor's Application for Payment 

Travis County WOID Poin Venture Ouner's ProjectNo.: 701023300 
Teiyro Engincer Project No.: TRAV-0250002 
Hssodated Construction Partners, 1d Contractors Project No.: AP 1607 
015 MeD WWTP 
Wastewater Treatment Plant Improvements 

[Appication o.: 04 ApplicationPeriod:  From _02/01/24 B o294 Applcation Dates___02/29/24 
& 5 < o [ [T T T ] « T W W 

Contradtnformation Work Completed 
Work Completed | %of 

Estimated . Value of Work Materias | anaMateriais | Value of 
Vatue ot iditem | Quanciy | QRPIYFON | compiereamiis | Y240 WOKTO | cumentiystored | tored toDate | ttem | Balance to Finish 

Bid ftem Unit Price (CXE) Incorporated in | PTeVioU Estimate {notin G) +1+K) ®/R (F-1) 
No.. Description Item Quantity Units. 5) 8) the Work_ 8) ) 6 ) 
1235 _[Float Swich Gubconracior) 0[5 500000 500000 = = T o 5.00000 
1220 [FOA Switch/fun Light (L5 503 Subcontracir] Too[is 5.00000 500000 : : T 5.00000 
221 [Wet Wel Rack (Subcontracior] Toolis 1500000 15,000.00 : : T o 1500000 
1242 _|PWR/Sensor Cable Install (Subcontractor) 100[Ls 6,000.00 6,000.00 - - - 0%| 6,000.00 

1245 _[LVL Trans Cable nstal Subcontractor) Too[is 6.00000 500000 = = T o 500000 
28 [[VL Trans nstall Gubcortractor] Toolis 15,0000 T5,000.00 = = T o 15,000.00 

VIWTP Ui Station - Flectical & nstrumentation (Subcontractor Subtota] 364,736.00 
[Existing Administrative Building Improveme nts - Demolition 

T.245_[Miain Disconnect Sahagea) To0]is 250000 250000 = = T o 250000 
286 {Auromatic Transfer Switch (Shvaged] Too[is 2,50000 72,5000 : : T 2,50000 
1247 [T30KW Generstor Gahvged & Relocated] Toolis 1000000 10000.00 : : T o 10000.00 
1248 _[Supply Fan & Generator Exhaust Louver oo 500000 500000 = = 1o 500000 

ising Administrative BUIding Improvemens -Demoition Subtotal 2000000 
|Existing Administrative Building Improvements - Electrical (Subcontractor) 

1285 _[Geor Padkage (subcontrocor] Too]s Te267999]  Tonerons = = T o teenm 
1.250_[Underground - Duct Bank A (Subcontractar 0[5 9,485.00 9,485 00 = = o 9,485.00 
251 [Undersround - Duct Bank Senice (Subcontractor Too[is 18,7600 18,760.00 = = o 18,760.00 
1257 [Grounding (Ssbcontracior) Too[is 1500000 1500000 : : o 1500000 
253 [B3CP/ BACP Gubcontractor Toolis 435000 425000 : : T o 45000 
254 Jowich Roof (subcontractor) 0[5 1,50000 1,500 = = o 1,50000 
1255 [Receptacie nsall (ubcontractor] Too[is 6.00000 500000 = = o 500000 
256 Ui Fotures (Subcontracton) Too[is 15,000.00 15,000.00 : : o 15,000.00 
1257 |ATS-MCC2/MCC2-MCCT (Subcontractor] 100[5 2.25000 225000 = = = 03 4,25000 
1.258 _[B4CP-P / B3CP-P (Subcontractor) 100[Ls 6,000.00 6,000.00 - - - 03| 6,000.00 

1259 _|B4-P /B3-P (Subcontractor) 100[Ls 6,000.00 6,000.00 - - - 03| 6,000.00 
0 T:uc;:’lz;:rcywu TMCCI-DI0 /MICC2-DI0/ MCCZAID ool 700000 P ) ) ) ol P 

1261 (LV2-20,22 /LV2-26 /LV2-30,32 / LV2-36,38 (Subcontractor) 100|Ls 6,000.00 6,000.00 - - - 0% 6,000.00 

262 [V Spit Disconnect Gubcontractor Too[is 50000 400000 - - o 400000 
Eting Adminstratie Bulcing Improvements - Eectical Subcontractor Subtota305,928.99 

(21 MG GST improvements 
T263_[pressure Washing Tank To0]s 5500000 3500000 = = 1% 3500000 
1264 [On-Sie nsalaton of Geodesic Dome Next to Exiting GST 10015 6250000 250000 - - o 250000 
265 _|Uiting and Seing of GeodesicDome I o000 00000 = = o= 0000 
1266 _[Access Ratch nstaition Too[is 500000 500000 = = o 500000 
T267_[Fondrai nstallations Too[is 350000 350000 : : o 350000 
266 [Lodger Pitiorm Instalation Toolis 25000 250000 = = T o 250000 

Z1MIG GST improvements Subtotal____123,50000 
(Generator-Sie Work 

126 [survey and Staking Too]is 75000 75000 = = T o 75000 
1270 [Gleorand Grub Aves Toolis Tas000 Tas000 : : T o 25000 
T.271_[Excavation as Required 0[5 500000 500000 = = o 500000 
1272 [subgrace Preparation Too[is 1000000 1000000 = = o 1000000 
273 finstll i mported Nisteria to Speciied Density Toolis 5,0000 300000 = = o 300000 

‘Generator - Site Work Subtotal] 2000000 
[Generator-Conerete 

1274 _[Foundation~Form Work To0]is 500000 500000 = = 10 500000 
L1275 [Foundation-SteelReforcement rstalation Too[is 750000 7,50000 : : o 750000 
76 [Foundation ~Ready i Placement Toolis 550000 350000 = = T o 350000 

£1CDC C-620 Contractor's ppicaion for Payment 
Unitprice (c) 2018 NationalSociey o Professiona Engineersfor EICDC. Allights reserved. soria



Progress Estimate - Unit Price Work 

14 
Contractor's Application for Payment 

Travis County WOID Poin Venture Ouner's Projectio.: 701023300 
Teiyro Engincer Project No.: TRAV-0250002 
Hssodated Construction Partners, 1d Contractors Projct No.: AP 1607 
015 MeD WWTP 
Wastewater Treatment Plant Improvements 

[Appication o.: 04 Application Perod: From o024 B o294 Applcation Dates___02/29/24 
& 5 < T o [ & T G [ W I T T ] « T W W 

Contradtnformation Work Completed 
WorkCompleted | 3%of 

Estimated . Value of Work Materias | anaMateriais | Value of 
Vatue ot iditem | Quanciy | QRPIYFON | compiereamiis | Y240 WOKTO | cumentiystored | tored toDate | ttem | Balance to Finish 

Bid ftem Unit Price (CXE) Incorporated in | PTeVioU Estimate {notin G) +1+K) ®/R (F-1) 
No.. Description Item Quantity Units. 5) 8) the Work_ 8) ) 6 ) 
1.277_|Foundation - Strip/Clean/Finalize 100 LS 4,000.00 4,000.00 - - - 0%| 4,000.00 

Generator~Concrete Subtota 2,00000 
Generator/ ATS Electrical Installations (Subcontractor) 

T.276 _[Uncerground - Duct Bank Generator (Subcontractor] To0]s 908000 908000 = = 1o 508000 
1275 nstall 130/ Generatr (Subcontracton) Too[is 3100000 41,0000 = = T o 4100000 
280 nstall 600AATS (Subcontracton) Toolis 35,0000 3500000 = = T o 3500000 

Generator ATS Eeciial sl atons (Subcontractor) Subtota 5508000 
[Facility Instrumentation & Controls (Subcontractor) 

1.281 _|System Design and Engineering (Subcontractor) 100]Ls 90,000.00 90,000.00 - - - 0% 90,000.00 
282 nitll SubmittalPackage (Subcontractor] Too[is 6000000 50,000.00 : : T 50,000,00 
1283 [PIT601/PIT 602 (Subcontractor) 100[Ls 20,000.00 20,000.00 - - - 0%| 20,000.00 
1284 |LT100/ LT431 (Subcontractor) 100[Ls 20,000.00 20,000.00 - - - 0%| 20,000.00 

1285 |LE/LIT-601/ FE/FIT-501 (Subcontractor) 100[Ls 20,000.00 20,000.00 - - - 0%| 20,000.00 
286 [Leve Float Swiches (Subcontractor) Too[is 000000 2000000 : : T 20,000.00 
1287 _|PS1-501/PS2-501 (Subcontractor] 100[5 20,00000 20,000.00 = = = %) 20,000.00 
1288 _|FE/FIT-420 (Subcontractor) 100[Ls 20,000.00 20,000.00 - - - 03| 20,000.00 

1285 _[FT-440 (subcontractor] Too[is 20,0000 200000 = = o 2,000.00 
1290 |AIT-310/DO-310 (Subcontractor) 100]Ls 20,000.00 20,000.00 - - - 0% 20,000.00 

251 [SCADA ControlPanel (Subcontractor] Toolis 2000000 2000000 : : T o 20,000.00 
1252 _[Spare Pars Gubcontractor] 0[5 5000000 30,000.00 = = o 30,000.00 
1253 it Acceptance Testing Subcontractor] Too[is 40,000.00 40,000.00 = = o 40,000.00 
1254 [Tesing subcontroctor) Toolis 553000 593000 = = T o 553000 

ety Insrumentatin & Controfs (Subcontracton) Subtotal| 405,83000 
Facility Start-Up 

1295 _[pre-Demonstration Testng To0]is 250000 250000 = = 10 250000 
256 [Demostration Tesing Too[is 550000 350000 : : o 350000 
1297 [Training Toolis 5.00000 300000 = = T o 300000 

Faciy StartUp Subtota 900000 
[Sudge Holding Basin Improvements -Ste Work 

1.5 _[survey and Saking Too]is L5000 150000 = = T o 150000 
290 [Gearana Grub Aves Toolis 2.50000 250000 : : T o 250000 
1300 _[Excavation as Required 0[5 55,000.00 3500000 = = o 3500000 
1301 [subgrace Preparation Too[is 7500000 2500000 = = o 2500000 
1302 finstll i mported Nisteriak t Speciied Density Toolis 7000000 2000000 = = o 2000000 

Siudse Fotding Badn Improvements S Work Subtota 3400000 
[Sudge Holding Basin mprovements - Conrete 

1303 _[Foundation-Form Work To0]is 500000 500000 = = 10 500000 
304 [Foundation -Steel Reinforcement nstlistion Too[is 750000 7,50000 : : o 7,50000 
1305 _[Foundation ~Ready i Placement Toolis 1250000 1250000 : : T o 1250000 
1306 | Foundation - Strip/Clean/Finalize 100]Ls 5,000.00 5,000.00 - - - 03| 5,000.00 

Siuiee Foking Basin Improvements - Concrete Subtota 3000000 
Siudie Holding Basi Improvements - echanica nsallation 

1.307_[Blowers Intalaion Too]s 7700000 7700000 = = T o 1w 
1308 [heration Equipment Installaton 0[5 90,000.00 ,00000 = = o 90,000.00 
1305 _[Wiechanical Piging Instatation (Ppe, Vaivs, itngs, Eic] Too[is 7500000 2500000 = = o 2500000 
310 [Contings (ncuges Labefing and Tagsing] Toolis 300000 300000 = = T o 00000 

Siudae Holding Basin Improvements - Miechanical nsaliation Subtotal| _300,00000 
[STudge Rolding Basi improvements - Wisceliancous Metas 

L311_[Ganopy nstalaton T To0]is T soww]  z000] T T = =i T T o soww 
1312 [Ppe Supports | Toolis [ Ss00000] 500000 ] I I = -1 I o 1500000 

£XCDC C620 Contractor's Appication for Payment 
Unitprice (c) 2018 NationalSociey o Professiona Engineersfor EICDC. Allights reserved. 90r1a



14 
Progress Estimate - Unit Price Work Contractor’s Application for Payment 

Travis County WCID Point Venture Ouner's ProjectNo.: 701023300 
Teiyro Engincer Project No.: TRAVI-023-0002 
ssociated Construction Parthers, 1. Contractor's roject No.: AP 1607 
015 oD wwP 
Wastewater Treatment Pant Improvements 

[Appication o.: 04 Application Perod: From o024 B o294 Applcation Dates___02/29/24 
& 5 < T o [ & T G [ W I T [ ] 3 T " n 

Contractinformation Work Completed 
Work Completed | %of 

Estimated . Value of Work Materials | and Materals | Value of 
Value o Biditem | quandty | QEMEYHOM | compreteatnis | V¥ WK T® | curentiystored | stored toDate | ftem | Balanceto Finish 

Bid ftem Unit Price (CXE) Incorporated in | PTeVioU Estimate {notin G) +1+K) ®/R (F-1) 
No.. Description Item Quantity Units. 8) 8) the Work_ 8) ) 6 ) 

Sludge Rolding Basin Improvements - Miscelaneous Metals Subtora] 4000000 
[Studge Holding Basin Improvements - Fectrial 

1313_[Conduitnstalations Too]s 500000 500000 = z T o 500000 
1514 [Control Panel nstalaions T00[ 15 750000 750000 : : o 750000 
1515_[Wires and Cables 100[15 250000 250000 : : _ox 250000 
1316 |Ughing rstataion Too[is 500000 500000 : : o« 5,00000 
1317_[Instrumentaton istaftion Toolis 5.00000 500000 = : T o« 5,00000 

Siuage Rolding Basin Improvements Electrcal Subtotal 7500000 
(Sludge Holding Basin Improvements - Facility Start-Up 

318 _[Punchis, Ste Gean-Up, and Restoration T ool [ s500000] 500000 = = T o 1500000 
Sludge Rolding Basi Improvements Facilty StartUp Subtora___15,000.00 

[Whispering Hollow Lift Station 

Whispering Hollow Lift Station - Bypass Set-Up. 
1319 _[Subsurtace Utit investgation Too]is 7500000 7500000 = z T o 2500000 
1320 _[Relocate bisting Lt Station Control Panel  Necessary Toolis 2500000 7500000 : : T o« 2500000 
1321 _[instal 2" Temporary Bypess 0] 15 55,0000 3500000 : = 1o 3500000 

Vihispering Holow Lt Staton - ypass Se-Up Subtotal 5500000 
\Whispering Hollow Lift Station - Demolition 

1322 [Fauipment Voutt Too]s 250000 250000 = z T o 7250000 
1525 [ biting Bulding T00[ 15 2200000 2200000 : : o 22,0000 
1524 | Wooden Fence 100[15 1750000 17,500.00 z z T _ox 17,50000 

Whispering Fllow Lt Station-Demofiion Subtota] 5200000 
Whispering Hollow Lift Station - Site Work 

1325 _[survey and Saking To0[1s 250000 250000 B B 1o 250000 
1525 [Clear and Grub Area 100[15 250000 250000 : : _ox 250000 
1327 _|xcavation & Required Too[is 5000000 50000.00 : : o« 5000000 
1328 |subgrace Preparaton Toolis 3000000 3000000 z z T o« 30,0000 
1529 [Intall Importea Materiak to Speciied benity 0] 15 35,0000 35,00000 : : T o 35000.00 

Whispering Follow Lit Sation Site Work Subtotal] 120,000 
\Whispering Hollow Lift Station - Wet Well & Valve Installation 

1.330_|Valve Vaultand We Vel incalaton Too]s 5500000 5500000 = z T o 5500000 
1331_[DavitCrane Intaltion T00[ 15 25,0000 25,0000 : : o 25,000.00 
1332_[submersile Pumps and Assodired Accessories Insalation 100[15 0,00000 50,000.00 : : T o 0,000.00 
1333 | MechanicalPping Instalaion (Ppe, Valves, Ftings, Eic] Too[is 5000000 3000000 : : o« 30,000.00 
1334 | Miscellaneous Metals nstallations Toolis 1000000 1000000 = = T o 10,000.00 

Whispering Fllow Lt Station -Wet Well & Valve nstaftion Subtotal]___230,00000 
Whispering Hollow Lift Station - Electrical 

1335 _[biting Control Panel nstaltion Too]is 1000000 1000000 = z T oo 1000000 
1,336 | sting Telephone Panel inscalaton Toolis 1500000 15,000.00 : z T o 15,000.00 
1537 _[Duct Bank Inscalation T00[ 15 2000000 20,0000 : : o 20,000.00 
1336 [Grounding and Bonding 100[15 15,0000 15,000.00 : : o 500000 
330 [Condui, Boxes, and Fitings stalation Too[is 500000 500000 : : T ow 500000 
1340 [Wires and Cables Toolis 7500000 7500000 : z T o 25,000 00 
1541 [nstruments 0] 15 25,000.00 25,0000 : : 1o 25,000.00 

Whispering Follow Lt Staton - Electrical Subtotall___153,000.00 
Whispering Hollow Lift Station - Start-Up and Testing_ 
3% _[Contractor stan-Up ana Testing Too]s 500000 500000 = z T o 500000 
1545 _[Demonstration Testing T00[ 15 5,000.00 500000 : : o 500000 
1544 Yord Piping nstalations to New Wt Well 100[15 15,000.00 15,00000 : : o 1500000 
1345 | Commission New Ve Wel Toolis 5.00000 500000 = = 1o 5,00000 

EICDC C-620 Contractor's Application for Payment 
UnitPrice () 2018 National Society of Professional Engineers for EICOC. Allights reserved. 100714



Progress Estimate - Unit Price Work 

14 
Contractor's Application for Payment 
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Bid ftem Unit Price (CXE) Incorporated in Estimate {notin G) +1+K) ®/R (F-1) 

No.. Description Item Quantity Units. 5) 5) the Work_ 8) ) 6 ) P T o Y ) B - - R e Ao eSS e ] sig0000 
Whispering Hollow Lift Station - Precast Concrete Fence_ 
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556G Foring & e ran ooTis ) - - R — i [ o Fete e Hoofis ) - - R —r 
550~ WotenFnc ot o Hoolis 50075000 - - o sow 

Ve Rl S-S s T Sl 580000 
ok irsaton POk i aton Sreore 

1552 Toey ans g s P R—rT - - R — 
i s e ooTis P - - R — 
s entors eaors Hoofis F ) - - R — 
555 ubgiepegraion Hoolis 7 - - R 330 it mes Nt ey oot ) - - R — 

o i so0100 
PR St e Wl Vo sl 1557 e Vst Wer el ntalton Tl FEET - - B — 
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1559 [t punp 0 e Acsr st 10015 w000 somo00 - - T o] somon 
1550 [Wecanct Pt P s, s 1 o[ ) - - T o] s 
T i s eIy PO T - - R —rE 
e it ons Ve ppeinsatson Hoofis E ) - - R — 
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e ooTis ) -1 - - R — O S eV e e o a5o0100 

PR i Saton et 
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2ot rophoneFre oo ooTis 5000 [ iso0u - - R — e [ous e et Hoofis Y - - R —r 
300 [Comdnt o onare Hoolis 5000 5[ iso0000 - - B 1Y 350 e Vs Wer WA Ton ooTis E - - R —1 
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e e e R 
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Progress Estimate - Unit Price Work 

14 
Contractor's Application for Payment 

lowner: Travis County WCID Point Venture. ‘Owners Project No. 701023-300 
Engincer: Trinydro Engineer's Project No. TRAVI-023.0002 
|contractor: ‘Associated Construction Partners, Lt Contractor's Project No. ACP 1607 
Project: .15 MGD WWTP 

|contract: Wastewater Treatment Plant Improvements 

|Application No. o4 Application Period:  From 02/01/24 © 02/29/24 ‘Application Date: __02/29/24. 

POA LitStation - Chain Link Fence Instaliaion Subtota 12,7251 
TOTALBdhem 1| 5,694,949.54 

[french Safety Systems 425000 
425000 

501 [Excavation Safety Systems 123000 [1F 2000 24,600.00 = = - o] 2460000 
Total id fem 3| 24,600.00 

Original Contract Totals| § _10,978,85000 | T [ ©99250.00[§  15%050000[$ 25300865 225505046 _ 21%|§ _8.723,799.54 

EICDC C-620 Contractor's Application for Payment 
UnitPrice () 2018 National Society of Professional Engineers for EICOC. Allights reserved. 120118



14 
Progress Estimate - Unit Price Work Contractor's Application for Payment 

lowner: Trovis County WCID Point Venture ‘Owner's Project No. 701.023-300 
engineer: Trinyaro Engineer's Project No. TRAVI023-0007 
|Contractor:  Associated Construction Partners, Lt Contractor's roject No. ACP 1607 
Projec 015 MGDWWP 
|contract: Wastewater Treatment Plant Improvements 

Application Period: 02joy/24 02/29/24 don Date: __02/29/24 

‘Change Order Totais| § = B = s s = B 5 

Project Tot 

EICDC C-620 Contractor's Application for Payment 
UnitPrice () 2018 National Society of Professional Engineers for EICOC. Allights reserved. 13of14



Stored Materials Summary 

14 
Contractor's Application for Payment 

|owner Travs County WGID Point Venture Owner's Project No. 701023300 
Engineer: Tribydro Engineer's Project N TRAVI023-0002 

‘Associated Construction Partners, Ltd. Contractor's Project No. 'ACP 1607 
.15 MIGD WwiP. 
‘Wastewater Treatment Plant Improvements. 

|Application No. oa ‘Application Period: 02/01/24 02/29/24 Application Date: ___02/29/24 

113,135,168, b 135188 207173 SMo2805  |PVF Boat Yard 3 25,300.46 25,300.46 - 25,300.46 186,1.151, 1.203 - 

Totals| s 2530046 25,3006 [ § s - Is - s 5304 

EJCDC C-620 Cortractor's Application for Payment 
Stored Materials: (c) 2018 National Society of Professional Engineers for EXCDC. Allrights reserved. 140f14



INFRAMARK 
WATER & INFRASTRUCTURE SERVICES 

Travis County W.C.1.D. Point Venture 

General Manager Reports for the Month of 

February 2024 
Board Meeting: March 28, 2024 

Reviewed By: Dodie Erickson 

Date:3.22.24 
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POINT VENTURE EXECUTIVE SUMMARY 1 5 
March 28,2024 Meeting 

Previous Meeting Action Item Status 

Item Location Description Status 

Trident WTP estech to visit district to provide 4/8-12 
quote to Clean/Repair Trident 

Pumps Barge Pump 3 only turns off by hand — Investigated on 2/21 — 
{Alterman to troubleshoot/repair waiting on part. 

Hydrant 703 Augusta 1971 Mueller — The valve is not fully  |Replaced 3/06 
Circle closing 

Plant A WTP Rotork Valve Actuator 15-16 week lead time— 

exploring other 
vendors 

New Item Updates 

Item Location Description Status 

Fire Hydrant 18501 Lakeland 
Drive 

1969 Mueller Hydrant- In need of 

replacing and adding 2 isolation valves 
to limit # of water outages prior to add’l 
lhydrant replacements 

/Approve Quote 

Fire Hydrant 18601 Champions 
Circle 

1972 Clow Hydrant — One of the 16 
[TCEQ designated flushing hydrant 

/Approve Quote 

Fire Hydrant 18629 Champions 

Circle 
1972 Clow Hydrant - One of the 16 

[TCEQ designated flushing hydrant 
/Approve Quote 

Fire Hydrant 18400 Masters 
Circle 

1972 Clow Hydrant - One of the 16 

[TCEQ designated flushing hydrant 
/Approve Quote 

ISCADA/Alterman SCADA at WTP  |Used 68.7 hrs of the 80 hr agreement, |Approve Quote 

leaving a balance of 11.3 hours for the 
ear—Need to update from 10 to 20 hrs 

Red Flag Letter District No Identity Theft Cases Report in 2023 

Current ltems Requiring Board Approval/Review 
Alterman Quote Quote to go from 10 hours monthly to | Add’l $10,047.00 

0 hours monthly $20,475 total — initially 

approved $10,428 

Inframark 18501 Lakeland Dr Hydrant Replacement & Installation of $18,466.15 

2 Isolation Valves 

Inframark 18601 Champions [Hydrant Replacement & Installation of $19,177.37 
Circle Isolation Valve on AC main line 

Inframark 18629 Champions [Hydrant Replacement & Installation of $19,177.37 
Circle Isolation Valve on AC main line 

Inframark 18400 Masters Hydrant Replacement & Installation of $14,786.17 
Circle Isolation Valve 

HACH WTP Maintenance Quote for 3/24 -3/25 $19,274.00 



= (§INFRAMARK —ssimssmss 
WATER & INFRASTRUCTURE SERVICES 

Description 

Feb-24 

Residential 928 

Commercial 40 

 Tracking - District Meters 12 

Total Number of Accounts Billed 980 

Residential 2,773,000 

Commercial 162,000 

 Tracking - District Meters 361,000 

Total Gallons Consumed 3,296,000 

Residential 2,988 

Commercial 4,050 

Tracking 30,083 

/Avg Water Use for Accounts Billed 3,363 

Total Billed $ 81,108 

Total Aged Receivables $ 7,216 

Total Receivables $ 73,892 



12 Billing Month History Revenue by Category 

: ‘ |‘ |‘ || I‘ |‘ |‘ l‘ “ |‘ || || || 50.00 
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12 Month Accounts Receivable and Collections Report 

5140,000.00 

$120,000.00 - - 

$100,000.00 — B e -— . 
$80,00000 — - — L 

$60,000.00 

$49,000.00 

$20,000.00 

s 
224 e )23 223 2023 oz 823 623 a3 s shs 2023 

$(20,000.00) 

Total Receivable m Total 60 Day m Total Over 60 Day 

Date Total Receivable Total 60 Day [Total Over 60 Day 
2124 B 72,26568 | § 226707 [ 55003 
1124 S 73,892.23 | § 3622885 1,089.11 
1223 B 7831822 [ § 680970 | S 1,089.11 
11723 S 7522398 | § 437793 S 1,085.16 
10123 B 9472767 S 483630 [ S 98643 
923 S 99,272.96 | § 6,16204 | S 1,323.28 
8723 S 109,541.35 [ § 660949 | S 232248 
7123 S 9503129 [ § (6,099.88)] § 2,381.90 
6723 B 95031298 623489 [ 235103 
5123 S 82,362.00 | 6,05463 | S 266258 
4723 S 11352460 [ $ 840146 | S 247506 
3/23 S 92,91821 [ $ 679264 | S 16,690.78 
223 S 8497942]8 24246118 1,272.29 
Board Consideration to Write OFf A 
Board Consideration Collections A 
Delinquent Letter Mailed 0212812024 ] 
Delinquent Tags Hung 03/06/2024 ] 
Disconnects for Non Payment 03142024 5 
Reconnected by 03/21/2024 ] 



WATER & INFRASTRUCTURE SERVICES 

15 
I N F R A M A R K Water Production and Quality 

Water Quality Monitoring 

Current Annual CL2 Avg 

Requirements Min .50 

Date CL2 Mono NH3 

Feb-24/ 2.15] 1.88 0.02 

Jan-24| 2.33] 1.74 0.03 

Dec-24 2.25] 2.23] 0.02 

Nov-23| 2.41 2.43] 0.02 

Oct-23 2.79] 2.72] 0.02 

Sep-23 2.15] 2.23] 0.02 

Aug-23 1.87 1.74 0.02 

Jul-23| 2.13] 2.31 0.02 

Jun-23| 2.15] 2.10] 0.02 

May-23| 1.96 211 0.02 

Apr-23| 1.72 1.51 0.02 

Mar-23 1.95 2.06 0.03 

Feb-23| 1.89 1.87 0.02 
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Water Accountability Report - Upper Plane 

2,500 

2,000 

1,500 

1,000 

500 

ruary 24 vary 24 ember 23 November 23 October23 September 23 August 23 July 23 June 23 May 23 April 23 March23  February 23 

(500) 

m Produced (1000) ® Sold (1000) m Stored (1000) m Gal.5Loss (- (1,000) 



Month Read Date 
Connection 

Total 

Produced Stored 
(1000) Sold (1000) (1000) Flushing Gal.s Loss (-) Accounted For % 

February 24 2/20/2024 448 1,967 1,259 50| 30, (628) 68.1% 

January 24| 1/19/2024| 448 2,199 1,563 50| 44.52 (541) 75.4% 

December 23 12/20/2023| 449 2,241 1,645] 50| 15] (531) 76.3% 

November 23 

October 23 

September 23| 

August 23| 

July 23 

June 23 

May 23 

April 23 

March 23| 
February 23 

15 

Water Accountability Report - Lower Plane 

*Gray shaded boxes indicate months with meter issues 

2,500 

2,000 

1,500 

1,000 



february 2, J8huary 24, DEember 23 November 23 October23 September23  August 23 July 23 June 23 May 23 April 23 March 23 

m Produced (1000) W Sold (1000)  ® Stored (1000) M Gal.s Loss (-) 

Connection Produced Stored Flushing/ 
Month Read Date Total (1000) Sold (1000) (1000) Overflow Gal.s Loss () | Accounted For % 

February 24| 2/20/2024| 532 2,900 2,037 280 130 (453) 84.4% 

January 24|  1/19/2024 532 3,280 2,125 280 72.08 (803) 75.5% 

December 23| 12/20/2023| 531 3,759 2,309 280 26| (1,144) 69.6% 

November 23 
October 23 

September 23| 

August 23| 

July 23 

June 23 

May 23| 

April 23 

March 23| 
February 23 

*Gray shaded boxes indicate months with meter issues 

(500) 

(1,000)



15 
[ I N FR A M A R K Wastewater Production and Quality | 

WATER & INFRASTRUCTURE SERVICES 

Wastewater Flows for February 

i 2 3 4 s 6 7 8 s w0 m 1 m % 5 ® ¥ 18 1 20 a2 3 2 3w B ¥ B/ 2w P R0 

——Effluent Flow (MGD)  —— rrigation Flow (MGD)



Wastewater Treatment Permit Summary - February 

Avg. Treated Flow 
Avg. Irrigation Flow 
Avg. BOD 
E coli 
Avg. TSS 
MIN. PH 
MAX  PH 

MGD 
MGD 
mglL 
mpn/100 mi 
mglL 
STDUNITS 
STDUNITS 

PERMIT ACTUAL 
01 
01 

100 

126.0 

150 
6.0 

9.0 

0.060 
0.095 

43 
20 

150 
74 
78 

COMPLIANT PERCENT 
60.2% 
947% 



Point Venture Wastewater Flow Historical 1 5 | 

Efflulint Date Connections Total Flows See2oebally WW,TP 
Flows Capacity % 

Feb-24| 981 1,750,000 60,000 60% 2,750,000 

Jan-24| 981 2,050,000 66,000 66% 1,880,000 

Dec-23| 981 2,010,000 65,000 65% 2,170,000 

Nov-23| 981 1,980,000 66,000 66% 1,250,000 

Oct-23| 980 1,890,000 61,000 61% 2,430,000 

Sep-23| 980 1,940,000 65,000 65% 3,570,000 

Aug-23| 980 1,850,000 60,000 60% 5,660,000 

Jul-23| 981 1,970,000 60,000 64% 5,680,000 

Jun-23| 980 1,790,000 60,000 60% 4,550,000 

May-23| 979 1,760,000 57,000 57% 2,510,000 

Apr-23| g70 1,780,000 59,000 59% 1,690,000 

Mar-23| 971 1,700,000 55,000 55% 1,680,000 

Feb-23] 972 1,500,000 54,000 54% 1,220,000 

Jan-23| g70 1,760,000 57,000 67% 2,360,000 

2023 Totals 12,260,000 57,429 59% 19,690,000 

Dec-22| 970 2,080,000 67,000 67% 3,160,000 

Nov-22 g71 2,181,000 72,700 73% 2,370,000 

Oct-22| 971 2,550,000 82,000 82% 3,450,000 

Sep-22| 965 3,080,000 99,000 99% 3,450,000 

Aug-22| 958 3,080,000 99,000 99% 3,590,000 

Jul-22| 954 2,920,000 94,000 94% 4,730,000 

Jun-22| 957 2,540,000 85,000 85% 4,770,000 

May-22| 950 2,580,000 83,000 83% 1,579,000 

Apr-22| 950 2,440,000 81,000 81% 1,579,000 

Mar-22| 946 2,508,000 81,000 81% 3,406,000 

Feb-22| 944 2,169,000 77,000 77% 1,578,000 

Jan-22| 942 2,271,000 76,000 76% 2,651,000 

2022TOTALS 30,399,000 83,058 83%: 36,313,000 



@INFRAllfiK 
WATER & [NFRASTRUCTURE SERVICES 

2002 West Grand Parkway 
North Suite 100 Katy, 

Texas 77449 
281.578.4200 

February 1, 2024 

Board of Directors 
Point Venture 

Annual Administrator’s Report on Identity Theft Prevention and Protection 

In compliance with the Districts Red Flag rules and the Federal Trade 
Commission, Inframark, the Program Administrator, is submitting this annual Red 
Flag Rules report. 

2023 Incidents: From January 2023 to January 2024, there was no 
activity indicative of identity theft through questionable documentation, 
phone conversations, payment activity, account activity, or employee 
activity. 

Compliance: Inframark has maintained all customer information in 
compliance set forth through the District’s program. 

Training: Procedures followed by Customer Service Representatives 
regarding proper handling and verification of customer information are 

in accordance with the District’s policy. New hires are trained on the 
program requirements, 

Red Flag Incidents: There were no red flag incidents detected or to be 
reported. 

Suggested Changes: There are no program request changes.



Quote Number: 101019499v1 
Use quote number at time of order to ensure 
that you receive prices quoted 

Quote Date: 05-Mar-2024 

INFRAMARK 

2002 W GRAND PKWY N STE 100 

KATY, TX 77449-1964 

Name: Gerald Connell 

Phone: 5124615007 

Be Right™ 

Quotation 

Hach 

PO Box 608 

Loveland, CO 80539-0608 

Phone: 

Email: 

Website: 

Quote Expiration: 04-May-2024 

18246 LAKEPOINT COVE 

LAGO VISTA, TX 78645 

Email: gerald.connell@inframark.com 

Sales Contact: John Wilbur 

Part Number 

john.wilbur@hach.com  Phone: 830-643-9054 

(800) 227-4224 
quotes@hach.com 
www.hach.com 

1 [FSPTUS3XX - 4 VISIT 

Field Service includes: All parts, labor, and travel for on-site repairs, 4 on-site 
calibrations per year, factory recommended maintenance (including required 
parts), unlimited technical support calls, and free firmware updates. Please 
see service terms and conditions for additional details on our service plans, 
land to ensure you have an opportunity to review our environmental and safety 
requirements. Cleaning Module Accessory is not covered under this offering. 
ISN 1764031, 2178725, 2181373, 2262900, 2275574, 2276624 ,2277360 

|, 2279615 

1,112.00 8,896.00 

2 FSPTUACM 

IMUST BE SOLD WITH A TU53/TU54 INSTRUMENT. Field Service includes: All 

parts, labor, and travel for on-site repairs, 1 comprehensive PM/calibrations 
lper year, factory recommended maintenance (including required parts), 
unlimited technical support calls SN 2277911 

261.00| 261.00| 

3 FSPCL17 

[For CL17 p/n 5440000 only. Field Service includes all parts, labor, and travel 
lfor on-site repairs, two preventative maintenance visits per year (including 
required parts), unlimited technical support calls, and free firmware updates. 
ISN 150200520302, 120700448936 

1,644.00 3,288.00 

|4 FSPCLX10 

Field Service Partnership includes all parts, labor, and travel for on-site 
repairs, 2 on-site calibrations per year, factory recommended maintenance 
(including required parts), unlimited technical support calls, and free firmware 1,775.00 

Page 1 of 3 

3,550.00



Part Number Description Unit Price Extended Price 

lupdates. Coverage does not include the sc200 or optional pH probe. SN 
201245010037, 160545004061 I 

Field Service Partnership provides full coverage, including parts, labor, and ' 
5 |Fspscasoo ltravel for one preventative maintenance visit per year and on-site repairs with | 4 B9.d 

priority status. SN 2285612, 2286069, 2286777, 2224229 
6 |rspscaoo Fld Svc-1V SC200 Controller SN 2010C0033443, 1709C0161219 2 319.00 638.00 

Field Service includes: All parts, labor, and travel for on-site repairs, 1 
lcomprehensive PM/calibrations per year, factory recommended maintenance 
(including required parts), unlimited technical support calls, and free firmware 
lupdates. Please see service terms and conditions for additional details on our 
service plans, and to ensure you have an opportunity to review our 
lenvironmental and safety requirements. SN 2018050C0233 

1,356.00 

7 FSPTL23XX 1 768.00| 768.00| 

[The Bench Service Plus includes: Factory repairs only, one Start-up or one 
PM/Calibration on site per year, unlimited technical support calls and free 
software upgrades on your instrument. Travel is included for one on-site visit. 
|Additional visits may be billable. SN 181000007772 
JADD ON TO HACH1492417/ QUOTE FOR ONE YEAR OF SERVICE 

Grand Total  $ 19,274.00 

8 [BSPPLUSHQD 1 517.00| 517.00| 

NOTES 

TERMS OF SALE 

FCA: Hach's facility 

Al purchases of Hach Company products and/or services are expressly and without limitation subject to Hach Company’s Terms & Conditions of Sale ("Hach TCS"), incorporated 
herein by reference and published on Hach Company’s website at www.hach.com/terms. Hach TCS are contained directly and/or by reference in Hach's offer, order acknowledgment, 

t of the following acts constitutes an acceptance of Hach's offer and nota counteroffer and creates a contract of sale "Contract” in accordance with the 
: (i) Buyer's issuance of a purchase order document against Hach's offer; (ii) acknowledgement of Buyer’s order by Hach; or (iii) commencement of any performance by Hach 

pursuant to Buyer's order. Provisions contained in Buyer's purchase documents (including electronic commerce interfaces) that materially alter, add to or subtract 

from the pro ions of the Hach TCS are not part of the Contract. 

U.S. Department of Commerce Export License may be required. Hach reserves the r 
for ocean shipment are extra. Specify final dest 
of intended end-use; 2).Certification that the i 
weapons, le technology); and 3). Ce: 

ht to approve spe ng agents. Wooden boxes suitable 
ion to ensure proper documentation and packing suitable for Internation In addition, Hach may require : 1). A 

ended end-use does not relate to proliferation of weapons of mass destruction (prohibited nuclear end use, chemical / 
ication that the goods will not be diverted contrary to U.S. and/or applicable laws in force in Buyer's jurisdiction. 

ORDER TERMS 
Terms are Subject to Credit Review 
In order for Hach to process the order as quickly as possible, please provide the following information. 
- Complete Biling address 
- Complete Shipping address 
+ Part numbers and quantities of items being ordered. 
 Please reference the quotation number on your purchase order 

If the order is over $25,000 Hach willalso require the following additional information. 
+ Pricing 
+ Purchase Order Number 
+Freightterms and INCO term FOB Origin or FCA Shipping Point 
+ Required delivery date 
+ Vendor name should specify “Hach Company” with the Loveland address 

oHach, PO Box 389, Loveland, CO 80539 
 Creditterms of payment. Default payment terms are Net 30 
 Indicate if order needs to ship complete or f it can ship partial 
+ Tax status 
- Special invoicing instructions 

Sales taxis not included on quote. Applicable sales tax wil be added to the invoice based on the U.S. destination, if applicable provide a resalelexemption certficate. 
‘Shipments will be prepaid and added to invoices unless othenwise specified. 
Equipment quoted operates with standard U S. supply voliage. 
Hach standard terms and conditions apply to all sales. 
Additional terms and conditions apply to orders for service partnerships. 
Prices do not include delivery of product Reference attached Freight Charge Schedule and Collect Handling Fees 
This Quote is good for a one time purchase 
Virtual andlor on-site training must be scheduled/completed within 30 days of order, or the price will be subject to change. 

Sales Contact: 

Name: John Wilbur 
Title: Regional Sales Manager 

Page 2 of 3



HACH COMPANY 
Headquarters USA. 
P.0. Box 389 Phone: 800-227-4224 

® 5600 Lindbergh Drive Fax.  970-669-2032 
Loveland, CO 80539-0389 E-Mail:  orders@hach.com 

quotes@hach.com 
Purchase Orders techhelp@hach 
PO Box 608 Export 

Be Right™ 

Quotation Addendum 

Loveland, CO 80539-0608 

Website: www_hach com 

Phone: 970-669-3050 

Fax: 970-461-3939 
Email: intl@hach_com 

ADVANTAGES OF WORKING WITH HACH 

Remittance 
2207 Collectiors Cel 
Chicago, IL 60693 

rive 

Wire Transfers 
Bank of America 
231, LaSalle St 
Chicago, IL 60604 
Account: 8765602385 
Routing (ABA): 071000039 

com 

‘7 Hach Service 

Protect yourinvestment & peace of mind 
v Aglobal partnerwho understands your 

Pick&Ship 

Pick&Ship™ Programoffers a better way to 
keep your suppliesin stock 
v 

Technical Support 

Provides post-sale instrumentation and 
application support 

needs Convenience of one purchase orderforthe | ' Hach's highly skilled Technical 
¥ Delivers timely, high-qualty service you entire year Support staffis dedicated to helping cantrust ¥ Flexibility to change, cancel orcreate new Vol r650ive technical issues before, 
v Provides teamof unique experts to help orders during and afterthe sale 

you maximize instrument uptime v Savings from locking in prices & thus v Avaiable via phone, e-mail, orlive 
v Ensure data integrity avoiding price surges and rush charges online chatat Hach com! 
¥ Maintain operational stability ¥ Peace of mind with automatic, reliable v Fastaccess to answers at 
¥ Reduce compliance risk shipments just as you need them https://support hach .com 

v Tol-free phone: 800-227-4224 
v E-mail: techhelp@hach com 

www.hach.com/service-contracts www.Hach.com/pickandship www.Hach.com 

ADVANTAGES OF SIMPLIFIED SHIPPING AND HANDLING 

Safe & FastDelivery Save Time - Less Hassle Save Money 

v Receive tracking numbers on yourorder | v No need to set up deliveries forordersorto | v No additional invoice to process — 
acknowledgement schedule pickup save on time and administrative costs 

v Hach will assistwith claims if an orderis | v Hach ships orderas productis available, at | v Only pay shipping once, even if 
lost or damaged in shipment no additional charge, when simplified 

shipping and handiing s used 
muttiple shipments are required 

"$150.00 - $349 69 
$350.00 -§649.99 
$650.00 -$949.99 

$14.00 

$16.00 

$4,000.00-$5,999 99 
$6,000.00-$7,999 99 $60.00 

STANDARD SIMPLIFIED SHIPPING AND HANDLING CHARGES '-2 34 Pricing Effective 6/3/2023 Collect 4 
Standard Second Day NextDay Second Day NextDay Handing Fee 

Total Price of Surface Deive Deive Deiive Delive Effective Merchandise Ordered ! ¢ ¢ v v (Mainland USA) | (Mainland USA) | (Mainland USA) | (Alaska & Hawaii) | (Alaska & Hawai) 6/3/2023 
$0.00 -$49.09 $10.00 $25.01 $46.64 54014 $76 30 $8.00 

$50.00 - $149.99 $12.00 642 $8.60 

$83.20 $52.30 

$181.30 

$209 64 $101.39 $110.51 

$98 85 $8.00 

$101.27 $8.00 

$119.19 $8.00 

$192.18 

$213.06 

$8.00 

$8.00 

§8,000.00°$9,999.60 $90.00 $151.46 $205.06 $162.06 §367.35 $8.60 
Over$10.000 7.0% of Net 1.8% of Net 2.8% of Net 1.8% of Net 2.8% of Net $8.00 
vers19, OrderValue Order Value Order Value OrderValue OrderValue 

1 Shipping & Handling charges shown are only applicable to orders billing and shipping to U.S. destinations. Shipping & Handiing charges will be prepaid and added to invaice. 
Shipping & Handling for the Pick&Ship Program is charged on each shipment release and is based on the total price of each shipment release. Shipping & Handiing charges 
are subject to change without natice. 

be shipped over night or 2nd day air during the cld weather morths 
3 

destirations 
4 

and managing callect shipments 

Additional Shipping & Handling charges will be applied to orders containing bulky andor_especially heavy orders. Refrigerated and all weather Samplers do not qualify for simplified 
Shipping & Handing charges, and are considered heavy products. Dissolved Oxygen Sensors can be damaged if exposed to temps below freezing, causing sensor failure Must 

Orders stipping to Alaska or Hawaii: Additional Stipping & Handing charges may be applied at time of order processing. Second Day and Next Day delivery is not available to all 

Hach Company will assess a collect handling fee on orders with collect shipping terms. This handiing fee covers the additional costs that Hach Campany incurs from processing 

Due to variations in camponert. characteristics, regulatory transportation requirements andior associated shipping and handiing costs, individual kit componerts may or may not be 
packaged together ina single carton at time of final packaging and shipping 

SALES TAX 
Sales Tax is not included in the attached quotation. Applicable sales and usagetaxes will be added to your invoice, atthetime of order, based on U.S. destirationof 
goods, unless a valid resale/exemption certificate for destinafion state s provided to the above address or fax number, atte ntion of the Tax Dept.
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TERMS & CONDITIONS OF SALE FORHACH COMPANY PRODUCTS AND SERVICES 

This documert sets forth the Terms & Condifions of Sale for goods 
manufactured and/or supplied, and services provided, by Hach Company of 
Loveland, Colorado (*Hach”) and sold to the original purchaser thereof 
(“Buyer’). Unless ofherwise specifically stated herein, the term “Hach” 
includes only Hach Company and none of its affilates. Unless ofhervise 
specifically stated in a previously-executed waitten purchase agreement 
signed by authorized representatives of Hach and Buyer, these Tems & 
Condittions of Sale establish the rights, obligations and remediies of Hach and 
Buyer which apply fo this offer and any resulting order or contract for the sale 
of Hach's goods and/or services (“Products”). 

1. APPLICABLE TERMS & CONDITIONS: These Tems & Condifions of Sale 
are contained directly and/or by reference in Hach's offer, order 
acknowledgment, and invoice documents. The first of the following acts 
constifutes an acceptance of Hach's offer andnot a counteroffer and creates a 
confract of sdle (“Confract”) in accordance vith ihese Tems & Conditions: () 
Buyer's issuance of a purchase order document against Hach's offer: (i) 
acknowledgement of Buyer's order by Hach: or (i) commencement of any 
performance by Hach pursuant to Buyer's order. Provisions contained in 
Buyer's purchase documents (including electronic commerce interfaces) that 
materidlly alfer, add to or subfract from the provisions of these Tems & 
Conditions of Sale are not @ part of the Contract. 

2. CANCELLATION: Buyer may cancel goods orders subject to fair charges 
for Hach's expenses including handling, inspection, restocking. freight and 
invoicing charges as applicable, provided that Buyer retums such goods o 
Hach at Buyer's expense within thity (30) days of delivery and in the same 
condition as received. Buyer may cancel service orders on ninety (90) day's 
prior vitten nofice and refunds wil be prorated based on the duration of the 
senvice plan. Inspections and re-instatement fees may apply upon cancellation 
or expiration of service programs. Seller may cancel all or part of any order 
priorto delivery without liability if the order includes any Products that Seller 
defermines may not comply with export, safety, local certification, or other 
applicable compliance requirements. 

3. DELIVERY: Delivery will be accomplished FCA Hach's facility located in 
Ames. lowa or Loveland, Colorado, Urifed States (Incoterms 2010). Legal fitle 
and fisk of [oss or damage pass fo Buyer upon trarsferto the first carer. Hach 
Vil use commercially reasonable efforfs to deliver the Prodiucts ordered herein 
vithin the fime specified on the face of this Contract or, if no fime s specified, 
vithin Hach's nomal lead-time necessary for Hach fo deliver the Prodiucts sold 
hereunder. Upon prior agreement vith Buyer and for an addifional charge, 
Hach vwill deiver the Products on an expedited basis. Standard service delivery 
hours are 8 am -5 pm Monday through Friday. excluding holidays. 

4. INSPECTION: Buyer will promptly inspect and accept any Products 
delivered pusuant fo fhis Confract affer receipt of such Products. In the event 
the Products do not conform to any applicable specifications, Buyer wil 
promptly nofify Hach of such nonconformance in aiting. Hach will have a 
reasonable opporturity to repair or replace the nonconfoming product at its 
option. Buyer will be deemed fo have accepted any Products delivered 
hereunder and to have waived any such nonconformance in the event such a 
vaitten nofification is not received by Hach within thirty (30) days of delivery. 

5. PRICES & ORDER SIZES: Al prices are in U.S. dollars and are based on 
delivery os stated above. Prices do not include any charges for services such as 
insurance: brokerage fees: sales, use. inventory or excise taxes: import or 
export duties: special financing fees; VAT, income or royalty faxes imposed 
outside the U.S.; consular fees; special permils or licenses; or other charges 
imposed upon the production, sdle, distiibution, or delivery of Prodiucts. Buyer 
willeither pay any and allsuch charges or provide Hach with acceptable 
exempion certificates, which obligation survives performance under this 
Confract. Hachreserves the right to establish minimum order sizes and will 
advise Buyer accordingly. 

6. PAYMENTS: All payments must be made in U.S. dollars. For Infemet 
orders, the purchase price is due at the fime and manner sef forth at 
vrvew.hach.com. Invoices for all other orders are due and payable NET30 
DAYS from date of the invoice without regard fo delays for inspection or 
fransportation, with payments to be made by check fo Hach at the above 
address or by wire ransfer fo the account stated on the front of Hach's invoice, 
orfor customers with no established crediit, Hach may require cash or crediit 

card payment in advance of delivery. In the event payments are not made or 
not made in a fimely manner, Hach may, in addition fo all other remedies 
provided af law, either: (a) declare Buyer's performance in breach and 
feminate this Confract for default: (o) withhold future shipments unfil 
delinquent payments are made: (c) deliver future shipments on a cashwith- 
order or cashrin-advance basis even affer the delinquencyis cured: (d) charge 
inferest on the deinquency at a rate of 1-1/2% (one and one half percent) per 
month or the maximum ate permitted by law, if lower, for each month or part 
thereof of delinquency in payment plus opplicable storage charges and/or 
inventory carmying charges: (€] repossess the Products for which payment has 
not been made; [f) recover all costs of collection including reasonable 
affomey's fees; or (g) combine any of the above rights and remedies as is 
practicable and permitted by lav. Buyer i prohibited from setting off any and 
all monies oved under this from any other sums, whether iquidated or nof, that 
are ormay be due Buyer, which arise out of a different transaction with Hach 
or any of its affiiates. Should Buyer's financial responsibility become 
unsatisfactory fo Hach in ifs reasonable discretion, Hach may require cash 
payment or other security. If Buyer fails o meet these requirements, Hach 
may freat such failure as reasonable grounds for repudiation of this Contract, 
in wihich case reasonable cancellafion charges shall be due Hach. Buyer 
grants Hach a security interest in the Products to secure payment in ful, 
vihich payment releases the security inferest but only if such payments could 
notbe considered an avoidable transfer under the U.S. Bankuptcy Code or 
ofher applicable laws. Buyer's insolvency, bankiuptcy, assignment for the 
benefit of credifors, or dissolufion or termination of the existence of Buyer, 
constitutes a default under this Contract and affords Hach all the remedies of 
asecured party under the U.C.C.. as well as the remedies stated above for 
Iate payment or non-payment. See 20 or further wire transfer requirements. 

7. LIMITED WARRANTY: Hach warrants that Products sold hereunder vill be 
free from defects in material and workmanship and will. when used in 
accordance with the manufacturer's operafing and maintenance instructions, 
conform fo any express witten waranty pertaining fo the specific goods 
purchased, which for most Hach instruments is for a period of twelve (12) 
months from delivery. Hach warrants that services fumished hereunder will be 
free from defects in workmanship for a period of ninety (90) days from the 
completion of the services. Parts provided by Hach in the performance of 
services may be new or refurbished parts funcioning equivalent fo new parts. 
Any nor-functioning parts that are repaired by Hach shall become the property 
of Hach. No warranties are extended to consumable items such as, without 
limitation, reagents, batteries, mercury cells, and light bulbs. All other 
guarantees, waranties, conditions and representations, either express or 
implied, whether arising under any statute, law, commercial usage or 
otherwise, including implied warranties of merchantability and fitness for a 
particular purpose, are hereby excluded. The sole remedy for Prodiucts not 
meeting this Limited Warranty s replacement, credit or refund of the purchase 
price. This remedly will not be deemed fo have failed of fs essential pupose so 
long as Hach is wiling o provide such replacemert. crediit orrefund. 

8. INDEMNIFICATION: Indemnification applies to a party and to such 
party's successorsin-nterest, assigness, affiiates, directors, officers, and 
employees  (“Indemnified Parties”). Hach s responsible for and wil defend, 
indemnify and hold harmless the Buyer Indemnified Parties against all 
losses, claims, expenses or damages which may result from accident, injury, 
damage, or death due fo Hach's breach of the Limited Warranty. Buyer is 
responsible for and wil defend. indemnify and hold hamless the Hach 
Indemnified Parfies against all losses, claims, expenses or damages which 
may resuit from accident, injury, damage. or death due fo negligence, misuse 
ormisapplication of any goods or services, violations of lav, or the breach of any 
provision of this Confract by the  Buyer, its affiliates, or those employed by, 
controlled by orinprivity withthem. Buyer'sworkers' compensation immunity, 
if any. does not preclude or limit ifs indemnification obligations. 

9. PATENT PROTECTION: Subject fo all imitations of liabilty provided 
herein, Hach will, with respect to any Products of Hach's design or manufacture, 
indemnify Buyer from any and all damages and costs as finally defermined by 
a court of competent jurisciction in any suit for infingement of any US. patent 
(or European patert for Products that Hach sells to Buyer for end use in a 
member state of the EU.) that has issued as of the delivery date. solely by 
reason of the sale or normal use of any Products sold fo Buyer hereunder and 
from reasonable expenses incurred by Buyer in defense of such suit if Hach 
does not underfake the defense thereof, provided that Buyer promptly nofifies 
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TERMS AND CONDITIONS OF SALE FOR HACH® PRODUCTS 

Hach of such suit and offers Hach either (i} full and exclusive confrol of the 
deferse of such suit when Products of Hach only are involved, or (i) the right 
to participate in the defense of such suif when products ofher than those of 
Hach are dlso involved. Hach's warranty as fo use patents only applies fo 
infringement arising solely out of the inherent operation of the Products 
according fo theirapplcations as envisioned by Hach's specifications. In case 
the Products are in such suit held fo constitute infingement and the use of the 
Products is enjoined, Hach will, at its own expense and atifs option, either 
procure for Buyer the right o contfinue using such Products or replace them 
vith norvinfiinging products, or modify them so they become non-infringing, 
or remove the Products and refund the purchase price (prorated for 
depreciation) and the fransportation costs thereof. The foregoing states the 
entire liability of Hach for patentinfingement by the Products. Further, to the 
same extent as set forthin Hach's above obligation fo Buyer, Buyer agrees fo 
defend, indermnify and hold harmless Hach for patent infingement related fo 
(x) any goods manufactured fo the Buyer's design, (y) services provided in 
accordance with the Buyer's instructions, or (2) Hach's Products when used in 
combination vith any ofher devices. parts or software not provided by Hach 
hereunder. 

10, TRADEMARKS AND OTHER LABELS: Buyer agrees not fo remove or alter 
any indicia of manufacturing origin or patent numbers contained on or within 
the Products. including without limitation the serial numbers or frademarks 
on nameplates or cast, molded or machined components. 

11. SOFTWARE AND DATA. Al licenses fo Hach's separately-provided 
software products are subjectfo the separate software license agreement(s) 
accompanying the software mecia and/or included as an Appendix fo these 
Terms & Condifions of Sale. Except fothe extent such express licenses conflict 
vith the remainder of this paragraph, the following also applies relative fo 
Hach's software: Hach grants Buyer only a personal, non-exclusive license fo 
access and use the software provided by Hach with Products purchased 
hereunder solely as necesscry for Buyer to erjoy the benefit of the Products. A 
portion of the softwiare may contain o consist of open source software, which 
Buyer may use under the ferms and conditions of the specific icense under 
which the open source software s distributed. Buyer agrees that it will be bound 
by all suchlicense agreements. Title fo software remains with the applicable 
licensor(s). In connection with Buyer's use of Products, Hach may obtain, 
receive, or callect data or information, including data produced by the Products. 
In such cases, Buyer grants Hach a non-exclusive, worldwide, royalty-free, 
perpetual, non-revocable license fo use, compile, distribute, display. store, 
process. reproduce, or create derivative works of such data or fo aggregate 
such data for use in an anonymous manner, solely fo facilitate markefing, sales 
and R&D activifies of Hach and s affilates. 

12. PROPRIETARY INFORMATION; PRIVACY: “Propriefary Information” 
means any information, technical data or know-how in whatever form, 
whether documented, contained in machine readable or physical components, 
mask works or arhwork, or othenwise, which Hach considers proprietary, 
including but not limited fo service and maintenance manuals. Buyer and ifs 
customers, employees and agents will keep confidential all such Proprietary 
Information obtained directly or indirectly from Hach and wil not fransfer or 
disclose itwithout Hach's prior witten consent, or use it for the manufacture, 
procurement, servicing or calibration of Products or any similar products, or 
cause such products to be manufaciured, serviced or calibrated by or procured 
from any other source, or reproduce or othenwise appropriate it. All such 
Proprietary Information remains Hach's properly. No fight or license is granted 
to Buyer or ifs customers, employees or agents, expressly or by implication, 
with respect fo the Proprietary Information or any patent right or ofher 
proprietary right of Hach, except for the limited use licenses implied by lav. 
Hach vill manage Customer's information and personal data in accordance 
vithits Privacy Policy. located at hitps/jwwv.hach.com/privacypolicy. 

13, CHANGES AND ADDITIONAL CHARGES: Hach reserves the right fo make 
design changes o improvements to any products of the same general class as 
Products being delivered hereunder without liabilty or obligation fo 
incorporate such changes or improvements o Products ordered by Buyer 
urless agreed upon in writing before the Products’ delivery date. Services 
vihich must be performed as a result of any of the following conditions are 
subject to additional charges for labor, fravel and parts: () equipment 
alterations not authorized in vriting by Hach: (b) damage resulfing from 
improper use or handling, accident. neglect, power surge, or operation in an 
environment or mannerin which the instrument is not designed to operate or 
is not in accordance with Hach's operating manuals: (c) the use of parts or 
accessories not provided by Hach: (d) damage resulfing from acts of war, 
terrorism or nature: (e) services oufside standard business hours: (f) site 

prewiork not complete per proposal: or (g) any repairs required fo ensure 
equipment meets manufacturer's specifications upon activation of a service 
agreement. 

14, SITE ACCESS / PREPARATION / WORKER SAFETY / ENVIRONMENTAL 
COMPLIANCE: In connection with services provided by Hach, Buyer agrees fo 
pemit prompt access fo equipment. Buyer assumes full responsibilty fo back- 
Up or othervise protect ifs data against loss. damage or destruction before 
services are performed. Buyer s the operatorand in full control of ifs premises, 
including those areas where Hach employees or contractors are performing 
senvice, repair and maintenance activities. Buyer wil ensure that all necessary 
measures are taken for safety and secuity of working conditions, sites and 
installations during the performance of services. Buyer's the generator of any 
resulting wastes, including without imitation hazardous wastes. Buyer is solely 
responsble to amange for the disposal of any wastes atifs own expense. Buyer 
vill, at its own expense, provide Hach employees and confractors working on 
Buyer's premises with all information and fraining required under applicable 
safety compliance regulations and Buyer's policies. If the instrument o be 
serviced s in a Confined Space. as that termis defined under OSHA regulations, 
Buyer i solely responsible fo make it available fo be serviced in an unconfined 
space. Hach service fechnicians wil notworkin Confined Spaces. In the event 
that a Buyer requires Hach employees or contractors to attend safety or 
compliance fraining programs provided by Buyer, Buyer wil pay Hach the 
standard hourly rate and expense reimbursement for such fraining attended. 
The aftendance at or completion of such fraining does not create or expand any 
wananty or obligation of Hach and does not serve to alter, amend, limit or 
supersede any part of this Contract. 

15, LIMITATIONS ON USE: Buyer will not use any Products for any purpose 
ofher than those identified in Hach's catalogs and literature as infended 
uses. Unless Hach has advised the Buyer in wiifing, in no event will Buyer use 
any Productsindrugs, food additives, food or cosmetics, or medical applications 
for humans or animals. In no evert will Buyer use in any application any 
Product  that requires FDA 510(k) clearance unless and only fo the extent the 
Product has such clearance. Buyer il not sell, fransfer, export or re-export 
any Hach Products or fechnology for use in activifies which involve the 
design. development, production, se or stockpling of nuclear, chemical or 
biological weapons or missiles, nor use Hach Products or fechnology in any 
faciity which engagesin activities relating tosuch weapons. Unless the “ship- 
to” address is in Calffomia, US.A., the Products are not infended for sale in 
Califomia and may lack markings required by Califomia Proposition 5; 
accordingly. unless Buyer has ordered Products specifying a California ship-fo 
address, Buyer will not sell or deliver any Hach Products for use in California. 
Any waranty granted by Hachis void if any goods covered by suchwarranty 
are used for anypurpose not permitted hereunder. 

16. EXPORT AND IMPORT LICENSES AND COMPLIANCE WITH LAWS: 
Unless othervise specified in this Contract, Buyer is responsible for obtaining 
any required export or import licenses. Buyer will comply with all laws and 
regulations applicable fo the installation or use of all Products. including 
applicable import and export control lavss and regulations of the US.. E.U. and 
any other country having proper jurisdiction. and will obfain il necessary 
export licenses in connection with any subsequent export, re-export, fransfer 
and use of all Products and fechnology deiivered hereunder. Buyer vl comply 
vith all local. national, and other laws of all jurisdictions globally relating to 
anti-coruption, bribery, extortion, kickbacks, or similar matters which are 
applicable fo Buyer's business activifies in connection with this Confract, 
including but not limited fo the US. Foreign Cormupt Practices Act of 1977, as 
amended (the “FCPA"). Buyer agrees that no payment of money or provision 
of anything of value will be offered, promised, paid or frarsferred, directly or 
indirectly, by any person or enfity, to any government official, govemment 
employee. or employee of any company ovned in part by a govemment, 
political party. polifical party official, or candidate for any government office or 
poiitical party office fo induce such organizations or persons fo use their 
authority or influence to obtain or retain an improper business advantage for 
Buyer or for Hach, or which othervise constitute or have the purpose or effect 
of public or commercial bribery. acceptance of or acquiescence in extorfion, 
kickbacks or other unlawful o improper means of obtaining business or any 
improper advantage, with respect o any of Buyer's activities related fo this 
Contract. Hach asks Buyer fo “Speak Up!” if aware of any violation of av, 
regulation or our Standards of Conduct (*SOC”) in relation to this Contract. See 
www . ethicspoint.veralto.com andnfegityand compliance 
~Veralto for @ copy of the SOC and for access to our Helpline portal. 

17. RELATIONSHIP OF PARTIES: Buyer is not an agent or representative of 
Hach and wiill not present ifself as such under any circumstances unless and 
to 
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the extent it has been formally screened by Hach's compliance department and 
received a separate duly-authorized letter from Hach seffing forth the scope and 
limitations of such authorization. 

18. FORCE MAJEURE: Hach is excused from performance of its obligations 
under this Contract fo the extent caused by acts or omissions that are beyond 
ifs control of, inclucing but not limited to Govemment embargoes, blockages, 
seizures o freeze of assefs, delays or refusals fo grant an export o import 
license or the suspension or revocation thereof, or any ofher acts of any 
Govemment: fires, floods, severe weather conditions, or any other acts of God; 
quarantines; labor stikes or lockouts: riofs; stife; insurrections:  civil 
disobediience or acts of criminals or femorists; war: material shorfages or delays 
in deliveries to Hach by third paries. In the event of the existence of any force 
majeure circumstances, the period of fime for delivery, payment terms and 
payments under any letters of credit will be extended for a period of fime equal 
tothe period of delay. If the force majeure circumstances extend forsix months, 
Hachmay. at its option, terminate this Confract without penalty and without 
being deemed in default or inbreach thereof. 

19, NON ASSIGNMENT AND WAIVER: Buyer will not transfer or assign this 
Confract or any rights or inferests hereunder without Hach's prior written 
consent. Failure of either party to insist upon stiict performance of any 
provision of fhis Confract, or fo exercise any right or privilege contained herein, 
orthe waiver of any breach of the tems or conditions of this Contract il not 
be construed as thereafter waiving any such terms, conditions, rights, or 
privileges, and the same will continue and remain in force and effect asif no 
waiverhad occurred. 

20 FUNDS TRANSFERS (PAYMENTS): Buyer and Hach both recognize that 
there s a risk of banking fraud when individuals impersonating a business 
demand payment under nev banking or maiing instructios. To avoid this sk, 
Buyer must verbally confirm any new or changed bank fransfer or mailing 
instructions by calling Hach at +1-970-663-1377 and speaking with Hach's Credit 
Manager before mailing or transferring any monies using the new instructiors. 
Both parties agree that they wil not insfitute mailing or bank ransfer instruction 
changes and require immediate payment under the new instructions but will 
instead provide aten (10) day grace period to verify any payment instruction 
changes before any new or outstanding payments are due using the new 
instructions. 

21. LIMITATION OF LIABILITY: None of the Hach Indemnified Parfies will be 
liable to any Buyer Indemnified Parfies under any circumstances for any 
special, freble, incidental or consequential damages, including without 
limitation, damage fo or loss of property otherthan for the Products purchased 
hereunder; damages incured in installation, repair or replacement; lost 
profits, revenue or opportunity; loss of use; losses resulting from or related fo 
downfime of the products or inaccurate measurements or reporfing; the cost 
of substitute products; or claims of any Buyer Indemnified Parfies’ customers 
for such damages, howsoever caused, and whether based on warranty, 
contract, and/er fort (including negligence, strict liability or otherwise). The 
fotal liability of the Hach Indemnified Parfies arising out of the performance or 
nonperformance hereunder or Hach's obligations in connection with the 
design, manufacture, sale, delivery, and/or use of Products will in no 
circumstance exceed in the aggregate a sum equal fo twice the amount 
actually peid fo Hach for Products delivered hereunder. 

22. APPLICABLE LAW AND DISPUTE RESOLUTION: The construction, 
inferpretation and performance hereof and all fransactions hereunder shall be 
govemed by the lavs of the State of Colorado, without regard foifs principles 
orlaws regarding conflicts of laws. If any provision of this Contract violates 
any Federal, State or local statutes or regulations of any countries having 
jurisdliction of this fransaction, or i ilegal for any reason, said provision shal 
be seli-delefing without affecting the validity of the remaining provisions. 
Unless otherwise specifically agreed upon in wiling befween Hach and Buyer, 
any dispute relating fo this Confract which is not resolved by the parties shall 
be adjudicated in order of preference by a court of competent jurisciction (i in 
the State of Colorado, US.A. if Buyer has minimum contacts with Colorado 
and the US.. (i) elsewhere in the U.S. if Buyer has minimum contacts with the 
USS. but not Colorado, or (i) in a neutral location if Buyer does not have 
minimum contacts with the United States. 

23. ENTRE AGREEMENT, TERM & MODIFICATION: These Terms & 
Conditions of Sale constifute the entire agreement between the parties and 
supersede any prior agreements or representations, whether oral or viritten. 
Upon thirty (30) days prior witten nofice, Hach may, in ifs sole discretion, 
elect fo terminate any order for the sale of Products and provide a pro-ated 
refund for any pre-payment of undelivered Products. No change to or 
moification of these Terms & Condiitions shal be binding upon Hach unless in 
avritten instrument specifically referencing thatitis amending these Terms & 
Conditions of Sale and signed by an authorized representative of Hach. Hach 

rejects any additional or inconsistent Terms & Condiitions of Sale offered by 
Buyer at any time, whetheror not such terms or condiitions materially alter the 
Terms & Conditions herein and irespective of Hach's acceptance of Buyer's 
order for the described goods and services. 

24, APPENDICES: If checked, the folloving Appendices are attached 
herefoand incomporated by reference into these Terms & Condiitions of 
Sale: 

O CLAROS SOFTWARE AS A SERVICE SUBSCRIPTION AGREEMENT 
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Job Namber PERITE) Used | 687 | ssemn 
‘ustomer. nframark Point Venture Remain] 113 | 1a13% 

TotalHours % 

Date Gassiication Hours Worked | Factor | Time Class | Total Hours | Hours Remain Notes 
19208 S Tech B T s B 7 inframark -Point Venture - Intake barge pump issues 

troubleshooting pumps, found both had bad stat capacitors. pulled pumps 
1212028 Tech s 08 | s 48 652 an check for clogs.also found that something i bcking the flow of the 

dscharge ine. 
Point Venture - Lake Intake barge - Replace PVC ine for pressure relie cay 12212028 St Tech s 1 st s 572 /2 \alve and troubleshoot controlsfor pump 1and 2 
Point Venture - Lake Intake barge - Replace PVC ine for pressure relie cay 12212028 St Tech s 1 st s 2 /2 \alve and troubleshoot controlsfor pump 1and 2 
located capacitors, then drove to supply house to pick them up. then drove. 

122200 Tech s o8 | s 6 418 [ tosite anreplaced the start capacitors an put spare run caps on panel. then 
went o other LS an replace start caps an replace al the burnt wire In panel 

wrrorams | sevior Automation secilit B a - . e Replace exsting Telnyssystem for sarm callouts with Alterman Amazon 
Chime Configuration 

27672024 STech T T s T 56 offce support 
/1272028 | Seior Automation it B | . q | FoeSho Bom ol 1t wain nd ot g s 

Troubleshoot Rau Water Pump 5 not runring in Hand or Auto. After 
tracing wires throughthe MCC section! found the Phase Monitor relay to be 

22112028 | senior Automation specialst 7 PR 01 215 | bad, which was not dlosing the dircuit on the sart command. Temporariy 
Jumped the Phase monito status and verified pumpwould run. Need o 

order replacement phase monitor and nstal once it comes in 

37412024 Sr.Tech 1 1 st 10 113 | Working on verbatim vith blown input then swapped ras vith was timer 



Alteriisa s 7 05 Do 
WIRED FOR EXCELLENCE 

SINGE 1928 

Automation & Controls Service Agreement 

Customer: TC-WCID-PV and its operations contractor Inframark 
Effective Date: 4/1/2024 End Date: 8/31/2024 

Monthly Hours Purchased: 10-Revised to 20 
Requested Classification: Automation Specialist 1 

Annual Agreement Cost: $9,700-- 
Mileage & Vehicle Fees: 
Amazon Chime VOIP Service: $50 
Total Cost: $40; 

Down Payment (10%): $1,048 
Balance Remaining: $9,430 
Payment Frequency: Monthly 
Payment Amount: $1,179 per month 
Invoice Date: Pre-paid, invoice every 30 days, First invoice will be 1/15/24 
First Invoice Amount: $2,226 (Includes down payment + first month) 

Cost of Services 

Discounted oT 

Classification Normal Rate Rate Factor Factor DT Factor 

Senior Automation 

Specialist $160 $155 1.3 1.9 2.6 

Automation Specialist Il $135 $131 1.1 1.6 2.2 

__ Automation Specialist | $125 $121 10 s 20 
Senior Technician $120 $116 1.0 14 1.9 

Technician $100 $97 0.8 1.2 1.6 

Material Markup and Miscellaneous Costs 

e Material markup is all related material costs, plus a 25% markup. 

P.O. Box 700480 + San Antonio, TX 78270 | 14703 Jones Maltsberger + San Antonio, TX 78247 210.496.6888 

1340 Airport Commerce Dr. Ste 425 512.836.3950
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Terms and Conditions 

Alterman will maintain and provide customer a montly accounting of the hours used. 

Remote calls are a 2-hour minimum. On site calls are a 4-hour minimum. 

Overtime and Double Time hours will be the hours factor multiplied by 1.5(OT) or 
2.0(DT), respectively. 

e Unused hours at the end of a month will roll over to the next month. Unused hours at 
the end of the agreement will roll over if the agreement is renewed no later than 
9/30/2024. 

Payment Schedule 

Payment # Invoice Date Amount Remain 

1 1/15/2024 $2,226.00-Paid $18,249.00 

2 2/15/2024 $1,179.00-Paid $17,070.00 

3 3/15/2024 $1,479.00-Paid $15,891.00 

4 4/15/2024 $3,178.20 $12,712.80 

5 5/15/2024 $3,178.20 $9,534.60 

6 6/15/2024 $3,178.20 $6,356.40 

7 7/15/2024 $3,178.20 $3,178.20 

8 8/15/2024 $3,178.20 $0.00 

9 

10 

1 

12 

P.O. Box 700480 + San Antonio, TX 78270 | 14703 Jones Maltsberger + San Antonio, TX 78247 210.496.6888 

1340 Airport Commerce Dr. Ste 425 + Austin, TX 78741 512.836.3950 
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We appreciate the opportunity to submit this proposal. If there are any questions, please 
contact us. 

Sincerely, 

Andrew Lynch 
Automation Manager 
Mobile: (512) 921-2390 
Andrew.Lynch@goalterman.com 

I, the undersigned, hereby accept this proposal and the contents herein. 

Signature: 

Print Name: 

Position: 

Date: 

P.O. Box 700480 + San Antonio, TX 78270 | 14703 Jones Maltsberger + San Antonio, TX 78247 210.496.6888 

1340 Airport Commerce Dr. Ste 425 + Austin, TX 78741 512.836.3950 



15 
INFRAMARK 

Estimate WATER INFRASTRUCTURE OPERATIONS 

Date: 3/08/2024 

Prepared for:  Dodie Erickson 

Job Name: PV- FH replacement at 18400 Masters Cir. 

Attn:  Dodie Erickson 

Inframark is pleased to present the following estimate to perform the following scope of work. 

Scope of Work 

e Excavate and expose existing fire hydrant to see what parts are needed for the replacement 

e Isolate main water line to prep for removing old FH assembly 

e Cut out existing FH assembly using power saws on C900 pipe 

e Reconnect new FH assembly using hymax couplings (this includes new FH valve) 

e Open water main line valves and flush line. Test for any leaks 

e Backfill area and clean up job site 

e This estimate does not include any landscape restoration (concrete, sand and sod, etc.) if 

necessary. 

e Estimate is based on 6" ¢900 main line (actual size is unknown). 

Estimated Cost 

Total Estimate: $14,786.17 

Scope of work is based on provided maps, topical evaluation, and other provided information considered to be 

known variables. The known variables are utilized to formulate material costs, equipment costs, labor, course of 

action, and price to perform the scope of work. 

Due to the nature of infrastructure and unknown variables, should the scope of work change, a change order will 

be requested, and work will cease until appropriate approvals have authorized the change of the scope of work. 

*This is an estimate of known variables at the time and valid for 30 days from the date of the estimate letter. 

Adrian Rodriguez 

Field Service Manager
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INFRAMARK 

Estimate WATER INFRASTRUCTURE OPERATIONS 

Date: 3/08/2024 

Prepared for:  Dodie Erickson 

Job Name: PV- FH replacement at 18601 Champions Cir. 

Attn:  Dodie Erickson 

Inframark is pleased to present the following estimate to perform the following scope of work. 

Scope of Work 

e Excavate and expose existing fire hydrant to see what parts are needed for the replacement 

e Isolate main water line to prep for removing old FH assembly 

e Cut out existing FH assembly using Hydraulic pipe cutter on A/C main line 

e Reconnect new FH assembly using hymax couplings (this includes new FH valve) 

e Open water main line valves and flush line. Test for any leaks 

e Backfill area and clean up job site 

e This estimate does not include any landscape restoration (concrete, sand and sod, etc.) if 

necessary. 

e Estimate is based on 6" A/C main line (actual size is unknown). 

Estimated Cost 

Total Estimate: $19,177.37 

Scope of work is based on provided maps, topical evaluation, and other provided information considered to be 

known variables. The known variables are utilized to formulate material costs, equipment costs, labor, course of 

action, and price to perform the scope of work. 

Due to the nature of infrastructure and unknown variables, should the scope of work change, a change order will 

be requested, and work will cease until appropriate approvals have authorized the change of the scope of work. 

*This is an estimate of known variables at the time and valid for 30 days from the date of the estimate letter. 

Adrian Rodriguez 

Field Service Manager



15 
INFRAMARK 

Estimate WATER INFRASTRUCTURE OPERATIONS 

Date: 3/08/2024 

Prepared for:  Dodie Erickson 

Job Name: PV- FH replacement at 18629 Champions Cir. 

Attn:  Dodie Erickson 

Inframark is pleased to present the following estimate to perform the following scope of work. 

Scope of Work 

e Excavate and expose existing fire hydrant to see what parts are needed for the replacement 

e Isolate main water line to prep for removing old FH assembly 

e Cut out existing FH assembly using Hydraulic pipe cutter on A/C main line 

e Reconnect new FH assembly using hymax couplings (this includes new FH valve) 

e Open water main line valves and flush line. Test for any leaks 

e Backfill area and clean up job site 

e This estimate does not include any landscape restoration (concrete, sand and sod, etc.) if 

necessary. 

e Estimate is based on 6" A/C main line (actual size is unknown). 

Estimated Cost 

Total Estimate: $19,177.37 

Scope of work is based on provided maps, topical evaluation, and other provided information considered to be 

known variables. The known variables are utilized to formulate material costs, equipment costs, labor, course of 

action, and price to perform the scope of work. 

Due to the nature of infrastructure and unknown variables, should the scope of work change, a change order will 

be requested, and work will cease until appropriate approvals have authorized the change of the scope of work. 

*This is an estimate of known variables at the time and valid for 30 days from the date of the estimate letter. 

Adrian Rodriguez 

Field Service Manager
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INFRAMARK 

Estimate WATER INFRASTRUCTURE OPERATIONS 

Date: 3/13/2024 

Prepared for:  Dodie Erickson 

Job Name: PV- FH replacement at Lakepointe Cir. 

Attn:  Dodie Erickson 

Inframark is pleased to present the following estimate to perform the following scope of work. 

Scope of Work 

e Excavate and expose existing fire hydrant to see what parts are needed for the replacement 

e Isolate main water line to prep for removing old FH assembly 

e Cut out existing FH assembly using power saws on C900 pipe 

e Reconnect new FH assembly using hymax couplings (this includes new FH valve) 

e Open water main line valves and flush line. Test for any leaks 

e Backfill area and clean up job site 

e This estimate does not include any landscape restoration (concrete, sand and sod, etc.) if 

necessary. 

e Estimate is based on 6" ¢900 main line (actual size is unknown). 

Estimated Cost 

Total Estimate: $18,466.15 

Scope of work is based on provided maps, topical evaluation, and other provided information considered to be 

known variables. The known variables are utilized to formulate material costs, equipment costs, labor, course of 

action, and price to perform the scope of work. 

Due to the nature of infrastructure and unknown variables, should the scope of work change, a change order will 

be requested, and work will cease until appropriate approvals have authorized the change of the scope of work. 

*This is an estimate of known variables at the time and valid for 30 days from the date of the estimate letter. 

Adrian Rodriguez 

Field Service Manager
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Subject: FW: TWDB PIF State Change 

From: <noreply @twdb.texas.gov <mailto:noreply@twdb.texas.gov> > 

Date: Tue, Mar 12, 2024 at 5:03 PM 

Subject: TWDB PIF State Change 

To: <wcidsteve @gmail.com <mailto:wcidsteve@gmail.com> >, <dvargas@trihydro.com 

<mailto:dvargas@trihydro.com> >, <acarrasco@trihydro.com 

<mailto:acarrasco@trihydro.com> >, <stabaska@gmail.com <mailto:stabaska@gmail.com> > 

Howdy, 

You are receiving this message because you were listed as an entity contact, applicant or 

contributor to the following Project Information Form (PIF) record: 

PIF No.: 16009 

Application ID: 2029180 

Entity: Travis Co WCID - Point Venture 

Project Name: Point Venture Water System Improvements 

This notice is to inform you that your PIF is listed as ACCEPTED. 

A Texas Water Development Board (TWDB) staff member has reviewed your PIF and deemed it 

acceptable for inclusion in the DWSRF Intended Use Plan - Project Priority List. 

The project will be posted for public comment and subsequently invited to apply upon 

completion of the public comment and response period. An application record has been 

created and will appear on the Dashboard of the Entity Contact listed on the PIF. All other 

Contributors must be assigned by the Entity Contact in the Application record. 

Please be aware you may not submit the Application until the corresponding PIF record status 

has been changed to Invited. 

If you feel like you have received this information in error please contact TWDB, by phone at 

512-463-0991, or by e-mail at financial_assistance @twdb .texas.gov 

<mailto:financial_assistance @twdb.texas.gov> . 

Thank you for utilizing the Online Loan Application system for your PIF record. 

1



Sincerely, 

Texas Water Development Board 
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BLX® 20 
4925 Greenville Avenue, Suite 880 

Dallas, Texas 75206 

Ph 214 989 2700 Fx 214989 2712 

March 18, 2024 

Travis County Water Control and Improvement District - Point Venture 
c/o Willatt & Flickinger, PLLC 

12912 Hill Country Blvd., Suite F-232 

Austin, Texas 78738 

Re: $14,500,000 

Travis County Water Control and Improvement District - Point Venture 
Unlimited Tax Bonds, Series 2020 

Interim Arbitrage Rebate Analysis 
Computation Period: December 29, 2020 through January 31, 2024 

Ladies and Gentlemen: 

This report (the "Report"), which is being delivered to you pursuant to our engagement letter, 
consists of computations and the assumptions on which such computations are based with respect to the 
arbitrage liability of Travis County Water Control and Improvement District - Point Venture (the 

"Issuer") in connection with the above-captioned issue (the "Bonds") for the above-referenced period (the 
"Interim Computation Period"). 

The computations herein are based on an analysis of existing laws, regulations, and rulings. The 
Department of the Treasury ("Treasury”) may publish additional regulations and supplement, amend, or 
interpret such laws, regulations, and rulings from time to time, with the result that the amount of arbitrage 

liability described in the Report may be subject to adjustment under such future pronouncements. 

The scope of our engagement was limited to preparing the Report based on information supplied 
to us. In accordance with our engagement letter (which is incorporated herein by reference), our 

engagement did not include independent determination of which funds were subject to or exempt from 
rebate, determination of whether securities allocable to proceeds of the Bonds were purchased at fair 
market value within the meaning of the Treasury Regulations, or an audit or review of the investments 
acquired with gross proceeds or the payment of debt service on the Bonds. With your permission, we 

have relied entirely on the information provided to us without independent verification, and we express no 
opinion as to the completeness, accuracy, or suitability of such information for purposes of calculating 

arbitrage liability with respect to the Bonds. We have undertaken no responsibility to audit or review the 
tax-exempt status of interest on the Bonds or any other aspect of the Bond program. We are under no 
obligation to consider any information obtained by us pursuant to this engagement for any purpose other 

than determining such arbitrage liability. Also, we have no obligation to update this Report because of 
any events occurring, changes in existing laws, regulations, or rulings or interpretations thereof, or data or 

information received, subsequent to the date hereof.



BLX Travis County Water Control and Improvement 

District - Point Venture 
March 18, 2024 

Page 2 

For the Interim Computation Period December 29, 2020 through January 31, 2024: 

Allowable Yield on Investments: 1.908252% 

Cumulative Rebate Liability: $129.063.81 

Ninety percent (90%) of the Cumulative Rebate Liability (reduced by any applicable computation 
date credits) is required to be rebated to the United States no later than 60 days after December 29, 2025 
(the end of the fifth Bond Year). Such Cumulative Rebate Liability is subject to change, however, 
pursuant to computations undertaken up to and including December 29, 2025. Additionally, should the 

Bonds be retired prior to December 29, 2025, 100% of the Cumulative Rebate Liability (reduced by any 
applicable computation date credits) as of such retirement date will become due and payable within 60 

days. 

This Report does not address or determine the amount of any penalty in lieu of rebate that may be 

payable with respect to the Bonds. 

This Report is not to be used, circulated, quoted, referred to, or relied upon by any other person 
without our express written permission. 

Very truly yours, 

U G 12 
BLX Group LLC
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Orrick, Herrington & Sutcliffe LLP 
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Suite 2700 
Los Angeles, CA 90071 

Travis County Water Control and Improvement District - Point Venture +1213 629 2020 

c/o Willatt & Flickinger, PLLC orrick.com 

12912 Hill Country Blvd., Suite F-232 

Austin, Texas 78738 

Re: $14,500,000 

Travis County Water Control and Improvement District - Point Venture 

Unlimited Tax Bonds, Series 2020 

Interim Arbitrage Rebate Analysis 

Computation Period: December 29. 2020 through January 31. 2024 

Ladies and Gentlemen: 

This opinion is being delivered to you pursuant to our engagement to provide certain legal 
services and accompanies a report (the "Report") prepared on the date hereof by BLX Group LLC 

("BLX") consisting of computations and the assumptions on which such computations are based with 
respect to the arbitrage liability of Travis County Water Control and Improvement District - Point 

Venture (the "Issuer”) in connection with the above-captioned issue (the "Bonds") for the above- 
referenced period (the "Interim Computation Period"). In particular, we note that our opinion is 
specifically subject to the notes and assumptions contained in the Report. 

The opinion expressed herein is based on an analysis of existing laws, regulations, and rulings. 
The Department of the Treasury ("Treasury") may publish additional regulations and supplement, amend, 
or interpret such laws, regulations, and rulings from time to time, with the result that the amount of 

arbitrage liability described in the Report and in this opinion may be subject to adjustment under such 
future pronouncements. 

The scope of our engagement was limited to preparing this opinion, based on information 
supplied to us by you and BLX. Our engagement did not include independent determination of which 

funds were subject to or exempt from rebate, determination of whether securities allocable to proceeds of 
the Bonds were purchased at fair market value within the meaning of the Treasury Regulations, or an 

audit or review of the investments acquired with gross proceeds or the payment of debt service on the 
Bonds. With your permission, we have relied entirely on information provided by you and BLX without 
independent verification, and we express no opinion as to the completeness, accuracy, or suitability of 

such information for purposes of calculating arbitrage liability with respect to the Bonds. We have 
undertaken no responsibility to audit or review the tax-exempt status of interest on the Bonds or any other 
aspect of the Bond program. No opinion is expressed on any matter other than arbitrage liability to the 

extent set forth below, and we are under no obligation to consider any information obtained by us 
pursuant to this engagement for any purpose other than determining such arbitrage liability. Also, we 

have no obligation to update this opinion because of any events occurring, changes in existing laws, 
regulations, or rulings or interpretations thereof, or data or information received, subsequent to the date 
hereof.
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Based on and subject to the foregoing, and subject to the notes and assumptions contained in the 
Report, in our opinion, the computations shown in the Report were performed in accordance with 

applicable federal law and regulations and reflect the following: 

For the Interim Computation Period December 29, 2020 through January 31, 2024: 

Allowable Yield on Investments: 1.908252% 

Cumulative Rebate Liability: $129.063.81 

This opinion and Report do not address or determine the amount of any penalty in lieu of rebate 

that may be payable with respect to the Bonds. 

This letter is furnished by us as counsel to BLX. No attorney-client relationship has existed or 
exists between our firm and you by virtue of this opinion. This opinion is not to be used, circulated, 

quoted, referred to, or relied upon by any other person without our express written permission. This 
opinion is not intended to, and may not, be relied upon by any owners of the Bonds. 

Very truly yours, 

Clrncehty Hoins fo # LAY ., 
ORRICK, HERRINGTON & SUTCLIFFE LLP
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10. 

11. 

NOTES AND ASSUMPTIONS 

The Dated Date of the Bonds is December 29, 2020. 

The Issue Date of the Bonds is December 29, 2020. 

The Interim Computation Period is December 29, 2020 to January 31, 2024. 

As set forth in Section 1.4 of the Tax Certificate, the Bonds constitute one issue for federal 

taxation purposes and are not treated as part of any other issue of governmental obligations. 

Absent a selection to the contrary, the end of the first Bond Year with respect to the Bonds for 
purposes of determining installment computation dates is December 29, 2021. Subsequent Bond 

Years end annually thereafter until the final redemption date of the Bonds. 

For investment cash flow purposes, all payments and receipts with respect to the Bonds and 

proceeds thereof are accurately set forth in the schedules contained herein. No early redemptions 
of principal of the Bonds have taken place or been provided for. We are not aware of any 

hedging arrangement (such as an interest rate swap) that would affect the yield on the Bonds. We 
have relied upon the reoffering prices of the Bonds as set forth in the Official Statement in order 
to determine the arbitrage yield. 

Pursuant to Treasury Regulations Section 1.148-4(b)(3), for purposes of determining yield on the 
Bonds, we have treated the Serial Bonds maturing August 15, 2027, August 15, 2034 and 

August 15, 2035 as being redeemed on August 15, 2026 at 100% (the optional redemption date 
that produces the lowest yield on the Issue). See Schedule D hereof. 

The purchase price of each investment is at fair market value, exclusive of brokerage 
commissions, administrative expenses, or similar expenses and is representative of an arm's 
length transaction which did not reduce the rebate amount required to be paid to the United 

States. 

The Bonds are not "refunded” or "refunding" bonds, in whole or in part. 

The funds and accounts established by each Issuer relating to the Bonds are the following: 

Capital Projects Fund 
Interest and Sinking Fund 

In general, the Interest and Sinking Fund was to constitute a bona fide debt service fund, and 

accordingly, not taken into account in determining the Cumulative Rebate Liability. However, in 
certain bond years, the Interest and Sinking Fund did not operate as a bona fide debt service fund 

and was therefore tracked for arbitrage purposes during such time periods. See Schedule G4 
herein. 

We have taken the applicable computation date credits into account in determining the 
Cumulative Rebate Liability with respect to the Bonds. See Schedule A herein.
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12. We call to the Issuer's attention that sale and investment proceeds of the Bonds in the Capital 
Projects Fund unspent by the date three years after the Issue Date may not be invested at a yield 

that is materially higher than the yield on the Bonds. If such amounts are invested at a yield 
above the yield on the Bonds, a yield reduction payment to the United States will be required to 
be made pursuant to Treasury Regulations Section 1.148-5(c).
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DEFINITIONS 

1992 Regulations: The Treasury Regulations issued on May 18, 1992. 

1993 Regulations: The Treasury Regulations issued on June 14, 1993. 

Treasury Regulations: Either the 1992 Regulations or the 1993 Regulations, as applicable. 

Bona Fide Interest and Sinking Fund: Pursuant to Section 148(f)(4)(A) of the Internal Revenue 
Code (the "Code"), amounts held in a bona fide Interest and Sinking Fund in connection with 

either short term, private activity or variable rate bonds are not subject to rebate if gross earnings 
on such fund do not exceed $100,000 in each bond year. Amounts held in a bona fide Interest 

and Sinking Fund for all other bond issues are not subject to rebate. As defined in Section 1.148- 

1(b) of the 1993 Regulations, a bona fide Interest and Sinking Fund may include proceeds of an 
issue. 

Commingled Fund: As defined in Section 1.148-4(a)(4) of the 1992 Regulations or Section 
1.148-1(b) of the 1993 Regulations. 

Commingled Funds arise when gross proceeds of a bond issue are mixed or "commingled” with 
other monies (e.g., proceeds of other bonds issues, equity contributions, revenues, etc.). 

Uncommingling generally entails employing one of the methodologies allowable under the 
Treasury Regulations to identify the portions of investments, and earnings thereon, made with 
gross proceeds of the bond issue under examination. 

Qualified Guarantee: As defined in Section 1.148-3(b)(12) of the 1992 Regulations or Section 
1.148-4(f) of the 1993 Regulations. 

Qualified Hedge: As defined in Section 1.148-4(h)(2) of the 1993 Regulations. 

Transferred Proceeds: As defined in Section 1.148-11(c) of the 1992 Regulations or Section 
1.148-9(b) of the 1993 Regulations. 

Transferred Proceeds arise when a bond issue (the "Refunding Bonds") defeases or redeems one 
or more bond issues (the "Refunded Bonds"). Proceeds of the Refunded Bonds become 

Transferred Proceeds of the Refunding Bonds as proceeds of the Refunding Bonds are used to 
redeem principal of the Refunded Bonds. Subsequent to being transferred, arbitrage earnings on 
Transferred Proceeds are calculated using the arbitrage yield of the Refunding Bonds. 

Yield Restricted Funds: Any funds required to be invested at a yield that is not materially higher 
than the yield on the Bonds under Section 148(a) of the Code and Section 1.148-2 of the 1993 

Regulations. 

Yield restricted funds typically arise in connection with project, construction or acquisition 

proceeds that remain unspent subsequent to the expiration of the so-called "temporary period" 
during which such proceeds can be invested without regard to yield. Yield restricted funds also 
arise in connection with advance refundings, sinking funds, and over-funded reserve funds.
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10. 

11. 

Universal Cap: As described in Section 1.148-4(b)(3) of the 1992 Regulations or Section 1.148- 

6(b)(2) of the 1993 Regulations. 

Computation Date Credit: Per Section 1.148-2(b)(4) of the 1992 Regulations, a $3,000 credit is 

applied on each eligible computation date. Per Section 1.148-3(d)(iv) of the 1993 Regulations, a 
$1,000 credit is applied on the last day of each Bond Year during which amounts are allocated to 

gross proceeds of an issue that are subject to the rebate requirement. In addition, pursuant to 
Final Treasury Regulations, dated July 18, 2016, for any Bond Year ending in 2007, a 
computation date credit in the amount of $1,400 and, for Bond Years ending after 2007, a 

computation date credit in the amount of $1.400 or higher (as adjusted in the future for inflation 
as described in said Regulations) is applicable.
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rol and 
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Unlimited Tax Bonds, Series 2020 

Schedule A - Summary of Rebate Analysis 

Issue Date: December 29, 2020 
Rebate Computation Date: January 31, 2024 
Client Matter No.: 42182-5995 

Fund Computation Intemal 
Reference  Fund Current Date Gross Rate of Excess 
Number __Deseription Fund Status Valuation Earnings Return Eamings 

1 Capital Projects Fund Active $12,279,290.64 $910,286.27 2220645%  $131,30024 
2 Interest and Sinking Fund Active $771,722.74 $41536.05  2.076047% 344717 

Totals: $13,051,013.38 $951,822.32 $134,747.40 

Summary 
[Arbitrage Yield 1.908252%) 
Retum on Investments 2.213905% 
Excess % 0.305653% 
[Actual Gross Earnings: 951,822.32 

| Allowable Gross Eamings: 817,074.92 
Excess Earnings: $134,747.40 
FV of Computation Date Credit 12129721 (1,780.00) (51,852.04) 
FV of Computation Date Credit 1212922 (1,830.00) (51,868.24) 
FV of Computation Date Credit 12129123 (1,960.00) (51,963.31) 
(Cumulative Rebate Liability: $129,063.81 

42182-5995_TCWCID PV Series 2020_1.31.24_Interim Page 1 SFS
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Improvement District - Point Venture 

Unlimited Tax Bonds, Series 2020 

Schedule B - Sources & Uses of Funds 

Bond Prior Bond Other 
Sources of Funds Proceeds Proceeds Sources Total 

Par Amount 14,500,000.00 
+ Original Issue Premium 0.00 
- Original Issue Discount 303,751.80 
Net Production 14,803,751.80 14,803,751.80 
Accrued Interest 0.00 000 

Total Sources: 14,803,751.80 0.00 0.00 14,803,751.80 

Uses of Funds 

Deposit to Capital Projects Fund 13,709,260.86 13,709,260.86 
Bond Insurance 188,900.00 188,900.00 
Costs of Issuance 666,228.44 666,228.44 
Underwriter's Discount 239,362.50 239,362.50 

Total Uses: 14,803,751.80 0.00 0.00 14,803,751.80 

42182-5995_TCWCID PV Series 2020_1.31.24_Interim Page 2 SFS 
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Improvement District - oint Venture 

Unlimited Tax Bonds, Series 2020 

Schedule C - Annual Debt Service & Production 

Period Par Debt 
Ending _Coupon Amount Yield Price Interest Service Production 

08/15/21  4.000%  280,000.00 0250% 102350 201,143.92 481,143.92 286,580.00 
08/15/22  4.000%  425,000.00 0.300%  106.003 309,206.25 734,206.25 45051275 
08/15/23  4.000%  445,000.00 0.400%  109.400 292,206.25 737,206.25 486,830.00 
08/15/24  4.000%  460,000.00 0500% 112566 274,406.25 734,406.25 517,803.60 
08/15/25  4.000%  480,000.00 0600% 115494 256,006.25 736,006.25 554,371.20 
08/15/26  4.000%  505,000.00 0700% 118178 236,806.25 741,806.25 596,798.90 
08/15/27  2.000%  525,000.00 0.900%  106.022 216,606.25 741,606.25 556,615.50 
08/15/28  1.000%  545,000.00 1150%  98.907 206,106.25 751,106.25 539,043.15 
08/15/29  1250%  570,000.00 1300%  99.592 200,656.25 770,656.25 567,674.40 
08/15/30  1.375%  595,000.00 1450%  99.327 193,531.25 788,531.25 590,995.65 
08/15/31  1500%  620,000.00 1600%  99.025 185,350.00 805,350.00 613,955.00 
08/15/32  1625%  645,000.00 1700% 99211 176,050.00 821,050.00 639,910.95 
08/15/33  1625%  675,000.00 1750%  98.588 165,568.75 840,568.75 665,469.00 
08/15/34  2.000%  700,000.00 1600%  102.143 154,600.00 854,600.00 715,001.00 
08/15/35  2.000%  730,000.00 1700%  101.602 140,600.00 870,600.00 741,694.60 
08/15/36  2.000%  760,000.00 1.800%  101.065 126,000.00 886,000.00 768,094.00 
08/15/37  2.000% 1,300,000.00 1900%  100.530 110,800.00  1,410,800.00 1,306,890.00 
08/15/38  2.000% 1,355,000.00 2000%  100.000 84,800.00  1,439,800.00 1,355,000.00 
08/15/39  2.000% 1,415,000.00 2050%  99.228 57,700.00  1,472,700.00 1,404,076.20 
08/15/40 _ 2.000% _1,470,000.00 2100%  98.397 29.400.00  1,499,400.00 1,446,435.90 

14,500,000 3,617,543.92  18,117,543.92  14,803,751.80 
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Travis County Wj C @ 

Improvement District - Point Venture 

Unlimited Tax Bonds, Series 2020 

Schedule D - Adjusted Semi-Annual Debt Service 

Principal Accelerated Debt 
Date _ Coupon Amount Interest Principal Service 

08/15121  4.000% 280,000 201,143.93 481,143.93 
02/15/22 154,603.13 154,603.13 
08/1522  4.000% 425,000 154,603.13 579,603.13 
02/15/23 146,103.13 146,103.13 
08/1523  4.000% 445,000 146,103.13 591,103.13 
02/15/24 137,203.13 137,203.13 
08/15/24  4.000% 460,000 137,203.13 597,203.13 
02/15/25 128,003.13 128,003.13 
08/15/25  4.000% 480,000 128,003.13 608,003.13 
02/15/26 118,403.13 11840313 
08/15/26  4.000% 505,000 118,403.13 1,955,000 2578,403.13 
02/15/27 88,753.13 88,753.13 
08/15/27  2.000% 88,753.13 88,753.13 
02/15/28 88,753.13 88,753.13 
08/1528  1.000% 545,000 88,753.13 633,753.13 
02/15/29 86,028.13 86,028.13 
08/1529  1.250% 570,000 86,028.13 656,028.13 
02/15/30 82,465.63 8246563 
081530  1.375% 595,000 82,465.63 677,465.63 
02/15/31 78,375.00 78,375.00 
081531 1.500% 620,000 78,375.00 698,375.00 
02/15/32 73,725.00 73,725.00 
08/15/32  1.625% 645,000 73,725.00 718,725.00 
02/15/33 68,484.38 68,484.38 
08/15/33  1.625% 675,000 68,484.38 74348438 
02/15/34 63,000.00 63,000.00 
08/1534  2.000% 63,000.00 63,000.00 
02/15/35 63,000.00 63,000.00 
08/1535  2.000% 63,000.00 63,000.00 
02/15/36 63,000.00 63,000.00 
08/1536  2.000% 760,000 63,000.00 823,000.00 
02/15/37 55,400.00 55,400.00 
081537 2.000% 1,300,000 55,400.00 1,355,400.00 
02/15/38 42,400.00 42,400.00 
08/15/38  2.000% 1,355,000 42,400.00 1,397,400.00 
02/15/39 28,850.00 28,850.00 
08/1539  2.000% 1,415,000 28,850.00 1,443,850.00 
02/15/40 14,700.00 14,700.00 
08/1540 __ 2.000% 1,470,000 14,700.00 1,484,700.00 

12,545,000 3,363,643.98 1,955,000 17,863,643.98 
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),000 

Travis County Wafer I and 

Improvement District - Point Venture 

Unlimited Tax Bonds, Series 2020 

Schedule E - Arbitrage Yield Calculation 

Issue Price Calculation 

+Par Amount of Issue 14,500,000.00 
+ Accrued Interest 0.00 
+/- Original Issue Prem/(Disc) 303,751.80 

Issue Price: 14,803,751.80 

- Qualified Guarantee (188,900.00) 

Adjusted Issue Price: 14,614,851.80 

Present Value Result: 14,614,851.80 
Variance: 0.00 
|Arbitrage Yield: 1.908252% 

Total Discount Present 
Issue Factor @ Value as of 

Date Payments __1.908252% 12129120 

08/15/21 48114393 0.98814800 475.441.41 
02/15/22 15460313 0.97880893 151,326.92 
08/15/22 57960313 096955812 561,958.92 
02/15/23 14610313 0.96039474 140,316.68 
08/15/23 591,103.13 095131797 562,327.03 
02/15/24 13720313 0.94232698 129,200.21 
08/15/24 597,203.13 093342096 557,441.92 
02/15/25 12800313 0.92459912 118,351.58 
08/15/25 60800313 0.91586065 556,846.14 
02/15/26 11840313 0.90720478 107,415.88 
08/15/26 257840313 089863070 2,317,032.22 
02/15/27 8875313 0.89013767 79,002.50 
08/15/27 8875313 0.88172490 78,255.84 
02/15/28 8875313 0.87339164 77,516.24 
08/15/28 63375313 0.86513714 548,283.37 
02/15/29 8602813  0.85696065 7372272 
08/15/29 65602813 0.84886144 556,876.98 
02/15/30 8246563  0.84083878 69,340.30 
08/15/30 67746563  0.83289194 564,255.66 
02/15/31 7837500  0.82502021 64,660.96 
08/15/31 69837500  0.81722287 570,728.02 
02/15/32 7372500  0.80949922 59,680.33 
08/15/32 71872500 080184858 576,308.62 
02/15/33 6848438 079427024 54,395.10 
08/15/33 74348438 0.78676352 584,946.38 
02/15/34 6300000  0.7932775 49,097.65 
08/15/34 6300000  0.7196225 48,633.62 
02/15/35 6300000  0.76466637 48,173.98 
08/15/35 6300000  0.75743944 47,718.68 
02/15/36 6300000  0.75028082 47,267.69 
08/15/36 82300000  0.74318985 611,645.25 
02/15/37 5540000  0.73616590 40,783.59 
08/15/37 135540000 072920833 988,368.97 
02/15/38 4240000  0.72231652 30,626.22 
08/15/38 1,397,40000  0.71548984 999,825.50 
02/15/39 2885000  0.70872768 20,446.79 
08/15/39 144385000 070202944 1,013,625.20 
02/15/40 14,700.00 069539450 10,222.30 
08/15/40 148470000 0.68882226 1,022,694.41 

17,863,643.98 14,614,851.80 

42182-5995_TCWCID PV Series 2020_1.31.24_Interim Page 5 SFS



00,000 

Travis County Water rol and 

Improvement District - Point Venture 

Unlimited Tax Bonds, Series 2020 

Schedule F1 - Capital Projects Fund 
Remaining Balance Analysis 

Fund 1 

Summary- Fund 1 
Gross Eamings: $910,286.27 
Internal Rate of Return 2.220645% 
Excess Eamings: $131,300.24 

Computation 
Security Par Maturity ~ Settlement  Settlement Accreted  Accrued Date 
Type Amount__Coupon Date Date Price __Yield Price Interest Value 

TexPool 12,279.200.64 NA NIA NA NIA NA NA 0.00 12,279,200.64 

Value as of January 31, 2024: 12,279.290.64 
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000 

Travis County Waif’ CoNgrojand 

Improvement District - Point Venture 

Unlimited Tax Bonds, Series 2020 

Schedule F2 - Capital Projects Fund Fund 1 
Net Nonpurpose Investments Cash Flow 

Net [ Rebate Calculations IRR Calculations ] 
Nonpurpose  Muni-Days/ 
Investments  Computation FV Factor @ FVASOf  FV Factor @ FV As Of 

Date _Description Cash Flow Date 1.908252% 01131124 2.220645% 01131124 

1212920 Deposit (13,709,315.26) 1,112 1.06041928 (14,537,622.18)  1.07059573 (14,677,134.35) 
06/24121 wiD 166,357.32 937 1.05067427 174,787.36 1.05916402 176,199.69 
07722121 wiD 33,796.75 909 1.04912340 35,456.96 1.05734631 35,734.87 
08/26/21 wiD 306,157.84 875 1.04724328 320621.74 1.05514328 323,040.39 
09723121 wiD 17,802.25 848 1.04575265 18,616.75 1.05339709 18,75284 
10128121 wiD 26,4950 813 1.04382350 27,608.61 1.05113780 27,802.07 
1118121 wiD 2493353 793 1.04272272 25,998.76 1.04984896 26,176.44 
12116121 wiD 25,089.78 765 1.04118359 26,123.07 1.04804723 26,295.27 
01727122 wiD 5413675 724 1.03893396 56,244.51 1.04541457 56,595.35 
02124122 wiD 47,600.19 697 1.03745515 49,383.06 1.04368448 49,679.58 
03724122 wiD 54,941.50 667 1.03581450 56,909.20 1.04176551 57,236.16 
04/28/22 wiD 53,859.48 633 1.03395823 55,688.45 1.03959495 55,992.04 
05/26/22 wiD 4037625 605 1.03243204 41,685.73 1.03781082 41,902.91 
06/23/22 wiD 57,328.25 578 1.03096248 59,103.27 1.03609331 59.397.42 
07/28/22 wiD 81,999.92 543 1.02906062 84,382.89 1.03387114 84,777.35 
08/25/22 wiD 4133208 516 1.02759586 42,472.67 1.03216015 42,661.33 
09/22/22 wiD 3430.00 489 1.02613319 3519.64 1.03045199 353445 
10127122 wiD 62,040.25 454 1.02424023 63,544.12 1.02824192 63,792.39 
117122 wiD 33,064.25 434 1.02316011 33,830.02 1.02698115 33956.36 
12115122 wiD 2764125 406 1.02164986 28,239.68 1.02521867 28,338.33 
01/26/23 wiD 6,14325 365 1.01944243 6,262.69 1.02264335 628235 
02/28/23 wiD 813875 330 1.01756182 8,281.68 1.02045003 8,305.19 
03/23/23 wiD 24,673.00 308 1.01638149 25,077.18 1.01907378 2514361 
04127123 wiD 20309.75 274 1.01456005 20,605.46 1.01695049 20,654.01 
05/25/23 wiD 4731350 246 1.01306249 47,931.53 1.01520522 48,032.91 
06/22/23 wiD 433375 219 1.01162050 4,384.11 1.01352513 439236 
07127123 wiD 18,590.00 184 1.00975432 18,771.33 1.01135136 18,801.02 
08/24/23 wiD 1,656.25 157 1.00831705 1,670.03 1.00967764 167228 
09/28/23 wiD 2447750 123 1.00651005 24,636.85 1.00757393 24,662.89 
10126123 wiD 12,041.50 95 1.00502437 12,102.00 1.00584476 12,1188 
117123 wiD 33,064.25 74 1.00391155 33,193.58 1.00454982 3321469 
12115123 wiD 452,380.50 46 1.00242971 453.479.65 1.00282584 453,658.85 
01/25/24 wiD 520,505.00 6 1.00031658 520,669.78 1.00036814 520,696.62 
01125124 wiD 8346.75 6 1.00031658 8,349.39 1.00036814 8,349.82 
01/31/24 __ Balance ' 12,279,200.64 0 1.00000000 12,279,200.64 1.00000000 12,279,290.64 

Eamings: 910286.27 Excess Earnings: 131,300.24 000 

7 See Schedule F1 - Remaining Balance Analysis. 
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4500,000 

Travis County ateRCaolitrol and 

Improvement District - Point Venture 

Unlimited Tax Bonds, Series 2020 

Schedule G1 - Interest and Sinking Fund Fund 2 
Remaining Balance Analysis 

Summary- Fund 2 
Gross Earnings $41,536.05 
Internal Rate of Return 2.076047% 
Excess Eamings: $3.447.17 

Security Par Maturity ~ Settlement  Settlement Accreted  Accrued Value 
Type Amount___Coupon Date Date Price Yield Price Interest 12/29120 

TexPool 1,027,596.00 N/A NA N/A N/A N/A N/A 5121 1,027,647.21 

Value as of December 29, 2020: 102764721 

Security Par Maturity ~ Settlement  Settlement Accreted  Accrued Value 
Type Amount__Coupon Date Date Price _Yield Price Interest 09/30/21 

TexPool 74835996 N/A NA N/A N/A N/A N/A 0.00 748,359.96 

Value as of September 30, 2021: 748,359.96 

Security Par Maturity ~ Settlement  Settlement Accreted  Accrued Value 
Type Amount___Coupon Date Date Price Yield Price Interest 09130122 

TexPool 528971.78 N/A NA N/A N/A N/A N/A 0.00 52897178 

Value as of September 30, 2022: 52897178 

Security Par Maturity ~ Settlement  Settlement Accreted  Accrued Value 
Type Amount__Coupon Date Date Price _Yield Price Interest 09/30/23 

TexPool 77590519 N/A NA N/A N/A N/A N/A 0.00 77590519 

Value as of September 30, 2023: 77590519 

Computation 
Security Par Maturity ~ Settlement  Settlement Accreted  Accrued Date 
Type Amount__Coupon Date Date Price _ Yield Price Interest Value 

TexPool 1,445,504.77 NIA NA NIA NIA NIA NIA 0.00 1,445,594.77 

Value as of January 31, 2024: 1,445,594.77 
Allocable %: 66.286% 

Non-Bona Fide %: 80.537% 
Allocable Value as of January 31, 2024: 17172274 
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500,000 

Travis CountyWatel trol and 

Improvement District - Point Venture 

Unlimited Tax Bonds, Series 2020 

Schedule G2 - Interest and Sinking Fund 
Net Nonpurpose Investments Cash Flow 

Fund 2 

Net Net Rebate Calculations IRR Calculations | 
Nonpurpose Nonpurpose  Muni-Days/ 
Investments  Alloc’  NBF?  Investments Comp  FV Factor @ FVAsOf FV Factor @ FV As Of 

Date Description ___Cash Flow % % Cash Flow Date  1.908252% 0131124 2.076047% 01/31/24 

1212920 Balance  (1,027,647.21) 66.286% 89.130%  (607,140.32) 1112 106041928  (643,823.30) 106587521  (647,135.82) 
1213120 Deposit 000 66.286% 89.130% 0.00 1,110 106030740 000  1.06575292 0.00 
01/2821  Deposit (400,000.00) 66.286% 89.130%  (236,32247) 1083 105879816  (250,217.80) 106410333  (251,471.53) 
013121 Deposit 000 66.286% 89.130% 0.00 1,080 1.05863061 000  1.06392020 0.00 
021121 WD 9671250 66.286% 89.130% 57,138.34 1070 105807226 6045650  1.06331000 60,755.77 
02/2521  Deposit (225,000.00) 66.286% 89.130%  (132,931.39) 1056 105729108  (140,547.17) 106245630  (141,233.79) 
02/28/21  Deposit 000 66.286% 89.130% 0.00 1,050 105695647 000  1.06209064 0.00 
03/2521  Deposit (40,000.00) 66.286% 89.130% (23,632.25) 1026 105561906  (24,946.65)  1.06062926 (25,065.05) 
03/31/21  Deposit 000 66.286% 89.130% 0.00 1,020 105528497 000  1.06026423 0.00 
04/22/21  Deposit (15,000.00) 66.286%  89.130% (8,862.09) 999 105411650  (9,341.68)  1.05898760 (9,384.85) 
04/3021  Deposit 000 66.286% 89.130% 0.00 990 1.05361612 000  1.05844095 0.00 
05/27/21  Deposit (5,000.00) 66.286% 89.130% (2,954.03) 94 105217192 (3,108.15) 105686332 (3,12201) 
05/31/21  Deposit 000 66.286% 89.130% 0.00 90  1.05194991 000  1.05662081 000 
06/3021  Deposit 000 66.286% 89.130% 0.00 930 1.05028634 000  1.05480380 000 
07/3121  Deposit 000 66.286% 89.130% 0.00 900 1.04862540 000  1.05298992 0.00 
0811321 WID 30171250 66.286% 89.130% 23142617 888 104796175 24252577 105226524 24352171 
0811321 WD 48114392 66.286% 89.130%  284,262.80 888 104796175  207,89654 105226524 299,119.87 
09/23/21  Deposit (5,000.00) 66.286% 89.130% (2,954.03) 848 104575265  (3,089.19) 104985324 (3,101.30) 
09/3021  Balance 74835996 66.286% 89.130% 44213569 840 104531138  462,169.47 104937150 46396459 
09/3021  Balance (748,359.96) 66.286% 80.498%  (399,315.65) 840 104531138  (417,400.20) 104937150  (419,030.47) 
11/3021  Deposit 000 66.286% 80498% 0.00 780 1.04200784 000  1.04576552 0.00 
12116121  Deposit (40,000.00) 66.286% 80.498% (21,34351) 765 104118359  (22,22251) 104486596 (22,301.10) 
1213121 Deposit 000 66.286% 80498% 0.00 750 1.04035999 000  1.04396718 0.00 
01/2722  Deposit (575,000.00) 66.286% 80.498%  (306,812.92) 724 103893396  (318,758.36) 104241112 (319,825.19) 
013122 Deposit 000 66.286% 80498% 0.00 720 103871475 000  1.04217193 0.00 
021122 WD 9376250 66.286% 80.498% 50,3051 710 103816691 5194002 104157420 52,110.49 
021122 WD 15460313  66.286% 80.498% 82494.33 710 103816691 8564288 104157420 85,923.96 
02/2422  Deposit (300,000.00) 66.286% 80.498%  (160,076.30) 697 103745515  (166,071.99) 104079766  (166,607.04) 
02/28/22  Deposit 000 66.286% 80498% 0.00 690 103707210 000  1.04037977 0.00 
03/24122  Deposit (70,000.00) 66.286%  80.498% (37,351.14) 667 103581450  (38,688.85)  1.03900786 (38,808.13) 
03/31/22  Deposit 000 66.286% 80498% 0.00 660 103543205 000  1.03859068 0.00 
04/2822  Deposit (20,000.00) 66.286%  80.498% (10671.75) 633 103395823  (11,034.15) 103698314 (11,06.43) 
04/30122  Deposit 000 66.286% 80498% 0.00 630 103379460 000  1.03680468 0.00 
05/31/22  Deposit 000 66.286% 80498% 0.00 600 103215974 000  1.03502175 000 
06/30/22  Deposit 000 66.286% 80498% 0.00 570 1.03052746 000 103324188 000 
07/3122  Deposit 000 66.286% 80498% 0.00 540 102889776 000  1.03146508 0.00 
0811222 WID 40376250 66.286% 80498% 21544270 529 102830085 22153991 103081435 22208142 
0811222 WID 57960313 66.286% 80.498%  309,269.09 529 102830085  318,021.67 103081435 318,799.01 
09/30722  Balance 52807178 66.286% 80.498% 28225282 480 102564610  289,491.51 102792063  290,133.50 
09/30/22  Balance (528,971.78) 66.286% 80.537%  (282,388.65) 480 102564610  (289,630.81) 102792063  (290,273.12) 
10/3122  Deposit 000 66.286% 80537% 0.00 450 102402412 000  1.02615297 000 
11/3022  Deposit 000 66.286% 80537% 0.00 420 102240471 000  1.02438836 000 
1213122 Deposit 000 66.286% 80537% 0.00 390 1.02078785 000  1.02262677 0.00 
01/26/23  Deposit (775,000.00) 66.286% 80.537%  (413,729.45) 365 101944243 (421,773.35) 102116110  (422,484.42) 
01/31/23  Deposit 000 66.286% 80537% 0.00 360 1.0191735 000  1.02086822 0.00 
021323 WID 9066250 66.286% 80.537% 48,399.67 348 101852856 4929645 102016565 49,375.68 
021323 WID 14610313  66.286% 80.537% 77,996.34 348 101852856 7944150 102016565 79,569.19 
02/23/23  Deposit (550,000.00) 66.286% 80.537%  (293,614.45) 338 101799137 (208,896.97) 101958054  (299,363.58) 
02/28/23  Deposit 000 66.286% 80537% 0.00 330 101756182 000  1.01911269 0.00 
03/23/23  Deposit (75,000.00) 66.286% 80.537% (40,038.33) 308 101638149  (40,694.22) 101782723 (40,752.11) 
03/31/23  Deposit 000 66.286% 80537% 0.00 300 1.01595263 000  1.01736019 0.00 
04/27/23  Deposit (15,000.00) 66.286% 80.537% (8,007.67) 274 101456005  (8,124.26) 101584378 (8,134.54) 
04/3023  Deposit 000 66.286% 80537% 0.00 270 101434598 000  1.01561069 0.00 
05/31/23  Deposit 000 66.286% 80537% 0.00 240 101274187 000 101386420 000 
06/30/23  Deposit 000 66.286% 80537% 0.00 210 101114030 000  1.01212072 000 
07/31/23  Deposit 000 66.286% 80537% 0.00 180 1.00954126 000  1.01038024 0.00 
08/14123  WID 41066250 66.286% 80.537%  219,229.90 167 100884913  221,169.89  1.00962696  221,340.41 
08114123 WID 591,103.13 66.286% 80537%  315557.12 167 100884913  318,34953  1.00962696 318,504.98 
09/28/23  Deposit (15,000.00) 66.286% 80.537% (8,007.67) 123 100651005  (8,059.80)  1.00708156 (8,064.37) 
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500,000 

Travis CountyWatel trol and 

Improvement District - Point Venture 

Unlimited Tax Bonds, Series 2020 

Schedule G2 - Interest and Sinking Fund Fund 2| 
Net Nonpurpose Investments Cash Flow 

Net Net Rebate Calculations. IRR Calculations | 
Nonpurpose Nonpurpose  Muni-Days/ 
Investments  Alloc’  NBF?  Investments Comp  FV Factor @ FVAsOf FV Factor @ FV As Of 

Date Description ___Cash Flow % % Cash Flow Date  1.908252%  O01/31124 _ 2.076047% 01131124 

09/30/23  Balance 775905.19 66.286% 80.537% 41421268 120 100635077  416,84325  1.00690824 417,074.16 
09/30/23  Balance (775,905.19) 66.286% 80.537%  (414,212.68) 120 100635077  (416,843.25) 100690824  (417,074.16) 
11/30123  Deposit 000 66.286% 80.537% 0.00 60  1.00317036 000 100344818 0.00 
12/31123  Deposit 000 66.286% 80.537% 0.00 30 1.00158393 000  1.00172260 0.00 
01/25/24  Deposit (655,000.00) 66.286% 80.537%  (349,668.11) 6 100031658 (349,778.81) 100034428  (349,788.50) 
01/31/24  Deposit 000 66.286% 80.537% 0.00 0 100000000 000  1.00000000 0.00 
01/31/24 Balance® 144550477 66.286% 80537% 77172274 0 100000000 771,722.74 _ 1.00000000 77172274 

Eamings: 17.779.00 41,536.05 Excess Earnings: 3,447.17 0.00 

Tsee Schedule G3 - Allocable Portion Determination. 

2 See Schedule G4 - Reserve Portion Determination. 

* See Schedule G1 - Remaining Balance Analysis. 
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,000 

Travis County Wafer l and 

Improvement District - Point Venture 

Unlimited Tax Bonds, Series 2020 

Schedule G3 - Interest and Sinking Fund Fund 2 
Allocable Portion Determination 

Final  Original| Issue Date 
Delivery ~ Maturity Par| Series 2020 Original Percent 

Series Date Date Amount|  12/29/20 _Par Amount___Allocable| 

Series 2016 03/2416  08/15/36 7,375,000 7,375,000 33.714% 
Series 2020 12/20/20 _ 08/1540 14,500,000 | 14,500,000 14,500,000 66.286% 

21,875,000 14,500,000 21,875,000 100.000% 
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00,000 

Travis County éter @ ol and 

Improvement District - Point Venture 

Unlimited Tax Bonds, Series 2020 

Schedule G4 - Interest and Sinking Fund Fund 2 
Reserve Portion Determination 

% Allocable 
% Allocable to the 

Excess to the Reserve 
DSF DSF Total 112th  Carryover Bona Fide Portion 

Period Fund Fund Date of Annual Annual  (Reserve Portion  (Non-Bona 
Ending Balance __ Min Balance _Min Balance __Debt Service _Debt Service Portion) Fide % Fide %) 

09/3021  748359.96 743323.05 0813/21 969,568.92 8079741  662,525.64 10.870% 89.130% 

0930122 52897178 526,330.71 081222 123173126 10264427  423,686.44 19.502% 80.498% 

09/30123  775905.19 530,289.73 103122 123853126 10321094  427,078.79 19.463% 80537% 
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Arbitrage Compliance Summary for Travis County Water Control and Improvement District - Point Venture 

Last Cumulative Yield Next Next Final 

Client Delivery Calculation Bond Rebate Restriction Calculation Payment Calculation 

# Matter # Issue Name Status Date Date Yield Liability Liability Date Date Date 

1 42182-5994 United Tax Bonds, Series 2016 Active 03/24/2016 05/31/2023 3.128980% $0.00 $0.00 03/24/2026 03/24/2026 08/15/2036 

2 42182-5995 Unlimited Tax Bonds, Series 2020 Active 12/29/2020 01/31/2024 1.908252% $129,063.81 $0.00 09/30/2024 12/29/2025  08/15/2040 
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